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GENERAL 

A1 - Bonding 
Payment at the lump-sum price for this item shall be full compensation for the provision of 
bonding as specified in the Special Provision and General Condition of this contract. 
 
Full payment will be made under this item in the first progress payment subject to the bonds 
being acceptable to the Owner. 

A2 - Preconstruction Survey 
A precondition survey shall be carried out to document existing interior and exterior 
conditions of all structures within the area of influence and all additional infrastructure 
deemed necessary by the Preconstruction Survey Consultant.  A Preconstruction Survey 
Consultant with over 5 years’ experience in the effects of vibration to structures and loss 
control in urban areas shall be retained by the contractor to complete this work.  The 
area of influence is the radius of distance adjacent to heavy construction, within which 
structures and property are subject to possible damage.  At a minimum the radius must 
extend 30 metres from the limit of construction or to the distance deemed necessary by 
the Preconstruction Survey Consultant commissioned for the project. 

Procedure 
The Contractor shall identify and submit the area of influence to the Contract 
Administrator for approval before commencing the survey. 
 
The Contractor shall submit to the Owner for review and approval a draft copy of the 
notice to residents for the precondition survey.  Once approved by the Owner, the 
precondition survey Contractor shall submit on letterhead the final version of this notice. 
The Owner will arrange delivery of the initial letter as an attachment to the Owner’s 
Notice of Construction.  All additional notices for the precondition survey shall be 
delivered by the Contractor. 
 
The precondition surveys must be completed prior to the commencement of 
construction. 

Documentation Procedure 
Each property survey shall include both an interior room-by-room inspection and a 
complete exterior inspection documenting exterior and interior conditions of each 
property/item surveyed on a Precondition Survey Summary Sheet.  At a minimum, the 
summary shall include: 

• Vintage and type of construction. 
• Description/depiction/dimension of differential settlements (visible cracks in walls, 
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floors, ceilings) or any other apparent structural or cosmetic damage or defect; and 
• The report shall use positive dimensions whenever practical to do so, instead of 

general terms, e.g. “sagging 1 to 2 inches” as opposed to “sagging badly”. 
 
Precondition survey data shall be assembled in a formal comprehensive report, including 
a Precondition Survey Summary Sheet for each property surveyed.  Copies of 
Introduction Letters, Notification Letters and Refusal Letters (if received from owners) are 
to be included with the report as well as accompanying USBs/CDs/DVDs containing all 
field notes, photographs, and videos.  Photographs deemed necessary by the Contractor 
shall be taken using high quality photographic equipment only from which detailed 
enlargements may be made.  Video equipment may be used in support of the foregoing 
but may not be used to replace same. All documentation is to be labelled by municipal 
address. 
 
Should a complaint arise, the Preconstruction Survey Consultant will investigate and 
report on the areas of complaint.  The Contractor will provide a complete copy of the 
precondition survey and field reports to the Owner, together with any subsequent 
inspection report related to claims investigations, forthwith. 

Inaccessible Properties 
Should access to a premise be prohibited for any reason (i.e., absent 
owner/lessor/manager, denial of authorization, vacant, safety hazard, etc.), particulars of 
efforts made to gain entry are to be recorded on the Precondition Survey Summary 
Sheet as follows: 

• Time and date(s) of contact. 
• Means of contact (in person or by telephone). 
• Authority (owner/lessor/manager); and 
• Reason(s) for entry refusal or inaccessibility. 
 
The Contractor shall make a minimum of three (3) attempts to inspect a property after 
the initial Notice of Construction has been received; specifically, two (2) additional 
notices and a visit to the property.  Each attempted contact shall be on a different day of 
the week and at a different time of day.  Along with the recorded attempts to schedule an 
inspection (dates and times), the Preconstruction Survey Consultant shall also include 
copies of the additional notices delivered to the property. 

Payment 
Payment at the lump sum bid for this item shall be paid in full only upon receipt and 
approval of the comprehensive report by the Contract Administrator. 

A3 - Site Office 
The Contractor shall provide for the Engineer's sole use, an insulated, heated and cooled (if 
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necessary) field office with windows, a lockable door, and a minimum floor area of 12 
square metres in size, with a stool, a desk and chair, a telephone, and shall be lit by 
electricity.  

3.1 Basis of Payment 
Payment at the lump-sum price bid for this item shall be full compensation for the supply, 
erection, equipping, servicing, and maintenance of the field office and shall include such 
costs as sanitary facilities, hydro, heating, and telephone servicing, with the exception of 
long-distance calls placed by Contract Administrator. 
 
For progress payment, fifty (50) percent of the lump sum price will be paid upon satisfactory 
installation.  The balance will be paid upon satisfactory removal and clean-up of site area. 

A4 - Construction Layout 
(Note:  When this item is included as a tender item, this special provision supersedes 
Special Provision G14). 
 
The provisions of GC7.02 apply except as amended or extended herein. 
 
Where the Contractor is permitted to use the Owner’s CAD drawings to perform 
construction layout, the Contractor shall verify that the control points have numerical 
elevations, northings and eastings that are correct and match those shown on the CAD 
drawings, prior to commencement of construction. 

 
All layout performed by the Contractor’s layout surveyor shall be tied to the control points 
provided by the designer and verified by the layout surveyor. 

The Contractor shall include in the lump sum cost for this item; the checking of all grades 
and alignment with the use of batter boards and boning rods or digital survey equipment 
to ensure proper adherence to design; re-staking of layout lost due to destruction or 
removals; any additional layout within the intent of the contract for minor revisions to the 
road, sidewalk, sewer design, etc. 
 
Any errors occurring as a result of unverified control points will be rectified by the 
Contractor at no cost to the Owner. 

An absolute minimum of 3 layout stakes shall be provided for any single line of layout.  
Maximum spacing of grade stakes shall be 15 metres for all layout and at all changes of 
grade and/or direction. 

Layout for curb and gutter shall include offset stakes placed a maximum of 2 metres 
behind the proposed lip of gutter.  Layout for curb shall also include the drop locations for 
all curb depressions, the bottom of slope shall be marked out, on site, prior to curb pour. 
For sewer work, stakes shall also be provided for each manhole and catchbasin location.  
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For watermain work, stakes shall also be provided at each appurtenance location 
(hydrants, bends, tees, valves, etc.). 

Catchbasin layout shall consist of 3 grade stakes installed in line with the inside back 
wall of the catchbasin (front face of curb) a center stake representing center of 
catchbasin, and a 3-metre offset stake to the left and right of the center line stake. 
 
All survey stakes shall be removed at the end of construction by the Contractor. 

Failure to comply with the above conditions will result in a reduction in payment to this 
item at the Contract Administrator’s sole discretion. 

4.1 Basis of Payment 
The lump sum price bid shall be full compensation for the provision of all labour, material, 
and equipment necessary to carry out the layout. 
 
For progress payment, fifty (50) percent of the lump sum price will be paid upon the 
undertaking of the initial layout.  The balance will be prorated over the remainder of the 
working period. 

A5 - Clearing and Grubbing 
The provisions of OPSS 201 apply except as amended or extended herein. 
 
This item shall include the complete removal and disposal of all existing trees, tree 
stumps, brush, shrubs and vegetation as specified on the contract drawings, or as 
directed by the Contract Administrator. 
 
The Contractor shall limit his work area to the right-of-way.  The use of private driveways or 
lawn area where deemed essential is the responsibility of the Contractor.  Prior approval 
from the property owner shall be obtained by the Contractor in writing and any damage 
resulting from such use is the sole responsibility of the Contractor. 
 
To avoid danger to traffic, buildings, people and property, the Contractor shall cut the trees 
in sections from the top down. 
 
The abutting property owner shall have first claim to any salvaged timber for firewood.  All 
remaining material becomes the property of the Contractor who shall be responsible for 
disposal off site.  The sale of salvaged timber on site is prohibited.  Burning on-site will not 
be permitted. 
 
Measurement for payment shall be as per the units indicated in the Schedule of 
Quantities and Unit Prices for each item noted. 
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A6 - Tree Relocation 
Payment shall be based on the "All Inclusive Price Method" for the transplanting of 
specified trees, by spade method, to locations as staked in the field. 
The work shall be carried out by specialist firms engaged in the type of work specified and 
using workmen skilled in the various aspects of tree transplanting by spade method. 
 
The spading operation shall be carried out by means of a 2250 mm spade or larger and in 
accordance with proper arboricultural practices. 
 
The Contractor shall if necessary, prune the tree to aid in the transplanting operation.  The 
natural shape or habit of the tree shall not be changed.  Pruning shall be carried out in 
accordance with good arboricultural practices. 
 
The transplanted tree shall be backfilled with topsoil to fill all voids between the planting pit 
and rootball.  When the planting pit has been backfilled to ground level, the surrounding 
ground will be fine graded so as to present the tree as in its natural growth and original 
habit. 
 
The transplanting operation shall be undertaken such that the transplanting of any tree is 
carried out on the same day, unless otherwise directed by the Contract Administrator. 

A7 - Install, Maintain and Remove Silt Control 
Devices 
The provisions of OPSS.MUNI 805 apply except as amended or extended herein. 
 
Erosion and Sediment Control measures shall be installed before any construction work 
commences, and inspected and maintained over the course of the construction. Each 
Erosion and Sediment Control measure shall be inspected by the Contractor through 
inspection reporting, field notes and date stamped photos as follows: 
 
a. After initial installation to confirm that the controls are installed in accordance with the 

approved Erosion and Sediment Control Plan and contract drawings. 
b. On a weekly basis during active construction. 
c. Before significant rainfall events (Use best efforts where significant events are 

forecasted) 
d. After significant rainfall events. 
e. After significant snowmelt events. 
f. After any extreme weather (e.g. wind storms) which could result in damage to ESC 

measures; 
g. Daily during extended rain or snowmelt periods. 
h. Monthly during inactive periods (> 30 days). 
i. During or immediately following any spill event. 
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j. Before construction is shut down for the winter to ensure the site is ready for freezing 
conditions and thaws; and 

k. At the end of active construction to confirm that the site has achieved at least 80% 
stabilization and that permanent vegetation areas are well-established and effectively 
preventing erosion. 

l. Keep records of all erosion and sediment control inspections. The following information 
should be included in all inspection reports, regardless of format or layout: 

 
1. Date and time of inspection 
2. Inspector’s name 
3. Site location information 
4. List of inspection report recipients 
5. Reason for the inspection (e.g. routine weekly, pre-rainfall, post-rainfall) 
6. A brief description of weather conditions during the inspection, during the 24 hours 

prior to the inspection, and forecasted for the next few days 
7. A brief description of the activities occurring on site (e.g. servicing, building 

construction) 
8. Map or drawing with notes to identify the specific areas of the site that are 

discussed in the report 
9. Description (with pictures)of areas that have been repaired since the last inspection 

report 
10. Descriptions (with pictures) of newly identified ESC deficiencies and recommended 

repairs or maintenance 
11. Descriptions (with pictures) of reoccurring ESC deficiencies, recommended repairs 

or maintenance, and the amount of time that has passed since the deficiency was 
first reported 

12. Any turbidity or suspended solids monitoring data collected since the last report or, 
if more appropriate, a summary of the data. 
 

Necessary repairs shall be made promptly.  Erosion and Sediment Control measures shall 
be removed after restoration of the site is complete and/or when entire site is stabilized as 
directed by the Contract Administrator. 
 
Definitions: 
 
Significant Snowmelt Event means the melting of snow, or combination of snow melt 
and rainfall, at a rate which adversely affects the performance and function of the 
Authorized System and/or the STP(s) 
 
Significant Rainfall Event means a minimum of 25 mm of rainfall in any 24 hours period. 
 
Filter Sock - a tubular mesh sock filled with wood chips or compost/filter media that is 
placed across or along runoff pathways to slow flow, pond water, and trap sediment 
through a combination of filtration and settling. 
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7.1 Rock Check Dam 
a. Installation 

1. Install Rock Check Dams as per OPSD 219.210 or OPSD 219.211. 
2. Install in locations identified in the Erosion and Sediment Control Plan and contract 

drawings. 
3. Additional check dams may be installed at the request of the Contract Administrator. 

b. Inspection 
1. Identify any change to the check dam shape. 
2. Identify signs of erosion and areas where water is undermining the check dam. 

c. Maintenance 
1. Ensure check dams remain structurally sound. Replace and regrade the stone as 

required to maintain its shape. 
2. Sediment and/or debris accumulation behind the check dam should be removed 

before it reaches approximately 30% of the device height. Silt removal must be 
undertaken with care to minimize downstream sedimentation in the swale or ditch. 

3.  

d. Removal 
1. The check dam and sediments shall be removed at the direction of the Contract 

Administrator and disposed of outside the right-of-way in accordance with 
OPSS.MUNI 510. 

2. This will normally be required once permanent ground cover is established. The 
site shall be graded to conform to surrounding contours without damaging 
adjacent ground cover. 

e. Payment 
1. Payment shall be made for each check dam constructed, maintained and removed. 
2. For progress payment, fifty (50) percent of the unit price will be paid upon 

installation.  The balance will be paid upon removal. 
 
7.2 Construct Temporary Silt Fence Barrier 

a. Materials 
1. Posts used to support sediment control fence should be sturdy material such as 

steel t-bar with length ≥ 1.5 m. 
2. In areas where sediment control fence is being used as a barrier to protect a natural 

feature, 50mm x 50mm wooden posts shall be used. 
3. Structural support fencing should be a high tensile strength galvanized page wire 

fence. Recommended specifications are 14-gauge wire thickness and opening size 
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of 10 by 10 cm. 
4. Geotextile used in silt fence should be woven geotextile. 

b. Installation 
1. Install silt fence as per OPSD 219.110 or OPSD 219.130 and as follows. 
2. Install in locations identified in the Erosion and Sediment Control Plan and contract 

drawings. 
3. Additional silt fence may be installed at the request of the Contract Administrator. 
4. Place silt fence at the base of stockpiled native and imported materials. 
5. Support posts should be no more than 1.2 metres c/c and driven into the ground to 

a depth of at least 90 cm. 
6. Brace the fence posts diagonally in areas where deep ponding is anticipated. 
7. Geotextile fabric should be stretched tight across the structural fencing/support 

posts with no sagging and extend up from the ground to a minimum height of 60 
cm. Fabric should be fastened to the structural support fencing and support posts 
with staples or wire ties. 

8. Where the geotextile is joined to provide a continuous run, the ends should be 
overlapped at least 50 cm and securely fastened to posts. 

c. Inspection 
1. Inspect the fence to look for any signs of damage to the geotextile or compromising 

of the structural integrity of the fence. 

d. Maintenance 
1. Sediment and/or debris accumulation behind the silt fence should be removed 

before it reaches approximately 30% of the device height, or sooner if not 
functioning as intended. Silt removal must be undertaken with care to minimize 
downstream sedimentation in the swale or ditch. 

2. Make changes to the silt fence as directed by the Contract Administrator. 

e. Removal 
1. The silt fence and sediments shall be removed after restoration of the site is 

complete and/or when entire site is stabilized as directed by the Contract 
Administrator. 

2. All sediment fence materials should be removed from the site. in accordance 
with OPSS 510. 

3. Reusable components can be salvaged for future use and others should be 
disposed of at an appropriate waste facility. 

f. Payment 
1. Payment at the unit price bid shall be full compensation for the provision of all 

labour, equipment and material necessary to install, maintain during construction 
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and remove the temporary silt fence as indicated. 
2. For progress payment, fifty (50) percent of the unit price will be paid upon 

installation.  The balance will be paid upon removal. 
 
7.3 Sediment Control at Existing Inlets 
a. Installation 

1. Supply and install Silt Bag (Siltsack®) and/or Layfield's Catch Basin Sediment 
Traps (CBST's) or approved equivalent) sediment control devices per manufacturer 
recommendations 

2. Install in on the existing catch basins and existing catch basin manholes as 
identified in the Erosion and Sediment Control Plan and contract drawings. 

3. Any silt deposited in the catch basin due to a faulty installation shall be removed by 
the Contractor at no additional cost to the Owner. 

b. Inspection 
1. Identify signs that runoff is undermining or otherwise bypassing the sediment control 

measure and repair as needed. 
2. Ensure the inlet grate is not being unintentionally blocked by the protection device. 

c. Maintenance 
1. Remove any sediment accumulation that has reached approximately 30% of the 

height of the sediment retention barrier and ensure proper disposal. 
2. For below grade installations, like filter fabric sacks/bags, ensure that cleaning out 

occurs at the frequency specified by the manufacturer/supplier. The sediment 
accumulation threshold at which clean out is needed may vary from one product to 
another but 50% accumulation should be considered a maximum. If there are signs 
of clogging causing impeded flow through and flooding, clean out immediately. 

3. Clean and/or replace the device if there is any evidence of clogging significantly 
impeding flow through and leading to flooding. 

4. Look for any signs of structural damage to the device. If it is being damaged due to 
vehicle traffic, consider substituting with a below grade device. 

5. Any repair or maintenance needs identified should be repaired within 48 hours or 
sooner if natural receptors are at imminent and foreseeable risk of adverse impact. 

d. Removal 
1. Remove the sediment control devices in a manner to prevent any sediment from 

entering the inlet. 
2. Remove all components of the inlet protection devices to minimize disturbance of 

the area and accidental release of sediment into the inlet. 
3. Any silt deposited in the catch basin during removal shall be removed by the 

Contractor at no additional cost to the Owner. 
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e. Payment 
1. The unit price bid shall include all labour, equipment and materials necessary to 

supply, install, maintain during construction and remove the sediment control 
devices. 

2. Payment shall be for each inlet where a sediment control device is installed, 
maintained and removed. 

3. For progress payment, fifty (50) percent of the unit price will be paid upon 
installation.  The balance will be paid upon removal. 

 
7.4 Filter Sock 
a. Installation 

1. Install as per the manufacturer’s recommendations in locations identified in the 
Erosion and Sediment Control Plan and on contract drawings. 

2. Additional filter socks may be installed at the request of the Contract 
Administrator. 

b. Inspection 
1. Look for any signs of erosion and areas where water is undermining the sock and 

consider how positioning, ground contact or flow rates can be adjusted to prevent 
continued undermining. 

2. Inspect positioning and placement of filter socks to ensure they haven’t shifted 
substantially. 

c. Maintenance 
1. Reposition and re-stake as needed. 
2. Sediment and/or debris accumulation behind socks should be removed before it 

reaches approximately 30% of the sock height. 
3. Any repair or maintenance needs identified should be repaired within 48 hours or 

sooner if natural receptors are at imminent and foreseeable risk of adverse impact. 
Higher priority should be assigned to repair of filter socks installed upgradient of 
natural features. 

d. Removal 
1. Remove and properly dispose of accumulated sediment. 
2. When approved by the Contract Administrator, and if fill material is not 

contaminated, socks may be cut open so that fill can be used onsite as mulch for 
restoration works. 

3. Remove and dispose of any non-biodegradable material. 

e. Payment 
1. Payment at the unit price bid shall be full compensation for the provision of all 
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labour, equipment and material necessary to install, maintain during construction 
and removal of filter socks. 

2. For progress payment, fifty (50) percent of the unit price will be paid upon 
installation.  The balance will be paid upon removal. 

 

A8 - Construction Signs, Traffic Control, and 
Traffic Management Plan 
The provisions of GC7.06 and OPSS 706 apply except as amended or extended herein.  
The contractor shall be responsible for the preparation of a traffic management and control 
plan as per the Ministry of Labour’s requirement. 
 
Payment at the lump sum price bid for this item shall be full compensation for all labour, 
equipment, and materials necessary to meet the specified requirements.  Fifty (50) percent 
of the lump sum price will be paid upon initial supply of the construction signs.  The balance 
will be pro-rated over the remainder of the working period. 
 
The traffic management plan shall address both vehicular and pedestrian traffic.  During 
construction which conflicts with existing sidewalks special consideration shall be given 
to the safety of pedestrian traffic.  This shall include but not be limited to signs/directions 
to alternate routes around construction zones and locations of pedestrian and school 
crossings.  Such alternate routes shall be maintained at all times to ensure unobstructed 
and safe movement of pedestrian traffic. 
 
After working hours and on weekends or holidays all disturbed sidewalk sections shall 
either be reinstated to provide a stable hard surface for pedestrians and wheelchairs. 

A9 - Contingency Allowance 
When a lump sum amount for Contingency Allowance is shown in the Schedule of Tender 
Unit Prices bidders are requested to include this lump sum amount in their tender price. 
 
The amount of Contingency Allowance is provided solely for the purpose of covering only 
the cost of extra work that may be needed during construction and as authorized by the 
Contract Administrator using the approved Change Order Forms. 
 
Final payment to the Contractor will exclude all or the balance of the Contingency 
Allowance amount which has not been utilized for the purpose of extra work. 

A10 - Tree Protection 
The provisions of OPSS MUNI 801 shall apply except as amended or extended herein. 
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Protective barrier fencing shall be 1.2m high wire or plastic mesh fencing outside of the 
dripline of trees or groups of trees and other plants and shall be placed as indicated on the 
contract drawings or as directed by the contract administrator. 
 
Tree protection barriers must be erected prior to the commencement of any construction 
activity that may injure a tree on the site and are to remain in place throughout the entire 
duration of the project.  The contractor shall notify the contract administrator in writing prior 
to commencing any such activities to confirm that the tree protection barriers are in place. 
 
If some fill or excavated material must be temporarily located near the tree protection 
barrier, a wooden barrier must be used to ensure no material enters the tree protection 
zone. 
 
The tree protection barriers specified herein must remain in a condition satisfactory to the 
contract administrator until all site activities including landscaping are complete. 
 
Do no attached rigging cables to trees. 
 
Except at locations where specification procedures are included in contract drawings, do 
not alter grades around existing trees/plants without first obtaining approval from the 
contract administrator. 
 
Measurement for Payment shall be as per OPSS.MUNI 801. 
Basis for Payment shall be fifty (50) percent of the unit price will be paid upon installation.  
The balance will be paid upon removal. 

A11 - Payment Adjustment for Changes in the 
Fuel Index 
11.1  General 
a. The Owner will adjust the payment to the Contractor based on changes to the Ontario 

Ministry of Transportation's fuel price index. The Ontario Ministry of Energy, Science 
and Technology will calculate the price index. The price index will be published 
monthly in the MTO Contract Bulletin for each calendar month and will reflect that 
month's prices. No mark-up shall be applied to the calculated payment adjustment for 
changes in the fuel price index regardless of the extent to which work is assigned or 
sublet to others. 

b. It is agreed by the parties to the contract that it is impracticable and difficult to 
ascertain actual fuel consumed on the contract, and that the parties hereto agree that 
for the purpose of calculating the total fuel price adjustments, that the process 
outlined in this specification will be used. 
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11.2  Payment Adjustment  
a. A payment adjustment will be calculated using monthly progress payment amounts 

and the change between the fuel price index for the month prior to the tender closing, 
and fuel price index when the work was completed. The Contractor shall submit the 
form contained in this specification when both the monthly progress payment amount 
and the monthly fuel index is known. Payment will be included on the next possible 
progress payment. 
 
i. When the agreed contract progress payment cut-off date is on or before the 15th 

of the month, then the previous months fuel index shall be used for that progress 
payment amount. (Example – Progress payment cut-off date is July 10th, then the 
index for June shall be used with the progress payment amount for the July 10th 
progress payment.) 

ii. When the agreed contract progress payment cut-off date is after the 15th of the 
month, then the current months fuel index shall be used for that progress payment 
amount. (Example – Progress payment cut-off date is July 20th, then the index for 
July shall be used with the progress payment amount for the July 20th progress 
payment.) 
 

b. The Contractor shall submit the form contained in this specification, NIA 001, on a 
monthly basis for payment. Failure to submit the form will result in the Owner 
completing the form and deducting $500 from monies due to the Contractor for that 
month. 

c. Payment or Credit will be subject to taxes and hold-back. 
d. The Contractor shall submit the final fuel adjustment form with the Contractor 

Submission for Completion. A payment adjustment for work done after the approved 
time for completion of the Contract has expired, including the expiration of any 
extensions of time that have been granted, shall be the lesser of the fuel index in the 
last month of the Contract or the month in which the work was completed.  

11.3   Change Orders 
Change Orders are deemed to reflect current fuel pricing at the time the Change Order 
was issued, and as such, are not subject to payment adjustments for changes in the fuel 
price index.  Fuel price adjustments shall only apply to work identified in the original bid 
at the time of tender closing. 

11.4   Extension of Contract Time 
Where an extension of contract time has been granted, all work identified in the original 
bid, at the time of tender closing, shall be eligible for a payment adjustment for changes 
in the fuel price index up to the new contractual completion date or revised number of 
working days. 

11.5   Delays 
a. Owner Delays (No extension of contract time granted) 
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Where the contract duration extends beyond the contractual completion date, or 
allowable working days, as a result of an Owner delay, the Contractor will be entitled 
to request a payment adjustment for changes in the fuel price index. The Owner will 
not be entitled to request a payment adjustment for changes in the fuel price index. 
 

b. Contractor Delays (No extension of contract time granted) 
 

Where the contract duration extends beyond the contractual completion date, or 
allowable working days, as a result of the Contractors operation or performance of 
the work, the Owner will be entitled to request for changes in the fuel price index. The 
Contractor will not be entitled to request a payment adjustment for changes in the fuel 
price index. 

11.6   Fuel Price Adjustment Calculation 
a. A monthly progress payment adjustment will be made when the fuel index for the 

progress payment month differs by more or less than 15% from the fuel index for the 
month of the tender closing date. When the fuel index differential is less than 15%, 
there will be no payment adjustments made. 

b. The progress payment amount will be calculated by multiplying the monthly progress 
amount by the sum of the relevant “impact percentages”, below which have been pre-
determined. The Owner will identify the applicable impact percentage for the project 
based on the predominant operation identified in the pre-construction cost estimate. 

c. To establish the dollar amount of fuel in the tender. This amount is multiplied by 
percentage change in the fuel indexes after allowing for a 15% buffer. The following 
formula will be used to calculate the monthly fuel adjustment. 
 
FA = (Monthly Progress Amount × IP) × PFC 

PFC = (((|FTC – FPP|) ÷ FTC) × 100) – 15% (Buffer) 

Where 

FA = Monthly Fuel Adjustment 
IP = Impact Percentage of fuel in bid, from Table 1 
PFC = Percent Fuel Change 
FTC = Fuel Index for Month Tender Close 
FPP = Fuel Index for Progress Payment Month 

 
When (FTC – FPP) is negative the Contractor will receive a payment. 
When (FTC – FPP) is positive the Owner will receive a credit. 
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TABLE 1: IMPACT PERCENTAGES  
Underground Infrastructure (Sewer and watermain) 6% 
Road Resurfacing (i.e. Hot Mix programs) 6% 
Road Rehabilitations or Full Reconstruction (including underground 
infrastructure, electrical, and/or landscaping) 

7% 

Parking Lots 6% 
Landscaping 5% 
Bridge Rehabilitation or Replacement 2% 
Electrical Installation (Signals, Illumination, etc.) 6% 
Shoreline Protection (Armour Stone, Sheet Piles, etc.) 6% 

 
Example 
A Contract Closes in March 2008 and the Progress Payment at the cut-off date of July 
20th, 2008, was $600,000 

FTC March 2008 = 112.72 
FPP July 2008 = 132.20 
IP = pre-determined to be 7% 
 
FA  =(Monthly Progress Amount × IP) × PFC  

=($600,000 x 0.07) x (PFC) 

PFC  =(((|FTC – FPP|)÷FTC)×100) – 15% (Buffer) 

=(((|112.72–132.20|)÷112.72)×100) –15% 

=((19.48÷112.72)×100) –15% 

=17.28%–15% 

=2.28% 

 

Therefore: 

FA =(600,000 x 0.07) x (.0228) 

=$957.60 (payment to the Contractor) 

11.7   Payment  
The Progress payment will show the fuel price adjustment as a line item on the 
applicable progress payment certificate and the completion certificate. The item will be 
called “Fuel Price Index”. 
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Contractor Submission Form NIA 001 
         

Fuel Price Index Calculation Sheet 
For Use With Special Provision A11 

         
Contract  Number   
Contract Description   
Tender Closing Date      
          
Impact Percentage (%) 5        

Fuel Price Index at 
closing 

200   
     

         

Month 
Progress 
Payment 

Value 

Index for 
Payment 

Month 

Index 
for 

Tender 
Month 

Fuel 
Change 
% *,**,*** 

Impact 
Percentage 

% 

Fuel 
Correction 

amount 

Example 600000 100 200.00 -50.00% 5.00% -$10,500.00 
Example 200000 210 200.00 5.00% 5.00% $0.00 
Example 2000000 250 200.00 25.00% 5.00% $10,000.00 
              
              
              
              
              
              
              
         
* IF "Percent Fuel Change" is Greater than 15, process payment to contractor 
** IF "Percentage Fuel Change" is Less Than -15, process credit to the owner 
***If "Percentage Fuel Change" is between 15 and -15 no payment or credit is required 

         
Contractor   

Representative   Date:   
         

Owner   
Representative   Date:   
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ROADS 

B1 - Test Pits 
The purpose of these test holes is to search for underground utilities and/or other 
underground services where a design change may be required due to possible conflicts 
during construction or for any other reason required by the Contract Administrator. 
 
The unit price for this item shall include sawcutting, excavation and removal of all 
materials to a maximum depth specified in the Form of Tender and backfilling with 
granular materials and 50 mm of hot or cold mix. Reinstatements shall be completed at 
the end of each day. 
 
The complete backfilling of Granular ‘A’, compacted to 100% Proctor Density, and the 
disposal of all excavated material shall be in accordance with the specifications as 
further outlined in this contract.  Alternatively, clear stone may be used as backfill 
material where hydrovac excavation equipment is used.  
 
This item shall be used when, and as is, directed by the Contract Administrator. 
Exploratory test pits shall be at locations and depths as directed by the Contract 
Administrator and must be witnessed by the Contract Administrator or assigned 
delegate. 
 
Any normal exploratory excavation for the purpose of installation of sewer and watermain 
is not considered to be a test pit. 
 
The method used will be identified in the Form of Tender. For open excavation, payment 
will be by each. For hydrovac excavation, payment will be by the hour with a minimum 
daily four-hour charge. 
 
The quantity of test pits to be paid for will be the number of test pits based on field 
measurements. Granular bedding, cover and backfill will be paid for under the granular 
items. Hot or cold mix will be paid for under the appropriate items. 
 
Payment shall be full compensation for all labour, equipment and materials required to 
do the work. 

B2 - Earthworks  
The provisions of OPSS 206 and Special Provisions - General, G11 shall apply except as 
amended or extended herein. 
 
Work under this item includes excavating, filling, and grading of all materials including 
asphalt roadbeds, ditches, and widenings in accordance with the design cross-sections and 
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profile. For urban cross-sections, the limits of the excavation shall be 300 mm behind the 
back of the curb, unless specified otherwise on the contract drawings and/or cross-
sections. 
The unit price shall also allow for sawcutting existing asphalt, road surfaces and asphalt 
and concrete driveways in a straight line to ensure a neat and straight joint. Sawcutting 
shall be to the limits shown on the construction drawings or as directed by the Contract 
Administrator. Sawcutting operations shall be conducted immediately preceding asphalt 
paving to ensure proper jointing. 
 
During excavation, the Contractor shall take due precautions to protect existing manhole 
frames and covers, manholes, valve chambers, valve boxes, curb stops within the right-of-
ways.  Any of the aforesaid appurtenances, if damaged directly or indirectly by the 
Contractor's operation, shall be replaced by the Contractor.  The unit price bid shall be 
deemed to have made due allowance for this contingency. 
 
Excavations not shown on the contract drawings or excavation below subgrade to any 
depth, as authorized by the Contract Administrator, shall be measured on site, and paid for 
under this item. 
 
Earth excavation for subdrain installation and swale construction will not be paid for under 
this item and shall be included in their respective items. 
 
Earth excavation for sidewalks where the grade difference between the existing ground 
elevation and new sidewalk elevation is greater than 75mm shall be included in this item. 
 
Topsoil gained from stripping may be stockpiled and used in the sodding operation. 
 
Measurement for payment under this item will be as of OPSS 206.09.01.01. 

B3 - Granular Material 
Work under this item shall include the supply and placing of granular material in roadways, 
driveways, sidewalk base and for bedding, cover and backfill for storm and sanitary sewers, 
watermains, forcemains, and associated appurtenance and culverts. 
 
Placement of the granular is to be as per the Construction and Details Drawings and in 
accordance with OPSS 314, 401 and 402. 
 
For shoulder construction, the Contractor shall supply only Granular "M" limestone 
aggregate at a depth as specified in the contract or as indicated on the contract 
drawings.  Calcium chloride flake shall be applied at the rate of 0.25 kg/m2 if specified by 
the Contract Administrator.  Payment for the calcium chloride flake will be included under 
the item for that material. 
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The Contractor is responsible to place and remove the granular in a manner that avoids 
contamination of the granular with asphalt, concrete or native material.  Any 
contaminated material shall be removed at the Contractor’s expense.  Any cost for these 
requirements must be included in the unit price bid for the granular. 

The unit price bid for this item shall include the fine grading and compaction of the sub-
base immediately preceding the placement of granular road base material.  No roadway 
granular is to be placed until the subgrade elevation has been checked by the Contract 
Administrator or their representative. 
 
Before paving will be permitted, the finished granular elevations must be checked and 
approved by the Contract Administrator. 
 
Recycled concrete (RCM) and asphalt (RAP) will not be permitted on this project. 

Under no circumstances will recycled material of any kind be permitted for use as pipe 
bedding, pipe cover or road base material.  Consideration may be given for the use of 
recycled granular for deep trench backfill. 

Where recycled material is imported as a substitution for virgin granular material, the 
cost savings will go towards the Owner only.  The successful Contractor shall submit a 
written proposal to utilize recycled granular to the Contract Administrator at the pre-
construction review meeting.  The Contractor must include with the written proposal 
certified copies of laboratory testing results confirming that the proposed recycled 
granular material conforms to the provisions of OPSS.MUNI 1010 for both composition 
(physical properties) and gradation as specified for Granular ‘A’. 

The Owner reserves the right to undertake any additional confirmatory testing it deems 
necessary, prior to approving the use of recycled material on this project. Therefore, 
access to the Contractor’s recycled material stockpile(s) is to be made available for 
sampling and testing by a QA/QC testing company retained by the Owner to verify 
compliance with the above noted provision.  The provisions of NPSCD General - Item G8 
will apply to payment for testing in this regard. 
 
Measurement for payment shall be as per OPSS 314.09.01.01.01 

B4 - Reprocessing and Compacting of Existing 
Pavement 
The provisions of OPSS 330 shall apply unless otherwise amended or extended herein. 
 
The equipment shall consist of either a Bomag pulvi-mixer or any equivalent reprocessing 
equipment.  The equipment to be used must be approved by the Contract Administrator 
prior to commencement of the project.  Bidders shall indicate the type of equipment to be 
used in Statement 'D' of the Form of Tender. 
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The entire width of the existing pavement structure shall be reprocessed.  The Contractor 
shall ensure that the existing pavement and the granular base course are thoroughly mixed 
to a minimum depth of 200 mm unless otherwise specified less by the Contract 
Administrator.  The processing shall be carried out such that 95% of the mix material 
passes the 26.5 mm sieve and not more than 75% passes the 4.75 mm sieve. 
The contractor shall be responsible for establishing all lines, elevations, and grades for the 
pavement reprocessing. 
 
Measurement for payment shall be as per OPSS 330.09.01.01. 

B5 - On-Site Recycling of Asphalt and Granular 
Material 
For the unit price bid, the Contractor shall pulverize the existing asphalt, thoroughly mix 
with the underlying granular materials, and utilize same as granular backfill or road base 
(OPSS 1010).  The use of this mixed material shall be continuously monitored by the 
Contract Administrator and the final volume recycled will depend on its acceptability 
(including gradation and deleterious inclusions). 
 
All requirements for depth of layers and compaction shall be as per the item for Granular 
"A".  The amount tendered will be dependent upon the continuous acceptability of the 
material and should this material subsequently be rejected, a similar increase in imported 
granular material shall be required. 
 
The use of recycled material and the amount utilized may affect the final quantities of the 
Granular "A" item.  If so, no claim shall be considered for variations to final quantities as per 
G.C. 8.01.02. 
 
Measurement for payment shall be per tonne as calculated by average end areas and 
tonnage conversion as determined by material testing. 

B6 - Subdrain  
 (Note: The size and type of subdrain should be included in the Schedule of Tender 
Unit Prices). 
 
The provisions of OPSS 405 apply except as amended on extended herein. 
 
The unit price shall include excavation, regardless of the depth. The unit price bid shall 
include the required coring connection to the existing structure (if necessary).  Granular 
bedding, cover and backfill will be paid for under the granular items. 
 
The subdrain shall be perforated high density polyethylene pipe with filter wrap. 
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Measurement for payment shall be as per OPSS 405.09.01.01. 

B7 - Installation of New Culvert  
Note:  The size and minimum thickness of the new culvert should be included in the 
Schedule of Tender Unit Prices). 
The provisions of OPSS 421 apply except as amended or extended herein. 
 
The unit price shall include all labour, material, and equipment required for the culvert 
installation including sawcutting of the asphalt pavement and minor ditching at each end of 
culvert. Bed and cover in accordance with OPSD 802.010 for flexible pipe and OPSD 
802.030 for rigid pipe.  Pipe culvert frost treatment in accordance with OPSD 803.030 and 
803.031. 
 
Bedding, cover and backfill for the culvert shall be Granular "A" and shall be included in the 
Granular ‘A” Item. 
 
The minimum thickness shall be as specified in the schedule of tender unit prices. 
 
Measurement for payment shall be as per OPSS 421.09.01.01. 

B8 - Concrete - Curb and Gutter 
The provisions of OPSS 353 apply except as amended or extended herein. 
 
The unit price bid shall include the construction of all types of concrete curbs and gutters, 
including drop sections at driveways and sidewalk, ramps and curb, and gutter 
terminations. 
 
The unit price shall also include the recessed catch basin detail where specified on the 
contract drawings. 
 
The Contractor shall take due precaution to protect fresh concrete, up to 48 hours after 
placement, from being damaged, marred, or defaced, particularly at driveway entrances.  
In the event that the fresh concrete is marred or damaged in any way, the Contractor 
shall break out and replace the damaged sections.  The unit price bid shall be deemed to 
have made due allowance for this requirement. 
 
The exact location of dropped curbs, as shown on the construction drawings, will be 
deemed to be included in Item A4 Construction Layout.  Adjustments in the field will be 
conducted by the Contract Administrator. 
 
Measurement for payment shall be as per OPSS 353.09.01.01. 
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B9 - Concrete Sidewalks  
(Note: Concrete sidewalks of varying depths and/or those including reinforcing steel 
should be identified separately in the Schedule of Tender Unit Prices.) 
 
The provisions of OPSS 351 apply except as amended or extended herein. 
 
Existing sidewalks shall be removed where required, in full panel lengths at existing 
expansion joints or sawcut at existing dummy joints and as directed by the Contract 
Administrator.  New sidewalk shall be reinstalled complete with a 125 mm Granular ‘A’ 
base, compacted to 100% Standard Proctor Density. 
 
Commercial and industrial driveways shall also include wire mesh which shall be paid 
under wire mesh item. They should be installed in stages to assure continuous access. 
 
Sidewalk joints shall be as per OPSS 351.07.11.  Expansion joints shall be placed prior 
to pouring and shall be full depth. The unit price bid shall include sidewalk ramp 
installations at all corners, per OPSD 310.030. 
 
The Contractor is to adjust the sidewalk crossfall (1% min. to 2% max.), where required, 
to allow for positive drainage from the driveway and house walkways, unless otherwise 
approved by the Contract Administrator. Where the new sidewalk has caused ponding, 
the Contractor shall remove and replace the sidewalk at no additional cost to the 
contract.  
 
The Contractor shall include the supply and installation of a bond breaker (either plastic 
or tar paper) when a new sidewalk is installed adjacent to the concrete curb. 
 
Private concrete sidewalks will be constructed to match the existing width and depth and 
paid for under this item. 
 
The Contractor shall take due precaution to protect fresh concrete, up to 48 hours after 
placement, from being damaged, marred, or defaced, particularly at driveway entrances.  
In the event that the fresh concrete is marred or damaged in any way, the Contractor 
shall break out and replace the damaged sections.  The unit price bid shall be deemed to 
have made due allowance for this requirement. 
 
The unit price bid shall include the following:  

 
• Construction of concrete sidewalk as per OPSD 310.010 to 310.050 inclusive. 
• All excavation and fill required for the sidewalk at the sidewalk ramps and where the 

grade difference between the existing ground elevation and new sidewalk elevation is 
less than 75 mm; Contraction joints shall be sawcut, 5mm wide and should be cut at 
a minimum depth of one quarter of the sidewalk thickness.  
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Expansion joints shall be placed every 30m centre to centre maximum.  Expansion joints 
shall be constructed to the full depth and width of the slab. Contraction joints shall be 
spaced at 2.5 centre to centre maximum. All joints are to be perpendicular to the line of 
the sidewalk.  
 
Measurement for payment shall be as per OPSS 351.09.01.01.  
 
Payment at the unit price bid shall be as per OPSS 351.10.01 and shall include 
excavation and fill as outlined above, also finishing, and curing of 32 MPa concrete, with 
all necessary materials and labour. 
 
Payment for Granular ‘A’ shall be included under the appropriate granular item in the 
Schedule of Tender Unit Prices.  Where no separate items are identified in the Schedule 
of Tender Unit Prices, the unit price for sidewalk construction shall include excavation 
and/or fill and the supply and placing of Granular ‘A’. 

B10 - Sawcutting Pavement 
(Note: This specification is intended to cover the sawcutting operation for all purposes, 
when a sawcutting item is included in the contract documents. Sawcutting for other 
instances is covered under Special Provision G13) 
 
The unit price bid shall include all labour, equipment and materials necessary to sawcut 
the pavement to a minimum depth of 200mm in either concrete or asphalt. 
 
• Concrete saw is to be equipped with own water supply to control nuisance dust. 
• Any concrete pavement may contain wire mesh. 
• Any concrete pavement may contain rebar and/or dowels. 
• No additional payment will be made for sawcutting any concrete pavement with wire 

mesh, rebar and/or dowels.  The Contractor shall incorporate this into the unit price bid 
for this item. 

• There may be situations where additional sawcutting is required due to changes 
made during construction. This unit price bid shall include all costs to mobilize, 
demobilize and to complete the additional sawcutting as directed by the Contract 
Administrator. 

• Payment shall be made at the unit price bid per metre as measured in the field by the 
Contract Administrator. 

B11 - Asphalt Milling 
The unit price bid for this item shall include all equipment and labour necessary to complete 
the asphalt milling as specified, in such a manner so that the pavement is not torn, broken, 
oil-coated or otherwise injured by the milling operation and is at an even grade when 
completed. Unless specified in the contract for reuse or disposal to a designated location, 
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the material once milled comes under the ownership of the Contractor and the unit price bid 
shall also include the disposal of asphalt and aggregate cuttings from the limits of the job 
site.  Sweeping by means of a mechanical vac-sweep during the operation shall be 
deemed to also be included in the unit price bid for this item. 
 
Where catch basins cannot be adjusted vertically due to grade or curb construction, the 
Contractor shall remove the existing asphalt to a depth of 50 mm in the immediate vicinity 
of the catch basin for a distance of 2 m from the catch basin.  The asphalt so removed shall 
be disposed off the site. 
 
In accordance with OPSS 510.07.06.04, mill a 3.6-metre-wide strip, unless indicated 
otherwise on the Contract Drawings, tapered from 0 mm to the scheduled depth of surface 
coarse at all contract limits unless otherwise specified.  At all side streets, mill as directed to 
provide a flush transverse joint to a maximum of 40 mm deep.  Mill a 1.8-metre-wide strip 
unless otherwise directed along the curb tapered from 0 mm to 50 mm. 
 
Ramp all milled edges on the through streets.  Ramp all manholes, catch basins and valve 
boxes and remove ramping prior to paving. 
 
Heater planing will not be allowed under this contract. 
 
The milling operation shall not precede the paving operation by more than 10 days. 
 
After the milling operation is complete, the Contractor will be required to patch depressions 
in the milled areas within 24 hours and payment will be made under the appropriate asphalt 
tender item.  The municipality will pay for the initial patching operation, but the costs 
associated with subsequent patching until the street is resurfaced, will be the responsibility 
of the Contractor.  Failure to maintain the roadway will necessitate the work being done by 
the Owners and the costs deducted from the contract. 
 
Measurement for payment for this item shall be the area in square metres milled as 
measured in the field. 

B12 - Supply and Application of Tack Coat 
The provisions of OPSS 310 and 1103 and special provisions B12 shall apply except as 
amended or extended herein. 
 
With the exception of trench restoration areas and milled lap joints equal to or less than 
300mm, that can be properly coated with a spray wand, tack coat shall be applied by 
using a self-propelled computer-controlled asphalt distributor capable of applying tack 
coat in widths ranging from 0.3m to 3.7m. The control system shall show application rate 
of emulsion in l/m2 along with total emulsion applied in litres (within 5 litres), as well as 
the total area covered (m2) within 10 m2 . 
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Tack coat shall be applied to all surfaces (vertical faces and horizontal plane) at the 
following application rates: 
 
• 0.35 kg/ m2 to all existing pavement surfaces and milled surfaces 
 
• 0.20 kg/ m2 new surfaces (between layers) 
 
• Faces at which joints are made shall be painted/sprayed with a thin uniform and 

continuous coating to the satisfaction of the Contract Administrator. The joint between 
pavement lanes, if paved in echelon is not required to be painted. 

 
• Measurement for payment will be as per OPSS 310.09.01.02 

B13 - Adjustment of Appurtenances 
The provisions of OPSS 408 apply except as amended or extended herein. 
 
The scheduling for adjustment of all appurtenances shall be governed by the proposed 
strategy planned for each roadway.  On roads proposed for one lift of asphalt, all 
appurtenances shall be scheduled so that they do not precede the paving operations by 
more than one week. 
 
On roads scheduled for a levelling course of asphalt, no adjustment of appurtenances shall 
be undertaken until after the placing of the levelling course.  On roads scheduled for two 
courses of asphalt, no adjustment of appurtenances shall be undertaken until after the 
placing of the base (HL8) course. 
 
The finished adjusted elevation of all appurtenances shall not vary more than 5 mm from 
the finished surface coarse elevation.  Any readjustment after the final paving to within the 
allowable tolerance shall be at the Contractor's expense. 
 
Compaction of materials around adjusted appurtenances shall be by means of a 
mechanical tamper.  All edges and exposed concrete shall be tack coated (SS-1 Emulsion - 
OPSS 1103) prior to the placement of the HL8 to match existing asphalt. 
 
All costs associated in the breaking out of concrete in the road base to adjust and/or 
replace appurtenances shall be deemed to have been included in the unit prices bid under 
this item. 
 
The supply, placement, and compaction of Granular "A" to a density to 100 percent of the 
maximum dry density as backfill and 75 mm of HL8 to match the elevation of the existing 
asphalt shall be included under the items included in the Schedule of Tender Unit Prices.  
Where no separate items are identified in the Schedule of Tender Unit Prices, the unit price 
for the adjustments shall include the supply and placing of Granular “A” and HL8 asphalt 
necessary to complete the item. The price bid shall be for each adjustment type as listed in 
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the form of tender. 
 
a. Existing Catch Basin Frame and Grate 
 

Measurement for payment will be based on adjustment limits, i.e. i) up to 300mm and ii) 
300 to 450 mm. 

 
For the unit price bid under each adjustment item, the Contractor shall adjust the 
existing catch basins frame and grate to meet the proposed pavement elevation, 
including breaking out of curb and gutter where necessary.  All adjustments shall be 
done by extending the existing walls upwards in concrete or by precast concrete 
adjustment units (OPSD-704.010) or by high density polyethylene adjustment units 
(OPSD-704.011), in the same horizontal dimensions as the top of the existing 
structure to the proposed elevation of the seat of the top and frame.  The top and 
frame shall be reset and grouted. Metal adjusting rings will not be permitted. 

 
The unit price bid shall include the necessary excavation and the supply and installation 
of the adjustment units and mortar or concrete. 

 
b. Replace Catch Basin Frame and Grate 
 

For the unit price bid under this item, the Contractor shall remove the old castings and 
supply and install new cast iron frame and flat square grates (OPSD - 400.02 or 400.10) 
to meet the proposed pavement elevation. 
 
Payment for adjusting shall be paid under the appropriate adjustment item. 
 
The castings are to become the property of the Contractor and shall be removed off the 
site at the Contractor's expense. 
 

c. Valve Chamber, Manhole Frame and Cover 
 

Measurement for payment will be based on adjustment limits, i.e. i) up to 300mm and ii) 
300 to 450 mm. 
 
For the unit price bid, under each adjustment the Contractor shall adjust vertically frame 
and cover of these appurtenances to accommodate the thickness of the asphalt 
overlay.  All adjustments shall be done by extending the existing wall upwards in 
concrete or by precast concrete adjustment units (OPSD-704.010) or by (OPSD-
704.011) in the same horizontal dimensions as the top of the existing structure to the 
proposed elevation of the seat of the frame and cover.  The frame and cover shall be 
reset and grouted.  Adjusting rings may be permitted subject to approval by the Contract 
Administrator.  Temporary ramping will be paid for under the appropriate item.  The 
Contractor is responsible for locating and uncovering any appurtenance covers that 
have been paved over under this contract. 
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In the case of Utility manholes, no adjustment will be permitted unless written 
authorization from the Contract Administrator has been reviewed by the Contractor. 

d. Replace Manhole Frame and Cover 
 

For the unit price bid under this item, the Contractor shall remove the old and worn 
castings and install new cast iron frame and covers (OPSD 401.01) to meet the 
proposed pavement elevation. 
 
Payment for adjusting shall be paid under the appropriate adjustment item. 
 
The old castings are to become the property of the Contractor and shall be removed off 
the site at the Contractor's expense. 
 

e. Valve and Curb Boxes 
 
The unit price bid for this item shall include compensation in full for all costs incurred in 
the adjustment of valve or curb boxes to meet the proposed road or boulevard elevation 
for those boxes which may be adjusted by means of raising the existing boxes. 
Adjusting rings may not be used, unless so instructed by the Engineer. 
 

f. Supply and Replace Valve and Curb Boxes 
 

The unit price for this item shall include compensation in full for the supply and 
replacement of any valve or curb box which cannot be adjusted under Item 8(e). 
 
The Contractor shall be responsible for notifying the appropriate Municipal Waterworks 
Department prior to replacing the valve of curb boxes.  The unit price bid shall allow for 
the supply of new valve or curb boxes and making the final adjustment to the valve 
boxes to meet the proposed pavement or boulevard elevation. 

 
g. Rebuild Manhole 

 
The unit price shall include all labour, materials, and equipment to set the frame and 
cover to final grade as generally specified in OPSS 408 and as detailed in OPSS 
408.07.09. 

 
h. Supply and Place Poured Concrete Manhole Adjustment 
 

The unit price bid shall include all labour, materials and equipment to set the frame 
and cover to final grade including but not limited to: 
 
Coring a minimum diameter of 1.2m to the appropriate depth and/or extend through 
the existing pavement structure to the granular base. 
The removal and disposal of the existing adjustment and road structure material 
including clearing of all material down to the existing structure. 
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Salvage or reuse of the existing frame and cover.  Where a new frame and cover are 
required to complete the adjustment, it shall be in accordance with Section B13 (d). 

 
Reset existing (or new) frame and cover to finished grade with a continuous pour of 
32MPa concrete (high-early strength mix, with air entrainment) poured in place from 
the top of the existing structure to the underside of the frame or to finished road grade 
as required.  The concrete at road surface shall be a heavy broom finish to ensure 
traction.  In placement of concrete a mechanical vibratory method must be used. 
Internal formwork can be either cardboard (Sono Tube) or PVC.  If cardboard is used 
the form work must be stripped and all debris must be removed and disposed of off-
site (PVC formwork can be left in place). 

B14 - Supply & Place Hot Mix Asphalt  
The provisions of OPSS. MUNI 310, OPSS.MUNI 1003, OPSS.MUNI 1101, OPSS.MUNI 
1150, and OPSS.MUNI 1151 shall apply except as amended or extended herein. 

14.01 General 
This specification covers the requirements for the placement and compaction of hot mix 
asphalt (HMA), designed using the Marshall or Superpave methods, for the construction 
of roads, laneways, parking lots, and bike paths and includes provisions for Quality 
Control (QC) and Quality Assurance (QA) testing. 
 
Unless otherwise amended herein, materials, production, and placement of HMA shall 
conform to Ontario Provincial Standard Specifications (OPSS). 
 
For the purposes of this specification, “Owner” means the Municipality, which is the party 
to the contract for whom the work is being performed. 

14.02 References 
This specification refers to the following standards, specifications, or publications: 
 
Ontario Provincial Standard Specifications, Construction 
OPSS.MUNI 310 - Construction Specification for Hot Mix Asphalt 
 
Ontario Provincial Standard Specifications, Material 
OPSS.MUNI 1003 - Material Specification for Aggregates - Hot Mix Asphalt 
OPSS.MUNI 1101 - Material Specification for Performance Graded Asphalt Cement 
OPSS.MUNI 1150 - Material Specification for Hot Mix Asphalt 
OPSS.MUNI 1151 - Material Specification for Superpave and Stone Mastic Asphalt 
Mixtures 
 
Ministry of Transportation (MTO) Laboratory Testing Manual, Relevant Bituminous and 
Aggregate Test Standards, with Revisions  
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MTO Mix Design Method for Recycled Asphalt 
MTO Designated Sources of Materials (DSM) List 
 

14.03 Mix Classifications 
14.03.01 Marshall Mix 
Marshall mix types, uses, and properties shall be as per OPSS.MUNI 1150. 
14.03.02 Superpave Mix and Stone Mastic Asphalt 
Superpave and Stone Mastic Asphalt HMA types, uses, and properties shall be as per 
OPSS.MUNI 1151 Appendix 1151-A. 

14.04 Asphalt Cement  
Asphalt cement shall conform to OPSS.MUNI 1101. 
14.04.01 Asphalt Cement Grade 
The asphalt cement grade for virgin aggregate mixes that do not contain Reclaimed 
Asphalt Pavement (RAP) shall be PGAC 58-28, unless otherwise specified.  For mixes 
incorporating up to and including 20% RAP, the asphalt cement grade shall be PGAC 58-
28.  Irrespective of the traffic loading conditions, mixes containing 21% RAP to 30% RAP 
shall incorporate PGAC 52-34 asphalt cement.  A change in grade of asphalt binder may 
be considered if the request is submitted in writing to the Owner prior to paving, and only if 
the grade of asphalt is at least one grade higher than the original grade submitted with the 
approved mix design. 
 
The asphalt cement grade for each mix type will be identified in the appropriate tender item. 
14.04.02 PC Grade Bumping 
Bumping the grade of asphalt cement shall be carried out only by polymer modification if 
the sum of the upper grade and lower grade is equal to or greater than 92. 
 
Polymer modification will be required if identified in the appropriate tender item. 

14.05 Aggregates 
Asphalt aggregate physical properties shall conform to the Physical Property 
Requirements tables in OPSS.MUNI 1003. Aggregate physical properties shall be 
reported on forms provided in OPSS.MUNI 1003 for Hot Mix Aggregate Test Data 
Physical Properties.  
 
Consensus Property Requirements for Superpave Aggregates listed in OPSS.MUNI 
1003 shall be met and reported on the Hot Mix Aggregate Test Data Superpave 
Consensus Property Requirements form provided in OPSS.MUNI 1003. The Consensus 
Property Requirements for Superpave Aggregates are for the aggregate blend as in the 
mix design and for the specified traffic category. 
14.05.01 Gradation Properties 



NIAGARA PENINSULA STANDARD CONTRACT DOCUMENT SPC 34 
   

 

 
 
Special Provisions – Contract Items Rev. 27, 2026-04 

14.05.01.01 Marshall Mix 
Hot mix asphalt fine and coarse aggregate components shall meet the gradation 
requirements of Tables B-1 and B-2 respectively in Appendix 1003-B of OPSS.MUNI 
1003. The specified total aggregate blends for the various mix classifications are given in 
Table 2 of OPSS 1150. 
14.05.01.02 Superpave Mix 
For Superpave HMA aggregate gradation control points shall be per the Superpave 
Aggregate Gradation Control Points and the SMA Aggregate Gradation Control Points 
shall be as listed in OPSS.MUNI 1151. 
14.05.01.02.01 Reclaimed Asphalt Pavement Proportions 
OPSS.MUNI 1151.04.01.01 is amended as follows:  
 
RAP is not permitted in SMA 9.5, 12.5, 12.5 FC1 and 12.5 FC2 mixes. Up to 15% by 
mass of RAP is permitted for Superpave 19 and 25 mixes. The amount of RAP added to 
the mixes shall be inspected by a representative of the Owner. If requested, the 
Contractor shall provide a printout from the asphalt plant production to verify the amount 
of added RAP.  
14.05.02 Reclaimed Asphalt Pavement (RAP) 
Coarse and Fine RAP shall be properly processed and from certified stockpiles. For a 
RAP stockpile to be certified the following requirements shall be met:  
 
(a) The source of RAP shall be clearly identified.  

(b) The age of RAP shall be identified or at least the year the RAP material was 
obtained; and  

(c) Quality control/assurance testing should be as for other asphalt aggregates  

The Contractor/producer shall submit quality control report/testing prior to asphalt 
production.  

14.06 Mix Designs  
Submission of mix designs for review and acceptance, or rejection, shall be per the 
design submission requirements, identified in OPSS.MUNI 1101, OPSS.MUNI 1150 and 
OPSS.MUNI 1151, being submitted to the Owner. 
14.06.01 Marshall Mix HMA 
Mix designs shall be completed in accordance with OPSS.MUNI 1150 
 
Submitted mix design documentation should include a Marshall Mix Design Criteria 
verification report by an independent CCIL certified laboratory. The mix design that 
does not include the required documents will not be reviewed and accepted.  
 
The owner reserves the right to make the mix design approval contingent upon the 
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successful duplication of the mix design Marshall properties by the Owner’s designated 
QA testing laboratory. 
14.06.02 Superpave Mix and Stone Mastic Asphalt 
Superpave and SMA mixes design traffic categories (by ESAL’s) are listed in 
OPSS.MUNI 1151. 
 
Mix designs shall be completed in accordance with OPSS.MUNI 1151. 
 
Submitted mix design documentation should include a Superpave HMA Volumetric 
Properties verification report by an independent CCIL certified laboratory. The mix 
design that does not include the required documents will not be reviewed and 
accepted.  
 
The need for anti-stripping additives shall be determined in accordance with 
OPSS.MUNI 1151. 
 
The Owner reserves the right to make the mix design approval contingent upon the 
successful duplication of the mix design Superpave and SMA properties by the 
Owner’s designated QA testing laboratory.  
 
The asphalt cement content for mix designs must be equal to or greater than those 
identified in Table 2. 
 
TABLE 2 
Asphalt Cement Contents for Mix Design JMF  

 
Mix Type 

Minimum Asphalt 
Cement Content for Mix Design JMF (%) 

Superpave 9.5 5.5 

Superpave 12.5 5.1 

Superpave 19mm 4.9 
Superpave 25mm 

or greater 4.6 

 
14.06.03 Mix Verification  
After receiving the asphalt mix design from the Contractor, or asphalt supplier, 
the Contractor shall provide asphalt mix verification test results in accordance 
with the following criteria:  
 
The tests must be performed by a laboratory independent from the firm producing the 
asphalt mix design. The laboratory performing verification testing must have a valid 
“Certificate of Conformance” issued by the Canadian Council of Independent 
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Laboratories (CCIL) Asphalt Laboratory Certification Program and be qualified under the 
following categories: 
(a) Asphalt Mix Design– Marshall and Superpave Methods (Type A)  
(b) Asphalt Mix Compliance – Marshall and Superpave Methods (Type B)  
 
All verification testing must be reviewed and accepted by the Owner prior to the start of 
any paving operations.  
 
The mix design shall be submitted for acceptance at least two weeks before 
construction. The mix design must be reviewed and approved by the Owner. If 
requested by the Owner, at the pre-construction meeting, a trial batch shall be 
submitted to the Contract Administrator for verification and approval prior to 
construction.  
 
A sample of Performance Graded asphalt cement(s) specified for the subject project 
shall be submitted with the mix design for future testing. Random sampling may also be 
undertaken during HMA production.  
14.06.04 Engine Oil Residue (EOR)  
The addition of Engine Oil Residue (EOR) or Re-refined Engine Oil Additive or 
Reclaimed Engine Oil Residue to any asphalt cement is not allowed.  
 
As part of the Quality Control (QC) and Quality Assurance (QA) procedures samples of 
the asphalt cement will be obtained from the asphalt plant from asphalt tank(s) during 
asphalt production. One sample will be taken for the Contractor, one for the Owner and 
one for referee testing. The samples shall be 1 litre each and stored in glass containers.  
 
If there is any concern about the quality of the asphalt cement in the mix, the samples of 
the asphalt cement will be tested. Tests conducted will include but not limited to Dynamic 
Shear Rheometer (DSR), Extended Bending Beam Rheometer (EBBR), Multiple Stress 
Creep Recovery (MSCR) and Double-Edgenotched Tension (DENT) assessments for 
the presence of deleterious components not anticipated in good quality asphalt cement.  

14.07 Construction 
Construction of HMA pavement shall be carried out in accordance with OPSS.MUNI 310 
except as amended herein. 
14.07.01 Pre-Pave Meeting 
At least five (5) business days prior to any scheduled milling or paving operation, a 
pre-pave meeting shall be held if requested by the Owner at the pre-construction 
meeting. The Contractor shall ensure that all required documentation relating to the 
milling and paving operations has been submitted for review and approved prior to 
the meeting. The items shall include, but are not limited to, the following:  
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(a) Notwithstanding the provisions of OPSS.MUNI 1101, PGAC Test Documentation, 
the Contractor shall supply the following additional items to the Contract 
Administrator prior to the commencement of HMA production for each grade of 
PGAC specified in the contract documents:  
(i) PGAC documentation from the asphalt cement supplier in the form of Bill 

of Lading and Certificate of Analysis, confirming the grade of PGAC. The 
Bill of Lading and Certificate of Analysis shall also be supplied for each 
subsequent delivery of PGAC that will be used for the HMA production.  

(ii) Documentation identifying the PGAC storage tank that the PGAC will be 
supplied from for the HMA production. The Contractor shall notify the 
contract administrator and provide updated documentation prior to 
changing the storage tank that is being used to supply PGAC for the 
HMA production.  

(b) Approved mix designs and Job Mix Formulas.  
(c) Proposed milling and paving dates and paving equipment to be used.  
(d) Asphalt placement and compaction rolling patterns.  
(e) Roadway, lane closures and vehicle access restrictions; and 
(f) Tack coat scheduling and application patterns.  
14.07.02 Tack Coat 
Prior to the application of any surface or binder course asphalt tack coat shall be applied 
unless otherwise directed by the Contract Administrator.  
14.07.03 Binder and Surface Course Asphalt 
Any type of asphalt having a thickness of 80mm or more shall be placed in a minimum 
of two (2) lifts unless otherwise directed by the Contract Administrator.  
 
The finished elevation of the surface course asphalt shall be placed so as to be flush 
with the lower edge of curb at the depressed portion of all wheelchair ramps. The 
surface course asphalt shall slope down and away from the curb to form a gutter line 
in front of the wheelchair ramp. 
14.07.04 Commencement of Paving 
Unless otherwise approved by the Owner, asphalt surface course paving shall not be 
carried out after the end of the first full week of October.   
 
Binder course asphalt paving shall not proceed after the third full week of November 
unless approved by the Owner. 
14.07.05 Placing Hot Mix Asphalt 
The operational constraints provisions of OPSS.MUNI 310 shall apply with the addition 
of the following. 
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The minimum 4 hours elapsed time, following final compaction of the previous course, 
shall not apply to the placement of HMA associated with trench restoration. 
 
When the surface course asphalt is to be delayed, or will be placed the following year, 
temporary asphalt ramps shall be placed at all wheelchair ramps and driveway 
approaches. The top of the temporary asphalt ramps shall be placed so as to be flush 
with the lower edge of curb at the depressed portion of all wheelchair ramps and 
driveway approaches. The temporary asphalt ramps shall not form part of the permanent 
asphalt pavement and shall be removed prior to paving the surface course asphalt. 
14.07.06 Use of Paving Equipment 
An asphalt paving machine shall be used for the construction of multi-use trails. 
14.07.06.01 Paving in Echelon 
When specified in the contract item, paving in echelon is mandatory for the placement of 
binder and surface course asphalt.  The pavers shall be operated at the same time and 
maintain a distance of not more than 50 m from each other so that a hot joint is obtained 
between the lanes of mixtures being placed.  The contractor shall supply sufficient 
personal to adequately control both spreading operations simultaneously. 
 
Where the entire width of the proposed pavement platform cannot be paved in echelon 
with two (2) pavers, one longitudinal construction joint is permitted.  Each half of the road 
shall be paved in echelon resulting in only one longitudinal joint in the binder and surface 
courses located at the centreline of the road.  The joint shall be located to ensure that it 
does not align with the wheel path of traffic. 
 
Should one paver break down while placing the surface course, the contract 
administrator may permit the day’s work to be completed with the remaining paver. 
However, the Contractor shall supply and have ready for use a back-up paver in the 
event of any extended break down. 
 
The supply of asphalt to the site shall be such that the pavers shall operate continuously 
at a uniform speed necessary to match the output of the HMA plant. In no case shall the 
paver exceed 18m/min. 
 
The compaction train (rollers) shall meet the requirements of OPSS.MUNI 310. Each 
paver shall be accompanied by a rolling train for the purposes of production/compaction 
consistency. Back up equipment shall be on site prior to the start of paving in the event 
of breakdown. 
14.07.06.02 Asphalt Material Transfer Vehicle 
When specified in the contract item, a Material Transfer Vehicle (MTV) is required for all 
paving operations, including paving using only one paver (side streets).  The use of an 
MTV will be paid for by the tonne under the appropriate asphalt tender item. 
14.07.06.03 Re-Heating and Compaction of Longitudinal Joints 
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For surface course, the contractor shall use an approved method of re-heating and 
compacting all centreline longitudinal cold joints.  Pricing shall be based on an infra-red 
heating system capable of maintaining a minimum temperature of 93°C to produce a 
welded joint, without scorching or burning the mix. 
 
All re-heating methods shall be approved prior to the start of any asphalt placement. 
 
The density of the mix at any longitudinal joint shall be within 1.5 percent of the mainline 
mat density. Compaction of longitudinal joint shall be measured within 0.3m from the 
joint. 

14.08 Quality Assurance 
Quality Assurance of HMA pavement shall be carried out in accordance with 
OPSS.MUNI 310 except as amended herein. 
 
The hot mix asphalt quality will be determined on the basis of QA test data.  
14.08.01 Field Adjustment 
Field adjustments (changes to the Job-Mix Formula (JMF) and Mix Design) will be 
permitted in accordance with OPSS.MUNI 1150 or OPSS.MUNI 1151. Only two field 
adjustments per mix type on a project will be permitted. 
14.08.02 Compaction  
Asphalt compaction testing during the placement and rolling stage shall be by nuclear 
density gauge. Minimum HMA compaction, based on Maximum Relative Density (MRD), 
shall be as outlined in OPSS.MUNI 310. 
 
Compaction testing shall be conducted randomly so that compaction of a given area of 
pavement shall be assessed by a minimum of five nuclear density test readings. The 
pavement area to be assessed should be a maximum of 0.5 lane-km of pavement (i.e. 250 
m of 2 lane pavement). The average of at least five nuclear readings for a given area shall 
not be less than the specified percent compaction with no individual test results being more 
than 3% below the specified percent compaction. Where there is less than 0.5 lane-km of 
pavement being assessed, compaction testing shall be conducted randomly so that 
compaction of the pavement shall be assessed by a minimum of three nuclear density test 
readings. 
 
Replacement of HMA pavement, as a result of failed core densities, will be fully at the 
expense of the Contractor. 
14.08.03 Joint Compaction  
The measured joint compaction using a nuclear density gauge should not be lower than 
that provided in Table 3. Joint compaction should be measured within 0.3 of the joint. 
 
TABLE 3 
MINIMUM REQUIRED JOINT COMPACTION 



NIAGARA PENINSULA STANDARD CONTRACT DOCUMENT SPC 40 
   

 

 
 
Special Provisions – Contract Items Rev. 27, 2026-04 

LAYER MINIMUM LONGITUDINAL JOINT COMPACTION  

Surface Course 91.5 % 

Binder Course 90.5 % 

14.08.04 QA Field Sampling 
14.08.04.01 Without Material Transfer Vehicle 
Field samples for QA testing shall be plate samples (minimum 300 mm x 300 mm) obtained 
during asphalt placement and compaction procedures. Samples obtained from the 
spreader hopper or truck box shall not be used for QA testing. 
 
Samples shall be collected by the contractor at locations generated by random numbers as 
agreed with the Owner, for longitudinal chainage and transverse offset from edge of 
pavement. These samples shall be representative of the main lane paving operations. At 
each location, the contractor shall take three samples (within a 3 m longitudinal length) and 
the samples shall be packed in separate cardboard boxes supplied by the contractor. The 
box samples shall be numbered in sequence for a given contract, and shall be marked “A”, 
“B”, and “C” and include the following minimum identification: date; longitudinal chainage or 
municipal address opposite the sample location; offset in metres from edge of pavement; 
contract number, and street name. A typical sequence of samples would be identified as 
1A, 1B, 1C, and 2A, 2B, and 2C.   
 
Two of the plate samples from each sample location shall be the property of the Owner.  
The contractor shall obtain and complete a Bituminous Sample Identifier Forms for each 
sample. The asphalt mix samples designated for the Owner shall be given directly to the 
Owner’s representative at the paving site. 
14.08.04.02 With Material Transfer Vehicle 
Field samples for QA testing shall be obtained from the Material Transfer Vehicle (MTV) 
during placement of HMA and prior to transferring the mix to the paver. For MTV sampling, 
the mix is dumped directly from the MTV into a specially designed funnel which splits the 
mix into four containers, each holding approximately 45kg of mix. The mix from one of the 
containers is then poured into a separate splitting apparatus (QuarterMaster), which is 
placed on a level surface. This apparatus splits the sample into four buckets, each with 
11.3kg capacity. The split is repeated once or twice until a uniform sample is obtained. 
Sampled material is then transferred to carton boxes and then into bags for security sealing 
and shipment to the laboratory. The success of the sampling process depends primarily on 
the levelling of the sampling device and should be conducted while the MTV is under full 
operation (sampling should be avoided if the MTV is not thoroughly heated).  
 
When directed by the Owner, field samples for QA testing shall be plate samples (minimum 
300 mm x 300 mm) obtained during asphalt placement and compaction procedures. 
 
Samples obtained from the spreader hopper or truck box shall not be used for QA testing. 
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Samples shall be collected by the Contractor at locations generated by random numbers 
and/or as agreed with the Owner, for longitudinal chainage and transverse offset from edge 
of pavement. These samples shall be representative of the main lane paving operations. At 
each location, the Contractor shall take three samples (within a 3 m longitudinal length) and 
the samples shall be packed in separate cardboard boxes supplied by the Contractor. The 
box samples shall be numbered in sequence for a given contract, and shall be marked “A”, 
“B”, and “C” and include the following minimum identification: date; longitudinal chainage or 
municipal address opposite the sample location; offset in metres from edge of pavement; 
contract number, and street name. A typical sequence of samples would be identified as 
1A, 1B, 1C, and 2A, 2B, and 2C.  
 
Two of the samples from each sample location shall be the property of the Owner. The 
Contractor shall obtain and complete a Bituminous Sample Identifier Forms for each 
sample. The asphalt mix samples designated for the Owner shall be given directly to the 
Owner’s representative at the paving site. 
14.08.05 Quality Assurance Sampling and Testing Frequency 
Quality assurance HMA sampling and testing frequency shall be conducted as per 
OPSS.MUNI 310.  The sampling and testing frequency for HMA in driveways, 
boulevards/medians and pathways will be a field decision by the Owner’s representative. 
14.08.06 Tolerance for Asphalt Production 
Tolerances for the Job-Mix Formula aggregate gradation and asphalt cement content 
shall be per OPSS.MUNI 310. 
14.08.07 Hot Mix Asphalt Acceptance   
Acceptance of the HMA aggregate gradation, asphalt cement content and HMA 
properties shall be per OPSS.MUNI 310.  

14.09 Asphalt Cement Price Adjustment Based on Price 
Index 

The Owner will adjust the payment to the Contractor based on changes to the Ministry of 
Transportation’s performance graded asphalt cement Price Index, and as set out in 
OPSS.MUNI 310, Appendix 310-B. The Price Index will be used to calculate the amount 
of the payment adjustment per tonne of asphalt cement accepted into the Work.  
 
Payment will be made based on the month the asphalt is laid. 
 
Notes: 
(a) Contractors should bid the hot mix asphalt item using the cost of the PGAC in 

effect at the time of tender closing unless specified in the Contract Document. 
The asphalt cement Price Index is only a tool for qualifying hot mix prices and is 
not intended as a standard asphalt cement price to be incorporated into the 
contract bid.  
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(b) The payment adjustment calculated is full compensation for any and all PGAC 
grades specified.  

14.10 Measurement for Payment 
Unless otherwise specified in the tender documents, payment for asphalt satisfactorily 
placed and compacted will be by the tonne per the requirements of OPSS.MUNI 310.  

14.11 Basis of Payment 
Payment for HMA shall be per OPSS.MUNI 310. 

B15 - Asphalt Walkways & Driveways 
Note:  This item, when used in conjunction with separate items in the Schedule of 
Tender Unit Prices for excavation, granular etc., is intended to cover the additional 
handwork, etc. not covered in the unit prices.) The provisions of OPSS 311, OPSS 314 
and Special Provision B14 shall apply except as amended or extended herein. 
 
The following shall be included under this item. 
 
Sawcutting, excavation and placement of Granular "A" base and asphalt to the following 
depths: 

 
a. Residential Driveways/Walkways: 50 mm HL3F + 200 mm Granular "A"; 
 
b. Commercial Driveways: 40 mm HL3F + 50 mm HL8 MDBC + 300 mm Granular "A"; 
 
c. Industrial Driveways: 40 mm HL3F + 50 mm HL8 MDBC + 375 mm Granular "A"; 

 
The Granular "A" base shall be compacted to 100% of the maximum dry density. 
 
The Contractor must take all due precaution not to disturb any areas outside the limits 
required to complete the proposed works safely.  Areas disturbed outside these limits will 
be repaired in accordance with the specifications outlined in this contract at the 
Contractor’s own expense and solely at the discretion of the Contract Administrator. 
 
Existing driveway depths are to be matched if thickness is greater than that specified in 
the Niagara Peninsula Standard Contract Document as a minimum requirement. 

 
The unit price bid for this item shall be complete compensation to restore driveway 
aprons, and driveways adjacent to sidewalk removals, as necessary, and as directed by 
the Contract Administrator. 
 
Wherever possible, the Contractor, upon consultation with the Contract Administrator, 
may adjust the driveway gradient and limits, to allow for positive drainage from the 
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driveway and housewalks.  Where the restored driveway has caused avoidable ponding, 
the Contractor shall adjust and restore the driveway and gradient at no additional cost. 
 
Driveway gradient adjustments must not negatively impact vehicle access. 

Winter Work 
The Contractor shall make due allowance in the unit prices tendered, for the additional 
effort required to maintain asphalt driveways during winter construction. 
 
The extent of the driveway restoration will be in accordance with the initial sawcut limit as 
approved by the Contract Administrator, prior to the asphalt driveway removal.  Any 
subsequent asphalt damage, maintenance and repair will be the Contractor’s 
responsibility at no additional cost to the contract.  Once any part of the asphalt is 
removed to facilitate construction, the Contractor must inspect the driveway on a daily 
basis to remove any broken asphalt pieces and maintain an even granular surface so as 
to minimize the risk of damage to pedestrians, vehicles, snowploughs and/or snow 
blowers. 

Services 
Where the installation of sanitary services, cleanouts or water services requires the 
excavation of existing asphalt driveway, the entire driveway bay shall be removed from 
edge to edge and from the back of curb to a neat straight sawcut line behind the existing 
sidewalk.  The sawcut line shall be made prior to all excavation or removals and shall be 
perpendicular to both edges of the driveway. The sawcut shall be made sufficiently 
behind the cleanout or curb stop to allow for the safe installation of the new service so as 
to provide a neat, finished match line.  Should this match line become damaged ‘re-saw 
cutting’ will be required and shall be completed at no additional cost to the Owner.  
 
Curb boxes are to be set flush with the new driveway surface. 
 
Trenches in the driveways shall be completely backfilled with Granular ‘A’ with all 
granular material compacted to 100% S.P.M.D.D. or with native materials compacted to 
95% S.P.M.D.D. 
 
No separate payment shall be made for the sawcutting required. 
 
Payment for excavation, granular "A" and asphalt shall be included under the items 
included in the Schedule of Tender Unit Prices.  Where no separate items are identified 
in the Schedule of Tender Unit Prices, the unit price for the Asphalt Walkways and 
Driveways item shall include the excavation and supply and placing of granular "A" and 
asphalt necessary to complete this item. 
 
Measurement for payment will be as per OPSS 311.09.01. 
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B16 - Concrete Driveways 
(Note:  This item, when used in conjunction with separate items in the Schedule of 
Tender Unit Prices for excavation, granular etc., is intended to cover the additional 
handwork, etc. not covered in the unit prices.)  
 
OPSS 350 applies to this item and the unit price bid for the concrete driveways shall 
include the following:  
 
• Sawcutting, excavation and construction of a granular base to the following depth:  
 
• Residential Driveways:  75 mm Granular "A" + 150 mm Concrete;  
 
• Commercial and Industrial Driveways:  150 mm Granular "A" + 150 mm concrete.  
 
• Driveway concrete thickness shall match the existing thickness to a minimum of 

150 mm.  Increased thickness, when authorized, will be pro-rated. 
 
• Granular "A" base shall be compacted to 100% of the maximum dry density and 

shall be included in the unit price for this item, unless a separate Granular "A" item 
is included in the Schedule of Tender Unit Prices.  

 
Existing driveway depths are to be matched if thickness is greater than that specified in 
the Niagara Peninsula Standard Contract Document as a minimum requirement.  
 
The unit price bid for this item shall be complete compensation to restore private 
driveways and driveways adjacent to sidewalk removals or as otherwise noted on the 
contract drawings or directed by the Contract Administrator. 
 
Wherever possible, the Contractor, upon consultation with the Contract Administrator, 
may adjust the driveway gradient and limits, to allow for positive drainage from the 
driveway and housewalks.  Where the restored driveway has caused avoidable ponding, 
the Contractor shall adjust and restore the driveway and gradient at no additional cost. 
 
Driveway gradient adjustments must not negatively impact vehicle access. 

The Contractor must take all due precaution not to disturb any areas outside the limits 
required to complete the proposed works safely.  Areas disturbed outside these limits will 
be repaired in accordance with the specifications outlined in this contract at the 
Contractor’s own expense and solely at the discretion of the Contract Administrator. 
The Contractor shall take due precaution to protect fresh concrete, up to 48 hours after 
placement, from being damaged, marred, or defaced, particularly at driveway entrances.  
In the event that the fresh concrete is marred or damaged in any way, the Contractor 
shall break out and replace the damaged sections.  The unit price bid shall be deemed to 
have made due allowance for this requirement. 
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Driveways Affected By Services 
Where the installation of sanitary services, cleanouts or water services requires the 
excavation of existing concrete driveways, the entire driveway bay shall be removed 
from edge to edge and from the back of curb to a neat straight sawcut line behind the 
existing sidewalk.  The sawcut line shall be made prior to all excavation or removals and 
shall be perpendicular to both edges of the driveway.  The sawcut shall be made 
sufficiently behind the cleanout or curb stop to allow for the safe installation of the new 
service so as to provide a neat, finished match line.  Should this match line become 
damaged ‘re-saw cutting’ will be required and shall be completed at no additional cost to 
the Owner. 
 
Curb boxes are to be set flush with the new driveway surface. 
 
Trenches in the driveways shall be completely backfilled with Granular ‘A’ with all 
granular material compacted to 100% S.P.M.D.D. or with native materials compacted to 
95% S.P.M.D.D. 
 
The unit price tendered shall include all necessary labour, materials, and equipment to 
complete the work in accordance with the specifications of this contract including, but not 
limited to, sawcutting, removals, disposals, surface preparation, backfilling, grading, 
compaction, paving stones, and bond breaker. 
 
Payment for excavation, granular “A” and concrete shall be included under the items 
included in the Schedule of Tender Unit Prices.  Where no separate items are identified 
in the Schedule of Tender Unit Prices, the unit price for the Concrete Pavement and 
Driveways item shall include the excavation and supply and placing of granular “A” and 
concrete necessary to complete this item.  
 
Measurement for payment will be as per OPSS 350.09.01.  

B17 - Adjust Paving (Stone) Brick Driveway 
The unit price bid for this item shall include the disassembling and stockpiling of the paving 
stones, excavation, filling, construction of a 300 mm granular base with Granular "A" 
compacted to a density of 100 percent of the maximum dry density and overlain by 50 
mm of limestone screenings, placing the paving bricks to the proposed grade and the 
filling of the voids in the completed brick work with limestone screenings. The granular 
base shall be included in the unit price for this item. 
 
The Contractor shall replace any paving bricks broken as a result of this work or stolen 
from the stockpile, at no additional cost to the Owner. 
 
The work shall include any cutting of the paving stones required to match the new 
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grade. Wherever possible, the Contractor, upon consultation with the Contract 
Administrator, may adjust the driveway gradient and limits, to allow for positive drainage 
from the driveway and housewalks. Where the restored driveway has caused avoidable 
ponding, the Contractor shall adjust and restore the driveway and gradient at no 
additional cost. 
 
Curb boxes and cleanouts are to be set flush with the new driveway surface. 
 
Should paving stones be left over and the property owner would like to keep the extra 
paving units, the Contractor is to stockpile the paving stones in a safe manner and 
secure place for the owner.  If the property owner does not wish to keep the extra paving 
units, they will become the property of the Contractor for his reuse and/or disposal.  
Paving stones shall not be removed from site without the permission of the property 
owner.  Any stones that are removed from site without the property owner’s permission 
are to be replaced by the Contractor at no additional cost to the contract. 
 
The quantity of paving brick driveway adjustment to be paid for will be the number of 
square metres of driveway adjusted based on field measurements. 
 
The unit price bid for this item shall be complete compensation to restore driveway 
and/or walkways, as necessary, and as directed by the Contract Administrator.  
 
Payment shall be full compensation for all equipment, labour and materials required to do 
the work. 

B18 - Granular Driveways 
(Note:  This item, when used in conjunction with separate items in the Schedule of Tender 
Unit Prices for excavation, granular etc., is intended to cover the additional handwork, etc. 
not covered in the unit prices.) 
 
The provisions of OPSS 314 apply except as amended or extended herein.  This item shall 
include the following: 
 
• Granular driveways shall include excavation and placement of Granular "A" to the 

following depths: 
• Residential: 200 mm 
• Commercial: 300 mm 
• Industrial: 375 mm 

The Contractor is to note that the granular driveway thicknesses specified in the NPSCD 
are minimum requirements.  Existing driveway depths are to be matched if greater. 
 
Wherever possible, the Contractor, upon consultation with the Contract Administrator, 
may adjust the driveway gradient and limits, to allow for positive drainage from the 
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driveway and housewalks. Where the restored driveway has caused avoidable ponding, 
the Contractor shall adjust and restore the driveway and gradient at no additional cost. 
 
Payment for excavation and granular “A” shall be included under the items included in the 
Schedule of Tender Unit Prices.  Where no separate items are identified in the Schedule of 
Tender Unit Prices, the unit price for the Granular Driveways item shall include the 
excavation and supply and placing of granular “A” necessary to complete this item. 
 
Measurement for payment will be as per OPSS 314.09.01.01.01. 

B19 - Regrading of Ditches and Swales 
The provisions of OPSS 206 apply except as amended or extended herein.  This item shall 
include the following: 
 
• Cut and/or fill of existing ditches/swales to provide drainage.  The average cut or fill is 

+/- 150 mm. 
 
• Following regrading, the work area shall be fine graded and made ready for topsoil and 

sod or seed.  Tolerance in elevation shall be 25 mm. 
 
Measurement for payment will be per linear metre, measured along the centre line of the 
ditch or swale. 

B20 - Hand Laid Riprap With Filter Cloth 
The provisions of OPSS 511 shall apply except as otherwise amended or extended herein.  
 
This item shall include the following: 
 
Riprap shall be placed as shown on the contract drawings, and as directed by the Contract 
Administrator.  Riprap shall be 200 - 250 mm in size and to be placed to a minimum depth 
of 300 mm over filter fabric.  Wherever riprap is to be placed, the ground is to be over-
excavated, so that the finished surface of the riprap is even with the adjacent surface. All 
fallen trees and debris are to be removed from area of riprap before placement of filter 
fabric.  Filter fabric shall extend at least 300 mm beyond the edge of riprap and shall be 
towed into a depth of 300 mm at edges.  Filter fabric to be 270 g/m2, or heavier. 
 
Unit price bid shall include all labour, equipment, and materials to install riprap and filter 
fabric, and shall include the over excavation and disposal of surplus material. 
Measurement for payment will be in square metres. 
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B21 - Topsoil and Sod 
The provisions of OPSS 802, 803, and OPSS.MUNI 804 shall apply to these items, 
except as amended or extended herein. 
 
Under this Item, the Contractor shall place the topsoil, and sod in accordance with the 
Contract Drawings and as specified herein. 

Topsoil 

Topsoil (Imported) 

Supply imported and screened topsoil material: 
 
• A fertile, friable, natural loam (A horizon layer), capable of sustaining vigorous plant 

growth, free of subsoil contamination, roots and stones over 50mm diameter, 
reasonably free of weeds (as determined by the Contract Administrator), and falling 
within the following guidelines: 

  
Soil Texture Range: (OMAFRA) loam to sandy loam clay loam 
pH range: 6.0 to 7.0 5.5 to 7.9 
Total Salts (mmhos/cm) less than 1.5 less than 1.5 
Organic Matter (%) 3% to 10% 4% to 15% 
N - Nitrogen (ppm) See below* See below* 
P - Phosphorus (ppm) 10 – 60 10 – 60 
K - Potassium (ppm) 80 – 250 80 – 500 
Mg - Magnesium (ppm) 100 – 300 100 – 600 
Ca - Calcium (ppm) 1000 – 4000 1000 – 7000 
Na - Sodium (ppm) less than 200 less than 200 
Cl - Chloride (ppm)  less than 100 less than 100 
SAR - Sodium Absorption Rate less than 15 less than 15 

 *Nitrogen:  Provide the required amount of nitrogen as identified in the soil test report. 
 
• No material will be supplied under this item without the approval of the Contract 

Administrator. The Contractor shall supply a sample of the intended topsoil material 
to the Contract Administrator three weeks in advance of placement. 

• The approved topsoil material shall be placed at a minimum compacted depth of 
150mm. 

• The finished surface shall be smooth, firm against footprints, with a fine, loose texture 
before sod is placed. 

 
Payment under this item considers only the topsoil specified to be placed where grading 
is proposed as indicated on the drawings.  
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Topsoil (Native) 

Native topsoil shall not be stockpiled for use without prior approval from the Contract 
Administrator. 
 
When approved, native topsoil must conform to the same requirements as imported 
topsoil. 

Stockpiling 

OPSS 802.07.01 is hereby amended by the addition of the following: 
 
Topsoil shall be salvaged and stockpiled on-site at a location approved by the Contract 
Administrator. Stockpiled topsoils shall be stored in mounds no greater than 1.3m in 
height for less than 1 year. Where space limitations apply, topsoil stockpile mound 
should not exceed 3.0m where feasible. 
 
Topsoil stockpiles should be stabilized by covering with geotextile material to prevent soil 
erosion and contamination by weeds during storage.  Where stockpiles are intended to 
store topsoil for periods longer than one-year, temporary ground cover vegetation 
composed of a non-invasive stabilizing ground cover (such as annual rye grass) will be 
requested. 
 
All stockpiling shall be completely surrounded by the required erosion and sediment 
control fencing, at no additional cost to the Owner. 
 
Native topsoil may be re-used on-site prior to the import of topsoil to the site. 
 
When re-applying topsoils stockpiles in mounds 1.3m in height or less, the top 30cm of 
the mound shall be mixed with the remainder of the stockpile. 
 
Topsoil stockpiles in mounds greater than 1.3m or stored longer than 6 months should 
be amended with compost to re-establish healthy soil structure.  To achieve the 
appropriate amendment rates, a 3:1 ratio of topsoil to compost by volume may be 
mechanically mixed, or stockpiled topsoil applied to a depth of 110mm with 40mm of 
compost and incorporated to a depth of 20cm. 
 
• Any areas damaged by the Contractor by their method of construction, or by use of 

equipment, shall be reinstated at no additional cost to the Owner. 

Topsoil Testing 

The Contractor shall test all imported topsoil from all proposed sources. 
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Collect one (1) topsoil sample from each pile to be tested and provide to the testing lab 
according to the following guidelines: 
• Each sample shall be minimum one (1) litre in volume 
• Obtain ¼ litre sample at a minimum of four different locations within the main body of 

the pile and thoroughly mix together to create the 1 litre sample for testing 
• Label each sample with the name of the project and location of the soil sample. 
• Arrange and pay for testing to be carried out by: 

• Agri-Food Laboratories, 1-503 Imperial Road North., Guelph, Ontario, N1H 6T9, 
1-800-265-7175, telephone 519-837-1600, fax 519-837-1242, Website address 
www.agtest.com 

• A&L Canada Laboratories Inc., 136 Jetstream Road, London, Ontario N5V 3P5, 
telephone 519-457-2575, fax 519-457-2664, email: alcanadalabs@alcanada.com 

• Or an approved equal independent testing company 
 

• Conduct a Basic Topsoil Test from each proposed source which includes: 
• Soil Texture (% Sand, % Silt, % Clay), Total Salts, Organic Matter, pH, Bph, 

available Nitrogen, Phosphorus, Potassium, Magnesium, Calcium, CEC, Chloride, 
Sodium, and SAR.  If topsoil source is from a former farm field, also conduct a test 
for Atrazene.  Obtain recommendations for amendments and the quantities and 
type of fertilizers needed to eliminate the deficiencies made evident by the testing. 

 
Submit the results of soil testing and fertiliser recommendations to the Owner’s 
Authorized Representative for approval before commencing with the work. 
 
If the topsoil source is exhausted do not use topsoil from a new source until it has been 
tested and approved for use. 
 
Provide topsoil results at least 2 weeks prior to delivery to the site. 

Preparation of Existing Grade 

Grade soil, eliminating uneven areas and low spots, ensuring positive drainage.  
 
Remove debris, roots, branches, stones in excess of 50 mm diameter and other 
deleterious materials from the existing grade.  Remove soil contaminated with calcium 
chloride, toxic materials and petroleum products.  Remove debris which protrudes more 
than 75 mm above surface.  Dispose of removed material off site. 
 
Scarify the approved dry, un-frozen sub-grade to depth of 50 - 100 mm.  Cross cultivate 
those areas where equipment used for hauling and spreading has compacted soil. 
 
Dispose of excavated material on site as directed, so as not to contaminate any topsoil 
or imported soils used for hauling and spreading has compacted soil. 

http://www.agtest.com/
http://www.agtest.com/
mailto:alcanadalabs@alcanada.com
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Fertilizing 

Apply a fertilizer of 0-20-0 super phosphate with adequate amount of moisture at a rate 
of 225 kg/ha prior to sod application.  Mix fertilizer with imported topsoil or cultivate to a 
minimum depth of 150mm to mix fertilizers and spread topsoil. 

Spreading of Topsoil 

Place topsoil after Contract Administrator has accepted subgrade. 
 
Spread topsoil in uniform layers not exceeding 150 mm, over unfrozen subgrade free of 
standing water over scarified subgrade. 
 
Spread topsoil to a minimum 150mm depth after settlement and 80% compaction. 
 
Manually spread topsoil around trees, structures, shrubs and obstacles. 

Fine Grading of Topsoil 

Grade topsoil to eliminate rough spots and low areas and ensure positive drainage. 
 
Prepare loose friable bed by means of cultivation and subsequent raking. 
 
Topsoil shall be placed to a grade which allows sod to be installed at the final lines and 
levels as indicated on the contract drawings. 
 
Provide a finished topsoil surface that is smooth and firm against footprints, with a fine, 
loose texture before sod is placed. 
 
Owner’s Authorized Representative will inspect topsoil in place and determine 
acceptance of material, depth of topsoil and finish grading.  
 
Irrigation will be main water source for topsoil; if irrigation is not installed at the time of 
sod installation, the Contractor is responsible to supply a water source (i.e. water truck). 
No private hose bibs are to be used as a water source.  

Sod 

Sodding 

Sodding shall not commence until topsoil is approved by Contract Administrator. 
 
During wet weather, allow sod to dry sufficiently to prevent tearing during lifting and 
handling.  During dry weather, protect sod from drying and water sod as necessary to 
ensure its vitality and prevent dropping of sod in handling.  Dry sod will be rejected. 
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Water immediately after sod laying to obtain moisture penetration through sod into top 
50mm of topsoil. 
 
Provide adequate protection of sodded areas against erosion.  Remove protection after 
lawn areas have been accepted. 
 
Sod is to be laid in a continuous fashion.  No isolated areas of sod, which are to be 
integrated with main portion of sod, will be accepted. 
 
One month after installation, if broadleaf weeds begin to appear, apply herbicide in 
accordance with the manufacturer's direction.  Avoid dicamba solutions near trees and 
shrubs. 

Materials 

OPSS 803.05.01 is hereby amended by the following: 
 
Sod shall be rolls of No. 1 premium grade nursery cultivated turfgrass sod, Kentucky 
Blue Grass/Fine Fescue. 

Scheduling 

Turfgrass sod shall be installed within 24 hours of delivery, and within 36 hours of 
harvest, unless otherwise authorized and a suitable preservation method is approved 
prior to delivery. 
 
Sod not installed within 36 hours of harvesting or within 24 hours of delivery may be 
rejected if there is any evidence of deterioration. 

Placement of Sod 

OPSS 803.07.04 is hereby amended with the addition of the following: 
 
Sod shall be placed in boulevards between the sidewalk and curbs, adjacent to concrete 
sidewalk abutting commercial or residential buildings, driveways and walkways, the 
bottom of swales and ditches, or as directed in the contract documents or by the 
Contract Administrator. 

Staking Sod 

OPSS 803.07.04 is hereby amended by the addition of following: 
 
Sod shall be staked on slopes steeper than 2.5H:1V and in the bottom of all swales or 
ditches.  Sod shall be laid at right angles to slopes or the flow of water. Sodding shall 
start at the bottom of the slope and shall be laid crosswise and staggered on the slope. 
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Every row shall be pegged with wooden lath pegs, of sufficient length to ensure 
satisfactory anchorage of the sod, and at intervals of not more than 0.5m (1.5 feet). Pegs 
shall be driven flush with the sod. 
 
Before pedestrian traffic is permitted on any staked turf, and after the turf is well rooted 
into the growing medium, pegs or stakes shall be removed or driven at least 5cm (2 
inches) below the sod surface. 

Maintenance of Completed Sod 

OPSS 803.07.05 is hereby amended by the following: 
 
Maintenance for sodded areas shall begin immediately after sodding has been 
completed and shall continue for 12 months following Completion of the Contract. 
Maintenance shall include all measures necessary to establish and maintain grass in 
accordance with its class, and in a vigorous growing condition, including, but not limited 
to the following: 
 
• Irrigation shall be scheduled and carried out when required and with sufficient 

quantities of water to prevent sod and underlying soil from drying out. 
• When environmental conditions allow, all sodded areas showing shrinkage cracks 

shall be top-dressed and seeded with a seed mix matching the original 
 
This requirement shall be suspended during the winter dormant period shown in OPSS 
803 – Table 1 “Winter Dormant Period”. 
Acceptance 
OPSS 803.08.01 is hereby amended with the following: 
 
Prior to the end of the Guaranteed Maintenance Period the Contract Administrator shall 
make an inspection of all placed sod. 
 
Sodded areas will be accepted at final inspection provided that: 
 
• Sodded areas are properly established.  The sod shall be in the same location as 

originally placed and shall not have moved, eroded, slipped, or sloughed.  Sod shall 
show evidence of rooting into the underlying soil. 

• Sod is free of bare and dead spots and without weeds. 
• No surface soil is visible when grass has been cut to height of 40mm and no 

competitive growth is seen emerging from the sod or from between the joints. 
• Sodded areas shall be rolled with a roller, providing 2.500 kg/m2 to ensure a good 

bond between sod and topsoil and to remove minor depressions and irregularities. 
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Basis of Payment 
The Contract price shall include compensation for extended watering as required during 
the period of construction up to final inspection to ensure good rooting and growth. 
 
The Contract unit price for sodding shall constitute full compensation for supplying and 
placing of topsoil and sod; watering and fertilizer application as specified, and for all 
labour, equipment, and materials necessary to complete the work in accordance with the 
contract documents. 
 
Measurement will be by the square metre of topsoil and sod placed as measured in the 
field by the Contract Administrator. 
 
Payment for sod is not deemed as final acceptance. 

B22 - Topsoil, Seed and Mulch 
The provisions of OPSS 802 and 804 and Special Provisions B21 apply except as 
amended or extended herein. 
 
a. Measurement for payment shall be in metres squared, actually placed. 
 
b. The Contract Administrator shall choose between hydraulic and straw mulching 

depending on the time of year during which areas will be ready for seeding. 
 
c. Topsoil may be stockpiled or imported. 
 
d. Topsoil, seed and mulching are to be placed to midpoint of the shoulder rounding on rural 

cross-section. 

B23 - Supply and Apply Calcium Chloride 
The provisions of OPSS 506 apply except as amended or extended herein. 
 
The contractor must have a minimum of one tonne of calcium chloride available on the site 
at all times for dust control only.  This item shall only be used at the direction of the 
Contract Administrator. 
 
Calcium chloride shall be applied uniformly by means of a mechanical spreader when and 
as directed by the Contract Administrator. 
 
Calcium chloride will be measured in tonnes for that quantity used in the work for 
compaction and dust control.  The unit price bid shall be full compensation for the supply 
and application of calcium chloride. 
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B24 - Application of Water for Dust Control 
The Contractor will arrange for the supply of water from the Municipality. 
 
Water may be supplied by the Municipality from approved fire hydrants. 
 
Water shall be applied by means of an approved equipment capable of distributing it 
uniformly and with proper control. 
 
Measurement for payment shall be as per OPSS 506.09.01. 

B25 - Cold Mix, Open Graded Bituminous 
Pavement 
The provisions of OPSS 309 shall apply except as amended or extended herein. 
 

Materials 

Emulsified Asphalt 

The bituminous material used for mixing shall meet the requirements of CMS-2, Emulsified 
Asphalt, as specified in OPSS 1103. 
For the duration of this contract, the Contractor's supplier of asphalt cement must be on the 
MTO designated suppliers list. 
 
Included with the Form of Tender on Statement "B" shall be the name of the asphalt 
cement supplier.  Asphalt cement supplied by companies not on the MTO designated 
suppliers list will not be accepted on this project. 
 
The unit price bid shall include the supply of asphalt cement used in the mix.  

Aggregate General 

Aggregates of the type and quality specified shall be in accordance with the provisions of 
OPSS l001, "Material Specification for Aggregate - General" and OPSS 309.05.02, Tables 
2 and 3.  Sufficient material to complete the work shall be stockpiled prior to commencing 
the paving operation. 

Coarse Aggregates 

Coarse aggregate for mixing shall meet the gradation and physical requirements of CL-4 
open graded aggregate. 
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Choke Aggregate 

The aggregate used for choke material shall meet the requirements of OPSS 1006 for 
Class 3 aggregate. 

Composition of Mixture 

The mix proportion shall be determined by the Contractor using established laboratory test 
methods for each source of aggregate. 
 
The test results shall be submitted to the Owner, one week prior to the production of the 
mixture on the contract. 
 
The test results shall include: 
 

a. Test methods employed. 
 

b. Proposed emulsion content 
 

i. percentage by mass 
ii. litres per tonne of aggregate 

 
c. Proposed residual asphalt content percentage by mass. 

 
No mix shall be supplied under the contract until the proposed mix formula has been 
approved by the Contract Administrator. 
 
The allowable tolerance of the residual asphalt content as determined by the extraction test 
shall be + .3 per cent - of the mix formula. 

Equipment 

The mixture shall be mixed and placed using a Midland Mix Paver or approved equivalent.  
The mixture shall be compacted with a steel wheeled roller meeting the Class "S" 
requirements, OPSS 3l0.06.02.  The choke stone shall be rolled using a self-propelled 
pneumatic-tired roller as per OPSS 3l0.06.02, Class R. 

Construction Requirements 

The mixture shall be placed in accordance with all specification requirements except that a 
trail application will not be required. 
 
Work can only proceed when the minimum ambient temperature is l0oC and rising. 
 
The clear aggregate and emulsion shall be sufficiently mixed so that the bituminous 
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material is uniformly distributed throughout, and all aggregate particles are uniformly 
coated. 
 
The Mix Paver shall be guided by an approved method such as a stringline set from the 
staked alignment.  This means of control shall be established on each side of the road. 
 
The mixture shall be mechanically spread by the Mix Paver at a uniform depth and crossfall 
(2%) as required.  The finished surface of the pavement shall be tested with a 3 m straight 
edge laid parallel with the centre line of the pavement.  Any area exceeding a 7 mm 
variation from the surrounding area shall be satisfactorily corrected or removed and 
replaced at the Contractor's expense. 
 
Breakdown rolling shall be delayed until surface breaking of the emulsion has occurred. 
 
The Contractor will be responsible to cover all emulsion runout on the sides of the road with 
choke aggregate to prevent the pickup and tracking of the emulsion by private vehicles. 
 
Following breakdown rolling, the choke aggregate will be mechanically spread uniformly 
across the width of the fresh mat.  Sufficient choke will be applied to prevent pickup by 
traffic.  The final rolling with a self-propelled pneumatic-tired roller shall key in the choke 
aggregate and remove any marks remaining from breakdown rolling. 
Traffic shall not be allowed on the fresh mat until the choke has been applied and final 
rolling is complete. 
 
The exposed vertical face at the centreline edge of pavement shall be free of choke 
aggregate to ensure a good bond at the longitudinal joint.  Contamination of the exposed 
face by the choke aggregate will necessitate removal or spraying with emulsion of the 
contaminated area. 
 
It is anticipated that the maximum finished lift will be 75 mm in thickness.  It may be 
necessary, if requested by the Contract Administrator, to place a levelling or scratch course 
in some areas prior to placement of the surface course.  Where a scratch coat is 
necessary, the thickness of the scratch coat will generally be 25 mm.  The cost of this 
scratch test shall be included in the unit price bid for cold-mix asphalt. 

 
When a second course is required, loose choke material shall be broomed from the surface 
of the binder course prior to placing the surface course.  No bituminous mixture shall be 
placed over a previous course less than 24 hours after final compaction of the latter. 
 
Any area determined to be unacceptable by the Contract Administrator shall be removed 
and replaced by the Contractor at his expense. 
 
Any aggregate spilled in front of the Mix Paver shall be immediately removed. 
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Measurement for Payment 

For purposes of payment, the quantity of `coarse' aggregate used in the work shall be 
deemed to be the total amount of tonnes of cold-mix placed under this contract.  The 
weight of the emulsion and choke aggregate shall not be taken into consideration for 
payment purposes. 

Basis of Payment 

Payment at the contract unit price per tonne shall be payment in full for brooming of the 
existing road surface; supplying asphalt emulsion as required in the mixture; supplying, 
handling, hauling, mixing with emulsion, placing, and rolling of the `coarse' aggregate; 
supplying, handling, hauling, spreading and rolling of the choke aggregate; and for all other 
operations necessary to complete the work in accordance with this Special Provision and 
for which payment is not otherwise provided. 

Supply and Application of Seal Coat 

General 

All work under this contract shall be in accordance with OPSS-304 except that the 
measurement for payment under each respective item shall be at the unit specified in the 
Form of Tender. 
 
For the duration of this contract, the Contractor's supplier of asphalt cement must be on the 
MTO designated suppliers list.  Asphalt cement supplied by companies not on the MTO 
designated suppliers list will NOT be accepted on this project. 
 
Prior to commencement of work, the Contractor shall submit to the Owner, detailed 
information of the materials, (e.g. aggregate, gradation, source, emulsion type, etc.) 
intended to be used on this portion of the project and supply sufficient material for testing 
purposes.  Only materials tested and approved by the Contract Administrator shall be used 
on this project. 
 
The Contractor shall be responsible for the placement of protective covers for manholes, 
catch basins, valve boxes and curbs to the approval of the Contract Administrator.  The 
protective covers shall be removed at the completion of surface treatment on the roadway 
or days end, whichever comes first. 
 
The Contractor must provide pedestrian and vehicular access to private homes and 
commercial properties. 
 
After the placing of the cold-mix asphalt, the Contractor shall apply a "seal coat" to the 
surface using HF-150 S Emulsion and 6.7 mm clear aggregate. 
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The surface treatment seal coat shall be applied when a minimum period of 15 days has 
elapsed following the application of the cold-mix asphalt overlay. 
 
The rates of application for the surface seal of cold-mix asphalt are as follows: 
 
1.65 to 1.9 L/m2 for emulsion and 12 to 14 kg/m2 for the 6.7 mm clear aggregate. 

Supply and Application of Aggregates 

The 6.7 mm clear aggregate for this item shall be a washed material meeting the following 
gradation requirements: 
 

Ministry Sieve Designation Percent Passing 
9.5 mm 100 
6.7 mm 90-100 
4.75 mm 50 – 100 
2.36 mm 10 – 40 
1.18 mm 0-10 
300 m 0-7 
150 m 0-5 
75 m 0-1 

 
The unit price bid shall include any hand spraying of emulsion and hand spreading of 
aggregate as may be required. 
 

Construction Schedule 

The Contractor shall submit to the Owner his proposed construction schedule indicating the 
order of road sections to be surface treated and the estimated time required to complete 
each section within one week after the awarding of this tender. 

Field Sampling 

The Contractor shall make specific note of this special provision.  Field sampling to 
determine the amount of binder and aggregate application may be required, dependent 
upon the contractor's quality assurance. 
 
Should the amount of binder and aggregate suspected to be unacceptable by the Contract 
Administrator, the Contractor shall conduct field sampling in the presence of the Contract 
Administrator, to determine the amount of binder and aggregate applied to the road in 
accordance with the Ministry of Transportation Testing Procedures. 
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Acceptance 

If the test result is within + 5% of the desired application rate, the test result is considered 
acceptable, and work may proceed. 
 
If the test result is not within + 5% of the desired application rate, the test result is 
considered unacceptable, and work must be stopped, and adjustments made to the 
distributor.  Field sampling must be repeated in a maximum of 50 m test strips until two 
consecutive acceptable test results, or four unacceptable test results are obtained. 
 
When two consecutive acceptable test results are obtained, work may proceed.  When four 
unacceptable test results are obtained before two consecutive acceptable test results, the 
distributor shall be permanently removed from the job. 

Basis of Payment 

Payment at the contract price for the above tender items shall be full compensation for all 
equipment, labour and materials required to carry out the field sampling and patching. 

References 

The following publications are referred to in this Special Provision: 
 
MTO "Traffic Control Manual for Roadway Work Operations"  
MTO Manual of Uniform Traffic Control Devices (M.U.T.C.D.) 
Canadian General Specifications Board (C.G.S.B.) 

B26 - Surface Treatment 
Supply and Application of HF150S Emulsion  
The provisions of OPSS 304 apply except as amended or extended herein. 
 
The unit price bid shall be deemed to have included all labour, materials, and equipment 
necessary to supply, heat and place the emulsified asphalt.  Payment shall be based 
upon the tendered unit price and number of litres of emulsion supplied and placed as 
determined by field readings as recorded by the Owner's representative.  

Supply and Place Class 1 Aggregate, unless specified 
otherwise. 
OPSS 304 and 1001 will apply except as amended or extended herein.  
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The work shall include all labour, materials, and equipment necessary for supplying, 
handling, hauling, spreading, brooming, and rolling and for all other operations 
necessary to complete the work.  
 
Payment shall be based upon the contract unit price and the number of tonnes of 
material supplied, placed, and compacted as determined by weigh tickets received at the 
site by the Owner's representative.  

Materials  
a. Emulsified Asphalt  
 
The bituminous material used for mixing shall meet the requirements of HF150S, 
Emulsified Asphalt, as specified in OPSS 1103.  
 
For the duration of this contract, the Contractor's supplier of asphalt cement must be on 
the MTO designated suppliers list. Included with the Form of Tender on Statement "B" 
shall be the name of the asphalt cement supplier.  Asphalt cement supplied by 
companies not on the MTO designated suppliers list will not be accepted on this project.  
 
The unit price bid shall include the supply of asphalt cement used in the mix.  
 
b. Aggregate General  
 
Aggregates of the type and quality specified shall be in accordance with the provisions of 
OPSS 1001, "Material Specification for Aggregate - General" and OPSS 309.05.02, 
Tables 2 and 3.  Sufficient material to complete the work shall be stockpiled prior to 
commencing the paving operation.  
 

Construction Requirements  
The emulsified binder and aggregate shall be applied in accordance with all specification 
requirements. 
 
Work can only proceed when the minimum ambient temperature is 10 ⁰C and rising and 
the surface has been prepared to the satisfaction of the Contract Administrator. 

Field Sampling  
The Contractor shall make specific note of this special provision.  Field sampling to 
determine the quality and the amount of binder and aggregate application may be 
required, dependent upon the Contractor's quality assurance. 
 
Should the amount of binder and aggregate suspected to be unacceptable by the 
Contract Administrator, the Contractor shall conduct field sampling in the presence of the 
Contract Administrator to determine the amount of binder and aggregate applied to the 
road in accordance with the Ministry of Transportation Testing Procedures. 
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Acceptance  
If the test result is within +5% of the desired application rate, the test result is considered 
acceptable, and work may proceed.  
 
If the test result is not within +5% of the desired application rate, the test result is 
considered unacceptable, and work must be stopped, and adjustments made to the 
distributor.  Field sampling must be repeated in a maximum of 50 m test strips until two 
consecutive acceptable test results, or four unacceptable test results are obtained.  

B27 - Removal of Existing Items 
• The provisions of OPSS 510 apply except as amended or extended herein. The 

unit price bid for the various items shall include the following: 

• Backfilling with Granular "A" and reinstating to existing conditions unless the 
applicable items are included in the Schedule of Tender Unit Prices 

• Sawcutting, separating and delivering any concrete or asphalt material to an approved 
recycling facility. 

• Thickness of the concrete and asphalt will vary; Contractors to price based on the 
greater of 250mmm or depth shown on the boreholes.  Where depths exceed these 
depths, costs will be prorated. 

• Any concrete pavement may contain wire mesh and/or dowels. 
• Any concrete curbs may contain steel rebar. 
• No additional payment will be made for separating, removing and disposing of 

concrete pavement with wire mesh, dowels or rebar.  The Contractor shall incorporate 
this into the unit price bid for this item. 

• This item shall also include breaking into smaller pieces by mechanical means if 
required, removal and disposal off site. 

• Concrete sidewalk shall be removed in compliance with the Ontarians with Disabilities 
Act. The removal costs shall include all costs associated with maintaining a safe path 
of travel. 

• The unit price bid per metre for the removal of culverts shall also include the removal of 
all headwalls. 

• Owners shall specify if asphalt removal is payment for removal and disposal or if 
payment is a handling surcharge. 

• Measurement for payment for the various items to be removed will be as per OPSS 
510.10. 

Abandonment of Culverts in Place 
As per OPSS 510.07.03.09 culverts must be grout filled when abandoned, to avoid 
possible ground depression in the future, culverts which are abandoned should be 
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pressure filled with low strength grout to allow no air pockets and capped at both ends 
with forms for setting. Cement mix should be similar to OPSS 1359 except appropriate 
aggregate size for proper pump flow. 

Removal & Reinstallation of Ex. Bollards & Signage 
This item shall be used for the removal of the existing bollards and signage at the site.  
Bollards and signs shall be salvaged for reinstallation.  Only bollards and signage 
approved for removal by the Contract Administrator shall be removed. 
 
Payment shall be full compensation for all equipment, labour and materials required for 
the removal and reinstallation of each Item, payment shall be per each Item removed 
and reinstalled completely. 

Removal & Replacement of Chain Link Fence  
The unit price bid shall include the installation or repair of chain link fencing as described 
in the Schedule of Quantities.  Measurement for payment shall be per metre of fence 
actually installed or repaired. 
If requested by the Contract Administrator, the Contractor shall provide all labour, 
equipment, and materials required to remove a section, or sections, of the chain link 
fence as necessary for the work proposed under this contract.   
The work shall also include re-installation of the chain link fence, including replacement 
of fencing and/or fastening components which are damaged and/or unsuitable for re-
installation, after the work is completed. 

B28 - Steel Handrail 
The provisions of OPSS 908 and OPSD 980.101 apply except as amended or extended 
herein. 
Measurement for payment shall be as per OPSS 908.09. 

B29 - Wire Mesh 
The provisions of OPSS 905 apply except as amended or extended herein. 
 
• Wire mesh shall be 152 x 152 MW11.1x11.1 (6 x 6 - 9 Gauge). 
 
Measurement for payment for wire mesh will be per square metre of concrete sidewalk or 
concrete driveway installed with wire mesh. 

B30 - Base Repairs - General 
The provisions of OPSS 206, 310 and Special Provision B14 shall apply to this item and shall 
include the following: 
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• Pavement removal, excavation to maximum depth of 500 mm, Granular "A" backfill, and 
pavement reinstatement as specified. 

 
• On asphalt surfaces, the base repair area shall be reinstated with a minimum 50 mm 

HL8 MDBC and 40 mm HL3.  On composite (asphalt on concrete) roads, the asphalt 
depth shall be a minimum of 100 mm HL8 MDBC and 50 mm HL3.  Base repairs on 
roads to be resurfaced will require only HL8 MDBC asphalt.  Concrete roads will require 
150 mm of 30 MPa concrete.  On concrete roads which require dowels, payment for 
same shall be under a separate item. 

• Reinstatements shall be completed within 48 hours of the excavation. 
 
Payment for sawcutting, Granular "A", HL8 and HL3 asphalt will be made under the 
appropriate items in the Schedule of Tender Unit Prices. 
 
The quantity of base repairs to be paid for will be the number of square metres of base 
repairs carried out based on field measurements for either: 
a. Asphalt pavement. 
b. Concrete pavement, or: 
c. Composite pavement. 

B31 - Base Repairs - Flexible Pavement 
The provisions of OPSS 206,310 and Special Provision B14 shall apply except as 
amended or extended herein. 
The Schedule of Tender Items shall be specified as follows: 
a. 75mm Thick Partial Depth Asphalt Repairs  
b. 100mm Thick Partial Depth Asphalt Repairs  

 
For the unit price bid, the Contractor shall be deemed to have made allowance for the 
following: 
i. Removal and Disposal of Existing Asphalt or Granular Material by Milling Machine or 

Saw cutting and Excavating to the required depth. 
ii. Clean Debris from Milled Surface 
iii. Grade and Compaction of Granular to 98% SPD if present. 
iv. Supply and Place Tack Coat SS-1 to Surface and Edges 
v. Supply, Place and Compaction of MDBC to the Specified Partial Depth Repair 

thickness. 
 

The areas requiring base repairs will be painted by the Engineer or Contract 
Administrator within one working day or less upon competition of milling. These base 
repair areas will be measured at the same time by the Engineer or Contract 
Administrator. 
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Payment for this item shall be based on the number of square meters of base repair as 
measured in the field. 

B32 - Dowel Bars 
The provisions of OPSS 1440 and 1442 apply except as amended or extended herein: 

• The unit price bid shall include the supply and installation of 350 mm long, 20 mm 
diameter GFRP, stainless steel or black steel dowel bars in the existing slabs as 
specified in the Form of Tender. 

• The Contractor shall drill holes spaced at 450 mm centres in the middle of the vertical 
face at the end of the repair area. 

• The work includes the grouting of the dowel bars into the slab with quick setting non-
shrink mortar or epoxy. 

The quantity of dowel bars to be paid for will be the number of dowel bars installed based 
on field measurements. 

B33 - Stone Mastic Asphalt (SMA) 
The provisions of OPSS 310, 1003 and 1151 shall apply except as amended or 
extended herein. 

33.01 Introduction 
Stone Mastic Asphalt is a gap graded hot mix asphalt surfacing material that incorporates 
fiber stabilized bituminous material.  It comprises a high coarse aggregate content forming 
a skeleton that is partially filled with a mastic binder.  SMA mix characteristics include 
superior rut resistance, excellent macrotexture and skid resistance, and low permeability. 
 
SMA should be specified for use on roads with high traffic volumes and heavy 
commercial trucks, and/or high-volume bus routes.  Given that SMA surfaced roads have 
significantly lower tire noise than conventional hot mix asphalt.  Consequently, SMA can 
be considered for specific sites where high traffic noise levels are an issue. 
 
This specification specifically covers SMA using cellulose or mineral fibers and is 
applicable to fiber materials in bulk, or in pelletized form. Alternate methods of 
introducing fibers to hot mix asphalt, such as by shredded shingles, or in asphalt cement, 
are not covered by this specification. 

33.02 References 
The following references are specific to SMA mixes and are not provided in the main 
body of the specifications. 
 
American Association of State Highway and Transportation Officials (AASHTO) 
Standards 
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T19 Determination of the Unit Weight and Volume of the Voids Between Coarse 
Aggregate in the Dry Rodded Condition 

 
T89 Determination of Liquid Limit, Plastic Limit, and Plasticity Index of Soils 
 
T283 Resistance of Compacted Bituminous Mixture to Moisture Induced Damage 

(Determination of Tensile Strength Ratio, TSR) 
 
T304 Determination of Uncompacted Void Content of Fine Aggregate 
 
T305 Determination of Draindown Characteristics in Uncompacted Asphalt Mixtures 
 
MP2 Superpave Volumetric Mix Design 
 
TP4 Preparing and Determining the Density of Hot Mix Asphalt Specimens by Means 

of the SHRP Gyratory Compactor 
 
MP8-00 Standard Specification for Designing Stone Matrix Asphalt (SMA) 
 
MP41-00 Standard Practice for Designing Stone Matrix Asphalt (SMA) 
 
National Center for Asphalt Technology (NCAT) 
 
Designing Stone Matrix (Mastic) Asphalt Mixtures Volume IV - Mixture Design Method, 
Construction Guidelines, And Quality control Procedures; Transportation Research Record, 
July 1998 
 

33.03 Definitions 
The following definitions are specific to SMA mixes and are not referenced in the main 
body of the specifications.  

33.03.1  Draindown Test 

The test determines the portion of material that separates from the main sample of 
uncompacted SMA mix at elevated temperatures comparable to those encountered 
during production, transport, and placement.  Test values are reported in percent by 
mass.  Draindown test procedures shall be used as outlined in AASHTO T305. 
 

Stabilising Additives 

Stabilising additives are materials added to the SMA mix to inhibit the loss of bituminous 
binder by drainage from the aggregate.  Commonly used additives are cellulose fibers 
and mineral fibers.  Modified binder asphalts are also used as stabilising additives. 
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Mastic (Mortar) 

Mastic is the mortar comprised of fines, filler, asphalt binder and stabilising additive.  

Nominal Maximum Aggregate Size (NMAS) 

NMAS is one sieve size larger than the first sieve that retains more than 10 percent of 
aggregate. 

Voids in Coarse Aggregate (VCA) 

VCA is the volume in between the coarse aggregate particles.  This volume includes filler, 
fine aggregate, air voids, asphalt binder, and fiber. 

Voids in the Coarse Aggregate - Dry-Rodded Condition (VCADRC) 

VDRC is the volume between the coarse aggregate fraction as determined by AASHTO 
T19. 

33.04 SMA Mix Specifications 
The SMA mix specifications are presented as follows in terms of mix design and Job Mix 
Formula (JMF), mix properties, and mix components. 

33.04.1  Mix Design And JMF 

The asphalt mixture shall be composed of aggregate(s), mineral filler and asphalt 
cement, plus required additives and shall be combined as necessary to meet the project 
requirements.  The mix design shall be in accordance with either the requirements of 
AASHTO MP8-00 using the gyratory compactor or the Marshall compaction method (50 
blows per face) as outlined in the NCAT document dated July 1998.  The SMA mix 
design procedure focuses on achieving a specified air void content by adjusting the 
aggregate gradation to accommodate the required asphalt binder content. 
 
It is the Contractor’s responsibility to ensure that, in addition to the aggregate gradation 
requirements, the produced material will provide an asphalt mixture that conforms to the 
applicable design parameters listed in Table A-1. 
 
The Contractor shall submit in writing to the Engineer the JMF for approval.  The JMF 
shall include the information specified in the main specification document as well as the 
following additional information: 
 
a. The type and amount by weight of mix stabilizer additive to be used. 
 
b. The plot of the mix blend gradation on the Federal Highway Administration (FHWA) 

0.45 power gradation chart. 
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c. The mix properties related to the design parameters given in Table A-1. 
 

TABLE A-1 

SMA MIX PROPERTIES 

 
Design Parameters Specified Value/Range 

Voids (%) 4.0 ± 0.5 
Asphalt Content (%) See 4.4, Table A-4 
VMA 17.0 min. 
Marshall Stability, N  7000 min.  

Marshall Flow, 0.25 mm (0.01 inch) 8-16 
 

Voids in Coarse Aggregate (VCAmix) (%) < VCADRC 
 

Draindown at Production Temp. (%) 0.30 max. 
TSR %, @ 6.0% ± 1.0% air voids 70% min. 

33.04.2  Fine and Coarse Aggregates 

a. Coarse Aggregate.  Coarse aggregate shall be crushed stone and unless otherwise 
stipulated, shall conform to the quality requirements of Table A-2. 

TABLE A-2 

SMA AGGREGATE REQUIREMENTS 

 
ACCEPTABLE COARSE 

AGGREGATE (S) 
ACCEPTABLE FINE 

AGGREGATE (S) 
Trap Rock, Dolomitic Sand Stone, 

Meta-Arkose, Diabase or 
Andesite 

from approved source on 
MTO DSM 

Manufactured from Trap Rock, 
Dolomitic, Sandstone, Meta-Arkose, 

Diabase or Andesite 

 
Mixes with relatively pure carbonate aggregates or any aggregates known to polish shall 
not be used. 

 
b. Fine Aggregate.  Fine aggregate shall consist of a blend of 100% crushed, 
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manufactured sand.  It shall conform to the quality requirements of Table A-2.  The 
sodium sulphate soundness loss in 5 cycles shall not exceed 15 percent.  In addition, 
the liquid limit shall not exceed 25 as determined by AASHTO T 89. 

33.04.3  Blended Aggregate Gradation 

The blended aggregate gradation specification, based on volume, is given in Table A-3.  
SMA mixes may have aggregates with significantly different bulk specific gravities and 
for this reason, gradation based on volume is applicable.  If the bulk specific gravities of 
the aggregates vary by 0.02, or less, then gradations based on mass may be used. 

TABLE A-3 

SPECIFIED SMA GRADATION LIMITS BY VOLUME OF BLENDED AGGREGATE 

 Percent Passing by Volume 
Sieve Designation Lower Limit Upper Limit 

19.0 mm 100 100 
13.2 mm 91 100 
9.5 mm 50 85 

4.75 mm 20 40 
2.36 mm 16 28 
1.18 mm - - 
600 µm - - 
300 µm - - 
75 µm 8 11 

33.04.4  Minimum Asphalt Cement Content 

The minimum asphalt content is based on volume of asphalt as a percentage of the 
aggregate volume and therefore changes as the bulk specific gravity of the aggregate 
blend changes.  The minimum asphalt binder content shall meet the requirements of 
Table A-4. 

TABLE A-4 

MINIMUM ASPHALT CONTENT REQUIREMENTS FOR BLENDED AGGREGATES 
WITH VARYING BULK SPECIFIC GRAVITIES 

BULK SPECIFIC GRAVITY 
OF AGGREGATE BLEND 

MINIMUM ASPHALT 
CONTENT, % 

2.40 6.8 
2.45 6.7 
2.50 6.6 
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BULK SPECIFIC GRAVITY 
OF AGGREGATE BLEND 

MINIMUM ASPHALT 
CONTENT, % 

2.55 6.5 
2.60 6.3 
2.65 6.2 
2.70 6.1 
2.75 6.0 
2.80 5.9 
2.85 5.8 
2.90 5.7 
2.95 5.6 
3.00 5.5 

33.04.5  Asphalt Cement 

a. Asphalt cement shall be PG 64-28 unless otherwise specified in the contract. 
 
b. Asphalt cement shall be mixed at a temperature as required to achieve a viscosity of 

170 ± 20 centistokes.  The plant mixing temperature for SMA shall not exceed 177oC. 

33.04.6  Mineral Filler 

a. Mineral filler should consist of finely divided mineral matter such as limestone dust, 
lime, or fly ash.  At the time of use it should be sufficiently dry to flow freely and 
essentially free from agglomerations.  Filler should be free from organic impurities 
and have a plasticity index not greater than 4.  Filler material for the mix shall meet 
the requirements of AASHTO MP8-00. 

 
b. Mineral filler added to the SMA mixture shall be limited to less than 20% of its weight 

smaller in size than 20 µm. 

33.04.7  Stabilizer Additive 

 
a. Fiber stabilizer, either cellulose or mineral fiber, is to be utilized.  The dosage rate for 

cellulose is 0.3% by mass of the total mix, and for mineral fiber it is 0.4% by weight of 
total mix.  Allowable tolerances of fiber dosage shall be ± 10% of the required fiber 
weight.  The selected fiber should meet the properties in Table 4 of AASHTO MP8-
00. 
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33.04.8  SMA Mix Production 

Hot mix asphalt plants used for the production of the SMA mixture shall meet the 
following requirements: 
 
a. Handling Mineral Filler.  Adequate dry storage shall be provided for the mineral filler, 

and provisions shall be made for proportioning the filler into the mixture uniformly and 
in the desired quantities.  Mineral filler in a batch plant shall be added directly into the 
weigh hopper.  In a drum plant mineral filler shall be added directly into the drum 
mixer.  Special attention is directed to providing appropriate equipment for accurately 
proportioning the relatively large amounts of mineral filler required for an SMA 
mixture. 

 
b. Fiber Addition.  Adequate dry storage shall be provided for the fiber additive, and 

provisions shall be made for proportioning fiber into the mixture uniformly and in the 
desired quantities. 

 
Batch Plant.  Fiber shall be added into the weigh hopper above the pugmill.  The 
addition of fiber should be timed to occur during the hot aggregate charging of the 
hopper.  Adequate dry mixing time is required to ensure proper blending of the 
aggregate and fiber stabilizer.  Dry mixing time shall be increased 5 to 15 seconds 
above the mixing times for conventional hot mix asphalt.  Wet mixing time shall be 
increased at least 5 seconds for cellulose fibers, and up to 5 seconds for mineral 
fibers, to ensure adequate blending with the asphalt cement. 
 
Drum Mix Plant.  In a drum mix plant fiber shall be added into the drum mixer to 
ensure complete blending of the fiber into the mix.  For this purpose, when adding 
loose fiber, a separate fiber feeding system shall be utilized that can accurately and 
uniformly introduce fiber into the drum at such a rate as not to limit the normal 
production of mix through the drum.  At no time shall there be any evidence of fiber 
in the baghouse or returned/wasted baghouse fines. 

 
c. Hot-Mixture Storage.  When the hot mixture is not to be hauled immediately to the 

project and placed, suitable bins shall be provided.  Such bins shall be either surge 
bins to balance production capacity with hauling and placing capacity or storage bins 
which are heated and insulated, and which have a controlled atmosphere around the 
mixture.  In no case shall the SMA mixture be kept in storage in excess of 4 hours. 

 

33.05 Mix Transportation 
Haul times for SMA should be as short as possible.  The SMA mix temperature shall not 
be raised to facilitate a longer haul time. 

 
Hauling equipment should be of a type normally used for the transport of hot mix asphalt.  
Truck beds shall be covered and insulated if necessary, so that the mixture may be 
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delivered on the road at the specified temperature.  Truck beds should be cleaned with 
an approved release agent on a regular basis to avoid a build-up of fiber rich mortar.  
Diesel fuel shall not be used as a release agent. 

 

33.06 Mix Temperatures For Placing, Finishing, And 
Opening To Traffic 
The SMA mixture, when delivered to the jobsite, shall have a temperature of between 
140oC and 160oC.  The mixture temperature shall be measured in the truck just prior to 
unloading into the asphalt spreader. 

 
Mix temperatures in the SMA mat should be continuously monitored to assess the rate of 
temperature dissipation under ambient conditions.  Rolling operations should be 
completed prior to the in-place asphalt mat temperature falling below 120oC. 

 
Traffic should not be placed on the newly compacted surface, until the mat has cooled to 
50oC or lower. 

33.07 Compaction 
a. SMA mixtures shall be rolled immediately following placement by the spreader.   

Rolling shall be accomplished with steel wheel rollers of a minimum weight of 9 
tonnes (10 tons).  The steel drum rollers shall be operated in the non-vibratory mode. 
Pneumatic tire rollers shall not be used on SMA. Rolling procedures should be 
adjusted to provide the specified pavement density. 

 
b. The SMA mix shall be compacted to at least 93% of the JMF Maximum Relative 

Density (MRD). 
 
c. Compaction quality control testing during paving should be completed with a nuclear 

moisture/density gauge that is calibrated for the coarse surface texture of the SMA 
mix.  The calibration should be completed at the time of the test batch and trial paving 
section and relate nuclear density readings to core densities.  An average of at least 
5 core and nuclear density determinations shall be completed on the test batch to 
establish the average correction to be applied to the nuclear density readings. 

 

33.08 Test Batch And Trial Paving Sections 
A test batch and trial paving section shall be completed prior to contract paving.  This will 
facilitate the assessment of the mixing plant process control, placement procedures, 
SMA surface appearance, compaction patterns, and calibration of the nuclear density 
gauge. 

 
The test batch should consist of at least 50 tonnes of SMA placed in one full width pass 
with an asphalt spreader.  The trial paving section should include the use of steel drum 
rollers of the type to be used for contract paving. The location of the test batch shall be 



NIAGARA PENINSULA STANDARD CONTRACT DOCUMENT SPC 73 
   

 

 
 
Special Provisions – Contract Items Rev. 27, 2026-04 

agreed upon between the Owner and the contractor. 

33.09 Quality Control Sampling And Testing 
 

All provisions for quality control sampling and testing as outlined in the main specification 
document shall apply to SMA paving projects. 

B34 - Tactile Warning Surfaces 
The provisions of OPSS 351 shall apply as amended or extended herein. 
 
Plate dimension shall conform to OPSD 310.039.  Suppliers include Neenah Foundry 
Company, Neenah Wisconsin, EJ or approved equal by the Owner. The cast iron 
detectable warning tiles shall be of uniform quality, free from surface defects and shall be 
provided with an untreated, natural surface finish as directed by the Contract 
Administrator. The Contractor shall provide shop drawings and installation layout details 
(radius and tangent plate layout) for each radius for approval by the Contract 
Administrator. 
 
The detectable warning system shall be installed in fresh concrete flush with the adjacent 
sidewalk resulting in a snug fit between tiles to limit water infiltration around the 
perimeter of the system and between tiles, as directed by the Contract Administrator and 
installation procedures shall be according to the manufacturer’s specifications. 
 
Payment of detectable warning plates shall be by the plate of 610mm width acceptably 
installed to the specified conditions as measured on site by the Contract Administrator. 
Payment shall be broken down into straight plates and curved plates as applicable. 
 
Payment at the contract price shall be full compensation for supplying all equipment, 
labour and materials for the installation of cast iron tiles and all other items of work 
necessary to complete this item in accordance with the contract requirements. 

B35 - Disposal Of Excavated Contaminated Soils 
The provisions of OPSS 180 and Special Provisions – General, G11 shall apply as 
amended or extended herein.   
If the Geotechnical Investigation Report indicates that the Contractor may encounter 
soils with elevated Sodium Absorption Ration (SAR) and Electric Conductivity (EC) 
values during construction the reuse of such soil is considered permissible for backfill 
within the project limits under the following circumstances: 

1. In project areas where municipal water services are provided via piped water 
system and all other soil parameters that meets Table 3 unless otherwise 
specified. 
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2. In project areas where water services are not municipally provided, and the use of 
water wells is present and all others soil parameters that meets Table 2 unless 
otherwise specified. 

The Contractor is advised that under the unit price bid for different items, the Contractor 
will dispose of all excess excavated materials within a site that can accept elevated SAR 
and EC. 
If based on the Geotechnical Investigation Report it is anticipated that the Contractor 
may encounter some additional contaminated soils that exceeds Table 3 with respect to 
SAR and EC during construction, then the following provisions will apply: 
The contractor shall load and transport all excess excavated materials to a disposal site 
selected by the Contractor and in compliance with Ministry of Environment, Conservation 
and Parks requirements for the disposal of contaminated soils.  The Contractor shall 
submit written approval from the Owner of the disposal site indemnifying the Owner of 
the project against future liabilities.  The Contractor shall not change the disposal site 
without prior written approval from the Contract Administrator. 
The Contractor shall give at least three working days advanced notice to the Contract 
Administrator of dates that excavated materials are scheduled to be transported to the 
waste disposal facility for disposal.  
Notwithstanding other requirements, all vehicles transporting excavated materials off-site 
for disposal must cover their loads at all times during the trip to minimize odours and to 
prevent materials being blown out of the truck during transportation. 
For excavated materials that are saturated or can potentially have fluid drain during the 
disposal trip, only trucks that can contain the fluid and prevent it from leaking should be 
used.  The Contractor is responsible for removing and/or cleaning up any material and/or 
fluid that escapes from the transporting trucks. 
The Contractor shall sweep and flush the haul route at the end of each day as required if 
such roads are made dirty by the Contractor’s vehicles, or more frequent as directed by 
the Contract Administrator to maintain the haul route clean. 
If additional suspect contaminated soils, beyond those identified in the geotechnical 
report, are uncovered during excavation, these materials will be segregated, stored on 
site using best practices and tested to determine if they are acceptable for disposal at 
the Contractor’s disposal site.  The Owner will arrange for a representative from an 
approved environmental company with experience in supervising the exhumation of 
contaminated soil to be on-site during excavation of the soil to identify and segregate any 
suspect soil. Delineation of the suspect wastes for segregation will be based on visual 
observations by the inspector or environmental representative, supplemented with field 
instrument measurements as required.  No excavated materials that are suspected of 
contamination shall be used as backfill or be removed off-site before adequate chemical 
test results are available to confirm the quality of the material as determined by the 
Engineer. 
The Contractor shall assist and cooperate with the inspector to identify and segregate 
any suspect contaminated soil uncovered during excavation. 
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If required, the Contractor shall arrange for the collection of representative samples from 
the site and laboratory testing for waste classification tests to address specific 
requirements of the Contractor’s disposal site, as directed by the Owner’s 
Representative.  Laboratory costs shall be paid for by the Owner.   
Payment for disposal of excavated contaminated material shall be based on tonnage of 
contaminated material removed from the site based on the weigh tickets received from 
the disposal site selected by the Contractor.  Contractor and inspector shall agree on the 
number of loads that were sent to the receiving site on a daily basis and the 
corresponding number of weight tickets shall be provided. 
Payment for this item is a premium over and above the excavation item.  Accordingly, 
cost for this item should be limited to hauling and tipping fees. 

B36 - Tree Planting 
The work included under these specifications shall consist of the supply and planting of 
trees, and other related material at grade.  Work includes all labour, materials, tools, 
services and incidentals to do all planting, including fine grading, excavation, planting, 
staking, mulching, care and replacements of unsatisfactory plant material at grade. All 
work shall be done in accordance with these specifications or as directed by the Contract 
Administrator.  

Substitutions  
Supply and install plant material as specified on the plant list.  Substitutions with other 
plant material must be presented in writing and are subject to written approval by the 
Contract Administrator. 

Material Inspection 
Make plant materials available for inspection at source of supply when requested in 
writing by the Contract Administrator. 
 
Give timely notice in writing to the Contract Administrator when such materials are 
available for inspection. 
 
Approval of plant materials at source of supply shall not impair the right of the Contract 
Administrator to inspect plants upon arrival on the site or during the course of 
construction and reject plants which have been damaged or which, in any way, do not 
conform to the Specifications.  
 
Trees are subject to acceptance by the Contract Administrator.  Rejected trees shall be 
removed from the work site. 
 
Trees may be rejected for any one of the following criteria: 
a. Species not conforming to specifications without approval 
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b. Damaged root balls 
c. Crooked trunk 
d. Double leaders 
e. Trunk damage by abrasion, rodent/animal damage, sun scald, or frost cracks 
f. Girdled trunks 
g. Poorly developed crown 
h. Root ball not sized according to table in subsection 2.1 
i. Poor pruning 
j. Excessively dried leaves 
k. Crossing branches or weak branch crotches 
l. Diseased or insect infested 
m. Not healthy or not showing signs of vigour 

Guarantee 
All plant materials shall be guaranteed for a period of one (1) year commencing on the 
date of inspection for acceptance of the planting.  
During the guarantee period, replace all material that is dead or not in a satisfactory, 
healthy growing state or which does not meet the requirements of the specifications, at 
the sole discretion of the Contract Administrator, at no extra cost to the contract. 
All replacements must be plants of the same size and species as shown on the plant list, 
supplied and planted in accordance with the drawings and specifications, or as approved 
by the Contract Administrator. 

Replacements  
All plant materials found dead, or not in a healthy, satisfactory growing condition or 
which, in any other way, do not meet the requirements of the Specifications, shall be 
replaced by the Contractor at their own expense. 
 
The cost of replacements resulting from theft, vandalism, carelessness or neglect on the 
part of others, or any causes due to circumstances beyond the control of the Contractor, 
shall be borne by the Owner. 
 
All required replacement shall be by plants of the same size and species as specified on 
the plant list and shall be supplied and planted in accordance with the Drawings and 
Specifications. 

Digging of Plants  
All plants shall be dug and delivered to the site as specified on the Plant List, or in the 
case of relocation of existing plant material on the site, dug according to the following: 
 
• Plants specified "B/R" shall be moved with bare roots. They shall be dug and moved 

while dormant, with the major portion of the fibrous root system provided. 
• Immediately after digging, the root system shall be wrapped or puddled and shall be 

kept moist to prevent drying out until planted on the site. 
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• All plants specified "B & B" shall be moved with solid balls wrapped in burlap. 
• No plant shall be used when the ball of earth surrounding the roots has been cracked 

or broken preparatory to or during the process of planting, or when the burlap and 
ropes holding the soil ball have been removed prior to planting. 

 
The sizes of root balls for trees shall be as specified below. Ball sizes are minimums and 
shall be adjusted according to growth habits of plants and shall be sufficiently large to 
contain at least 75% of the fibrous root system.  
 
Deciduous Trees – Caliper and Root Ball Diameter requirements 

 
Caliper Size (mm) Root Ball (m) 
25 0.40 
50 – 75 0.90 
100 1.05 
125 1.35 
150 1.5 
200 1.8 
250 2.5 

 
Coniferous Trees – Height and Root Ball Diameter requirements 
 

Height (m) Root Ball (m) 
1.8-2.4 0.75 
2.4-3.0 0.90 
3.0-3.6 1.05 
3.6-4.6 1.20 
4.6-5.4 1.35 

 
For deciduous trees with a caliper of more than 250mm and for coniferous trees over 
5.4m in height, the diameter of the root ball shall be increased 150mm for every 
additional 25mm in caliper, or every 300mm in height.  
The ball depth-ratio for "B & B" deciduous and coniferous trees shall be not less than as 
follows:  
Root Ball Diameter Depth  
Up to 0.60m Not less than 0.45m  
0.6m to 1.35m Not less than 0.45m to 0.75  
1.35m and Over Not less than 50% of ball diameter  
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All root balls less than 0.45m in diameter shall be burlapped with 140 grams Hessian 
burlap or approved equal. Balls from 0.45m to 0.75m in diameter shall be double 
burlapped. Balls 0.90m and larger in diameter shall be double burlapped and drum laced 
with 6.35mm rope at 200mm spacing.  
Plants relocated on site with a Tree Spade shall be moved and planted as soon as 
possible after digging a pre-dug hole.  
Root balls requiring a wire basket shall have the burlap liner drawn tight and fastened by 
sowing or clamps prior to transportation out of the field.  

Handling of Plants  
All plants shall be well protected against damage and drying out from the time of digging 
until they are planted on the site. Roots shall be protected with wet straw or suitable 
moisture retaining materials over the roots. 
All roots shall be cleanly cut; split roots are not acceptable. Where combing is not 
practiced, the roots shall be evenly cut at the edges of the ball. The cut ends of all roots 
25mm in diameter and larger shall be painted with asphalt emulsion. 
Root balls, trunks, branches and leaves shall be protected from sun and wind 
desiccation.  
Transporting trees shall be restricted to closed vans or trucks, or trucks covered with 
mesh tarpaulin or similar material to prevent windburn and desiccation in transit. 
Plants shall be transported with care taken to prevent damage. Branches shall be 
carefully tied in such a manner so as not to break or damage trunks. Points of contact 
with equipment shall be padded. Bark should be protected against chafing from chains, 
cables, equipment, or other trees by a wrapping of cardboard or burlap, especially during 
transport. 
Plants with broken or abraded trunks or branches will not be accepted. 

Materials  
All tree planting soils, where supplied by the Contractor, shall be fertile, friable and be 
composed of 50-60% sand, 20-40% silt, 6-10% clay and 2-5% organic matter, with an 
allowable acidity range of 6.8pH - 7.5pH, and be capable of sustaining vigorous plant 
growth. It shall be free of any admixture or subsoil, clay lumps and shall be free from 
stones and roots over 50mm in diameter and other extraneous matter.  
Peat Moss - Peat Moss shall be of partially decomposed fibrous or cellular stems and 
leaves with a texture varying from porous fibrous to spongy fibrous, fairly elastic and 
substantially homogenous with a pH value of not less than 4.5 and not greater than 6.0. 
It shall be baled and free of decomposed colloidal residue, wood, sulfur and iron, be 
brown in colour and finely shredded, suitable for horticultural purposes. Shredded 
particles shall not exceed 6 mm in size.  
Fertilizer - The Contractor shall be prepared to provide all necessary fertilizers to 
eliminate any chemical deficiencies as indicated by a soil analysis report of imported 
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topsoil.  Where topsoil is supplied by the Contractor, the quantities of fertilizers required 
shall be based on the following minimum rates and shall be included in the Contract 
sum: 

• 10-6-4 @ 36g/l mm cal. for trees  
• 12-6-4 @ 890g/m3 of topsoil for shrubs  

Fertilizers shall be complete, commercial fertilizers containing not less than 60% urea-
formaldehyde and the following percentages by weight:  

 
Nitrogen Phosphoric Acid Potash 
10 6 4 
12 6 6 

Plant Material  
All plant materials shall meet the latest edition of the Canadian Nursery Stock Standard 
with respect to grading and quality.  
They shall be nursery grown, under proper cultural practices as specified in most current 
Canadian Nursery Stock Standard.  
Nomenclature of specified plants shall conform to the International Code of 
Nomenclature for Cultivated Plants and shall be in accordance with the approved 
scientific names given in the latest edition of Standardized Plant Names. The names of 
varieties not named therein are generally in conformity with the name accepted in the 
nursery trade.  
Any plants dug from nature stands, wood lots, orchards or neglected nurseries and 
which have not received proper cultural maintenance as advocated by the Canadian 
Nursery Stock Standard shall be designated as "collected plants".  
The use of "collected plants" shall not be permitted unless approved, in writing, by the 
Contract Administrator.  
Plants shall be true to type and structurally sound, well-branched, healthy and vigorous 
and free of disease, insect infestations, rodent damage, sun scald, frost cracks, and 
other abrasions or scars to the bark. They shall be densely foliated when in leaf and 
have a healthy, well developed root system. Pruning wounds shall show vigorous bark 
on all edges and all parts shall be moist and show live, green cambium tissue when cut.  
All plant materials shall conform to the minimum measurements specified in the Plant 
List except that plants larger than specified may be used. The use of such plants shall 
not increase the Contract price. If larger plants are used, the ball of earth shall be 
increased in proportion to the size of the plant, as per the root ball diameter and depth 
requirements above.  
All plants shall be measured when the branches are in their normal position. Height and 
spread dimensions specified refer to the main body of the plant and not from branch tip 
to root base or from branch tip to branch tip. Caliper measurements for trees less than 



NIAGARA PENINSULA STANDARD CONTRACT DOCUMENT SPC 80 
   

 

 
 
Special Provisions – Contract Items Rev. 27, 2026-04 

100mm in diameter are taken at 150mm, and trees larger than 100mm in diameter are 
taken at 300mm above ground as the tree stands in the nursery.  
All plants shall come from approved vendors as noted by the Contract Administrator or 
the Owner. 
 

Planting Pits  
Planting pits for trees and large shrubs shall be excavated to the following minimums.  
Deciduous Tree Planting Pit Sizes 

Root Ball Diameter (m) Planting Pit width around root ball (mm) 

0.6 120 
0.75 230 
0.90 300 
1.05 380 
1.35-1.50 460 
1.80 – 2.25 610 
 

Coniferous Tree Planting Pit Sizes 

Root Ball Diameter (m) Planting Pit width around root ball (mm) 

0.75 – 0.90 300 
1.05 - 1.20 460 
1.20 - 1.35 600 

Pits shall be deep enough to allow a minimum depth of 150mm of planting soil mixture 
under the root ball.  
The location of all planting pits shall be staked by the Contractor and approved by the 
Contract Administrator as per the approved planting plan prior to excavation. Major 
modifications to the planting plan shall be approved by Contract Administrator. 
Surface soil of planting pit shall be fractured or scarified and compacted soils shall be 
de-compacted prior to planting. 

Plant Installation  
Trees are to be planted in the locations as per the contract documents.  Any conflicts 
due to underground, at grade, or overhead utility conflicts must be reported to the 
Contract Administrator and changes approved by the Contract Administrator. 
Planting shall be done during periods suitable with respect to species, weather 
conditions, and locally accepted practice. Plants shall be set plumb in the centre of the 
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pits and at the same relation to grade as originally grown, after settlement has taken 
place.  
Plants shall be set in partly filled pits or beds of prepared soil mixture at which time all 
burlap, ropes, wires, etc. shall be pulled away from the top of the ball. Root ball using a 
wire basket shall have the top 30cm of the basket cut away prior to planting. A layer of 
loose, unfrozen planting soil mixture at least 150mm deep shall be placed under each 
plant and tamped. Bare root plants shall be placed so that their roots lie in their natural 
position. Planting soil mixture shall be backfilled in layers not exceeding 150mm in depth.  
Each layer shall be firmly tamped in place in such a manner that the plant retains its 
vertical position. Particular care shall be taken to ensure that no air pockets remain 
under or around the roots. The soil mixture shall be thoroughly watered with a minimum 
of 40L after backfilling the planting hole.  
The planting soil mixture for the filling of planting pits and planting beds shall consist of 
five (5) parts topsoil and one (1) part peat moss. Fertilizer as specified shall then be 
added to the soil mixture at rates as indicated in the specifications.  
All amendments shall be thoroughly mixed prior to backfilling. Planting soil shall not be 
mixed while in a frozen or muddy condition.  
Each plant (other than those in planting beds) shall have an earth saucer at its base 
which shall have a diameter as large as the excavated area. The saucer shall be 
constructed so as to retain water around the roots of the plant. The saucer shall be filled 
to a minimum of 50mm depth with approved hardwood chips.  Chips shall be kept away 
from the trunks of trees, with no chips within 25mm of the trunk.  Tree wrapping shall be 
installed to further protect the main stem. 

Tree Support/Staking 
All tree stabilization methods shall be such so that they do not damage the tree. 
Above Ground Staking (TYP) 
• Trees shall be braced upright in position by a minimum of two guys fastened to 

stakes. Guys shall be placed around the trunk at a point higher than the lowest 
branches of the trees in such a manner that branches will not be subject to undue 
strain.  

• Acceptable guys: Burlap ties, Arbor Tie or approved equal shall be used. 
• Acceptable stakes: Two wooden stakes 50mm square (50mm diameter round) and 

1.75m in length shall be placed on either side of the tree and be located parallel with 
the road wherever possible. 

• Stakes shall not penetrate the rootball. 
• Stakes shall be driven to a minimum of 60cm deep. 
• See coniferous or deciduous planting specs as applicable for more detail. 
• Underground Anchoring (where indicated) 
• Root ball anchors shall be equally spaced around the tree pit at a distance of 60cm or 

more from the outside edge of the tree pit.  The top of the anchor shall be 5cm or 
more below finished grade. 
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• A minimum of 3 anchors shall be provided. 
• Root ball anchor stakes shall be wooden stakes no less than 75cm long. 

Pruning  
All plants shall be inspected, and only dead or broken/injured branches shall be pruned 
at time of planting. Pruning shall be done in such a manner as to preserve the natural 
character of the plants. Leaders shall not be removed. A tree whose leader has been 
damaged will be rejected.  Only clean, sharp tools shall be used. All cuts shall be clear 
and flush leaving no stubs. Cuts, bruises or scars on the bark shall be traced back to 
living tissue and removed. The affected areas shall be shaped so as not to retain water. 

Mulching 
Cultivate planting soil and remove all weeds before placing approved mulch.  Install 
mulch to cover soil of exposed tree saucers to 100mm depth as per details. 
For plants not in planting bed, mulch cover shall extend 50mm beyond edge of water 
saucer. 
When the plant is in a bed in which spacing is less then two (2) metres, the entire bed 
shall be mulched to a depth of 100mm.  The mulch cover extends one (1) metre beyond 
the peripheral plants of the bed. 

Clean-Up 
At the completion of planting operations, remove all debris and excess material from the 
site at no extra cost. Make good all damage resulting from planting operations at no 
extra cost. 

Maintenance  
The maintenance of plant materials during the guarantee period shall be the 
responsibility of the Contractor. 
Such maintenance shall include all measures necessary to establish and maintain all 
plants in an acceptable, vigorous and healthy growing condition including cultivating and 
weeding, watering when required, pruning, maintenance of all accessories in good 
condition.  
At time of inspection for acceptance to begin the maintenance period, all planting beds 
and tree pits shall be freshly cultivated, free of weeds, leaves, broken branches and 
rubbish, and shall be in a neat and tidy condition.  
The removal of stakes shall be completed by the contractor after materials are inspected 
at the end of the warranty period or as indicated by the Contract Administrator. 

Irrigation 
Each plant shall have an appropriately sized drip irrigation bag provided (such as 
TreeGator or approved equivalent), filled immediately after planting. 
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Irrigation bags shall be filled once weekly for 4 weeks after both spring and fall planting 
(not including the initial watering at time of planting).  After the initial 4-week watering 
cycle, irrigation bags shall be filled: 
 
• every two weeks during the first growing season, OR 

• when periods of drought occur during the first growing season for longer than 7 days. 
For spring planting, the first growing season shall be considered from the date of the tree 
planting until the tree enters dormancy in the fall.  For fall planting, the first growing 
season shall be considered the growing season after the tree breaks winter dormancy in 
the spring. 

Acceptance 
Final inspection of all plant material will be made at the end of the specified guarantee 
period.  All plants must be in a healthy growing condition at the time of this inspection, as 
determined by the Contract Administrator. 

Basis of Payment 
The Contract price shall include compensation for extended watering as required during 
the period of construction up to final inspection to ensure good rooting and growth.   
The Contract unit price for tree planting shall constitute full compensation for supplying 
and placing of all materials required (trees, irrigation, soils, stakes, etc); watering and 
fertilizer application as specified, and for all labour, equipment, and materials necessary 
to complete the work in accordance with the contract documents. 
Measurement will be per unit placed as measured in the field by the Contract 
Administrator. 
Payment for tree planting is not deemed as final acceptance. 

B37 - Excess Soils Management 
In addition to the conditions stipulated in the Niagara Peninsula Standard Contract 
Document, Items B2, and B35 the following shall apply: 

37.01 Scope 
Where a pay item is identified in the Schedule of Tender Unit Prices (Pricing Form), this 
supplementary special provision covers the requirements for the management of excess 
soils by the Contractor to comply with the planning requirements of O.Reg. 406/19 during 
construction. This supplementary special provision has been developed for use on this 
Contract. 
 
Where no pay item is identified in the Schedule of Tender Unit Prices (Pricing Form), it 
shall be the Owner’s responsibility to comply with the planning requirements of O.Reg. 
406/19 during construction. 
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37.02 References 
Ontario Provincial Standard Specifications, Construction 
OPSS.MUNI 180 - Management of Excess Materials 
 
Rules for Soil Management and Excess Soil Quality Standards 
 
On-Site and Excess Soil Management, O.Reg.406/19 
Records of Site Condition, O.Reg.153/04 
General – Waste Management, O.Reg.347 
Aggregate Resources Act, R.S.O. 1990, c.a.8 
Transportation of Dangerous Goods Act, 1992 

37.03 Definitions 
For the purposes of this specification, the definitions under O.Reg. 406/19 shall apply. 
Additional definitions below shall also apply for clarification. 
 
Owner: As defined under OPSS.MUNI General Conditions shall mean the owner of the 
project being the Municipality tendering the works. 
 
Project Leader: As defined under O.Reg. 406/19, shall be the Owner. 
 
Project Leader’s Qualified Person (QP-PL): A Qualified Person (QP) as defined under 
O.Reg. 406/19 retained by the Project Leader. 
 
Contractor’s Qualified Person (QP-C): A Qualified Person (QP) as defined under 
O.Reg.406/19 who is retained by the Contractor to undertake on-site excess soil, and 
imported fill, management activities and deliverables in accordance with these 
specifications. The Contractor must select a QP-C that works for a different company 
than the QP-PL. 

37.04 General 
(a) General 

Excess Soils shall be managed in accordance with On-Site and Excess Soil 
Management, O.Reg. 406/19 and OPSS.MUNI 180, as supplemented and amended 
by the following additional requirements. 
 
The Contractor shall comply with Ontario Regulation 406/19 On-Site and Excess 
Soil Management (O.Reg. 406/19), as amended, and all other documents applicable 
to O.Reg. 406/19 including, but not limited to, the Soil Rules and Excess Soil 
Standards. Any reference throughout the document to O.Reg. 406/19 also refers to 
the Soil Rules and the Excess Soil Standards, as applicable. 

(b) Acceptable Consultants for Contractor’s Qualified Person  
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The QP-C shall meet the requirements of Ontario Regulation 406/19 On-Site and 
Excess Soil Management (O.Reg. 406/19), as amended. 

37.05 Design and Submission Requirements 
(a) Sampling, Testing and Analysis by QP-PL 

Unless otherwise described in the Contract Documents, prior to tender, the QP-PL 
has completed the following in accordance with O.Reg. 406/19 on behalf of the 
Owner: 
(i) Assessment of Past Uses 

The Assessment of Past Uses, or Phase 1 Environmental Site Assessment, is 
intended to identify any potentially contaminating activity within the meaning of 
Ontario Regulation 153/04 that may affect the Project Area. 

(ii) Sampling and Analysis Plan (SAP) 
The Sampling and Analysis Plan is intended to describe the proposed 
methodology for sampling and analysis, including sampling locations and the 
type of analysis to be conducted. 

(iii) Soil Characterization Report 
The Soil Characterization Report is intended to include: 
(1) The results of sampling and analysis and an assessment of those results, 

including a description of the parts of the Project Area that were sampled 
and analysed. 

(2) A description of which soil may be Reused within the Project Area, with or 
without processing at the Project Area, and which soil may be deposited at 
a Class 1 soil management site, landfilling site, or dump. 

(3) Having regard to the Excess Soil Standards, identification of the type of 
potential Reuse Sites to which Excess Soil from the Project Area may be 
transported for final placement Off-Site. 

The Soils Characterization Report is included in this document for the use of 
the Contractor and QP-C in preparing Contractor Submittals. The Contractor 
and QP-C are solely responsible for their own interpretation of assessments 
and analytical results made available by the Owner. 

(b) Contractor Submittals 
The following submittals are to be provided by the Contractor. 
 
All submittals shall be maintained and updated by the Contractor for the duration of 
the Project. Submittals and updates shall be reviewed, commented and/or accepted 
by the Contract Administrator prior to implementation. 
 
The Owner will be responsible for the initial filing of all necessary information on the 
Provincial Registry. The QP-C shall be responsible for all updates to the Provincial 
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Registry during construction. Any delays resulting from late, incomplete, or 
inaccurate submittals shall be the sole responsibility of the Contractor. 
(i) Soil Management Plan 

(1) The QP-C shall prepare and submit a Soil Management Plan for the 
Project Area no later than 20 working days before commencement of any 
operations that will result in the generation of excess soil. 

(2) The Soil Management Plan for the Work shall provide a written description 
of the approach to excess soil management for this contract illustrating the 
understanding of the requirements, and how they will be addressed. The 
approach to excess soil management shall include, but not limited to, the 
following: 
(a) Identification of the Qualified Person who will act as the QP-C 

including a copy of the individual’s resume. 
(b) A list of the reuse sites, approved by the QP-C, proposed for the 

project. 
(c) Identification of analytical laboratories to be used, including their 

certifications. 
(d) A copy of the soil analytical data included as part of the Contract 

Documents, such as the Geotechnical Report, Soil Characterization 
Report and/or other environmental reports that provide Soil quality 
information. A copy of the Soil analytical data obtained by the 
Contractor in accordance with the QP-C recommendation and/or 
required by the Receiving Site(s) (if applicable). 

(e) A site plan that identifies all the areas to be excavated, with the 
estimated volume and soil type and quality of each area, along with a 
copy of the detailed instructions to on-site contractors/sub-contractors 
identifying the area and depth of Soil to be excavated for off-site 
management. 

(f) Protocols for further characterization of Soil and excavated material 
quality (as required) and determining management, including re-use 
and/or disposal requirements. 

(g) How soil and excavated materials will be temporarily staged or stored 
at the Project Area or other worksites for re-use or subsequent transfer 
to disposal with regard for potential environmental effects and impacts 
to human health and safety. 

(h) Methods for minimizing the quantity of material requiring excavation 
and management. 

(i) Methods to maximize the re-use of excavated material within the 
Project Area. 
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(j) How excess soil, and excavated material generated by the work, will 
be managed using best management practices and that comply with 
the soil rules. 

(k) How areas of known contamination (i.e. Soil that have been 
determined by the QP not to be reusable) will be managed and 
estimated quantities of contaminated material to be disposed outside 
of the Project Area at an applicable licensed facility. 

(l) Waste designation in accordance with soil rules. 
(m) Identify location and configuration of site entrances, truck queuing and 

parking, dust control and mud-tracking prevention/truck cleaning, and 
haul routes between Source Site(s) and Receiving Site(s). 

(n) Contractor’s plan shall account for all material characterization, 
temporary stockpiling, and haulage timing restrictions. 

(ii) Excess Soil Destination Assessment Report (ESDAR) 
The QP-C shall prepare the ESDAR in accordance with O.Reg. 406/19 no later 
than 20 working days before the commencement of any operations that will 
result in the generation of excess soil. 
(1) Estimated volume and quality of excess soil to be removed from the project 

area as excess soil. 
(2) The types of soil processing, if any, that have been conducted at the 

Project Area in respect of the soil that will be excess soil. 
(3) The approximate date that excess soil will commence leaving the project 

area and the approximate date when all excess soil will have been 
removed from the project area. 

(4) For each reuse site, Class 1 Soil Management Site, local waste transfer 
facility, landfill, or dump at which excess soil will be deposited. 
(a) Municipal address (if applicable) or a description of the location 

including latitude and longitude, in NAD83 coordinate system. 
(b) Estimated quantity and quality of excess soil to be deposited at the 

site. 
(c) If the site is a reuse site, based on the assessment of past uses (if 

applicable), sampling and analysis plan (if applicable) and the soil 
characterization report, the quality of the excess soil to be deposited at 
the site. 

(d) Applicable to reuse sites (and confirmed by reuse site owner/operator 
or reuse site QP): 

i) Property use of the reuse site and description of what the excess 
soil will be used for. 
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ii) Description of characteristics of the reuse site, or nearby properties 
that influence the excess soil quality standards applicable at the 
reuse site. 

iii) Applicable generic excess soil quality standards or site-specific 
excess quality standards applicable to the reuse site. 

(e) Description of the legal instrument in place (i.e. Environmental 
Compliance Approval, by- law or permit issued under a by-law passed 
under section 142 of the Municipal Act) relevant to the excess soil 
management planning, if applicable. 

(f) If the disposal site is a landfill or dump, a comparison of the excess 
soil results to Table 2.1 for residential use (to determine if the excess 
soil could be used a sensitive site). Note: to be completed beginning in 
2025 and onwards. 

(g) If a fill management plan was developed for the site (provide copy). 
(h) Written consent from the operator/owner of the Reuse Site accepting 

the deposit of the Excess Soils from the Project. Written consent to be 
provided using a copy of the completed form OPSF 180-1 (July 2021), 
Site Selection Notification for Stockpiling Materials Managed Through 
Re-Use, or OPSF 180-2 (July 2021), Site Selection Notification for 
Material Managed as Disposable Fill, or both as applicable. 

(i) Contingency measures to be implemented in the event that the excess 
soil cannot be deposited at an intended reuse site, including 
instructions to be provided to the operator of a vehicle to ensure that 
excess soil is not deposited at an unplanned site and the location of an 
alternate site at which excess soil may be deposited if not returned to 
the project area, Class 2 soil management site or local waste transfer 
facility. 

(5) For each Class 2 Soil Management Site or local waste transfer facility at 
which excess soil will be stored 
(a) Municipal address (if applicable) or description of location including 

latitude and longitude, in NAD83 coordinate system. 
(b) Confirmation that the Class 2 Soil Management Site is on property 

owned by a public body or by the project leader for the project in 
relation to which the soil will be excavated. 

(c) The estimated quantity and quality of excess soil to be stored at the 
Class 2 soil management site or local waste transfer facility. 

(d) The approximate date that excess soil will be deposited at a Class 2 
soil management site or local waste transfer facility and the 
approximate date when all the excess soil from the project area will 
have been removed from the Class 2 soil management site or local 
waste transfer facility. 



NIAGARA PENINSULA STANDARD CONTRACT DOCUMENT SPC 89 
   

 

 
 
Special Provisions – Contract Items Rev. 27, 2026-04 

(e) A list of the reuse site(s) at which the excess soil will be ultimately 
deposited on, and dates when the reuse site(s) will accept the excess 
soil. 

(f) List any site-specific instrument that governs the reuse site, as well as 
the public body responsible for issuing the instrument and any 
additional relevant information. 

(iii) Fill Management Plan for Project Area 
Submit a Fill Management Plan for the Project Area, prepared by the QP-C, no 
later than 20 working days prior to receiving Soil. 
(1) The Fill Management Plan for the work shall incorporate all pertinent 

details, background information, recommendations, and mitigation and 
monitoring measures presented herein, and/or by the Contract 
Administrator or Contractor’s own investigations. The Fill Management 
Plan shall comply with the Contract Documents, O.Reg. 406/19, and all 
Applicable Laws, and shall describe and include, at a minimum, the 
following: 
(a) Procedures to prevent the introduction of invasive plant or animal 

species. 
(b) Copies of any documentation regarding municipal or Conservation 

Authority licenses/permits, provisions of provincial plans which apply to 
the Project Area, and any requirements of provincial ministries. 

(c) Identification of appropriate Soil quality and Soil types for Excess Soil 
to be received at the Project Area as determined by the QP-C based 
on site location/sensitivity, anticipated land use, ground water 
use/sensitivity, pre-existing site conditions or other factors as to ensure 
that there is no likelihood of adverse effect. 

(d) Dust and noise control measures in accordance with the Contract 
Documents. 

(e) Erosion and sedimentation control measures in accordance with the 
Contract Documents. 

(f) Identify location and configuration of site entrances, truck queuing and 
parking, dust control and mud-tracking prevention/truck cleaning, and 
haul routes between Source Site(s) and Receiving Site(s). 

(g) Project Area security measures. 
(iv) Source Site Documentation for Imported Soil (Only on projects requiring 

Borrow)  
The Contractor shall submit a protocol for imported fill material, prepared by the 
QP-C, no later than 7 working days prior to receiving soil on site.  
(1) The protocol shall include, but not be limited, to the following:  
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(a) Identification of the procedures being utilized to ensure that each load 
is accompanied by documentation, signed by the Source Site QP, 
which includes appropriate and representative Soil analyses, of the 
soil at the source site(s), confirming the Soil quality is acceptable for 
the Project Area receiving location in accordance with O.Reg.406/19.  

(b) A soil placement/segregation protocol sufficient to identify where 
incoming Excess Soil, from each Source Site, has been placed, such 
that it can be assessed if required.  

(c) Confirmation that visual and olfactory inspections will be conducted of 
all incoming loads to screen for odour, visible staining or debris.  

(d) Contingency measures for load rejections.  
(2) The QP-C shall review Soil documentation from Source Site where material 

will be imported from in advance of receipt of materials and shall provide 
written approval for acceptance at least 7 working days prior to receiving 
Soil.  

(3) The requirements of O. Reg.406/19 do not apply to imported soil 
originating from a pit or quarry licensed under the Aggregate Resources 
Act.  

(v) Soil Tracking System and Data Management 
(1) Excess Soils Tracking Software 

Where an item is identified in the Schedule of Tender Unit Prices (Pricing 
Form) for the excess soils tracking software, use of the software is 
mandatory for this project. The Contractor shall meet the requirements 
identified in Special Provision – Contract Items B38 

(2) Soil Tracking System and Data Management Plan 
Where no item is identified in the Schedule of Tender Unit Prices (Pricing 
Form) for the excess soils tracking software, the Contractor, and/or the QP-
C, will prepare a Soil Tracking System and Data Management Plan in 
compliance with this specification.  

37.06 Construction 
(a) Contractor Responsibilities 

(i) The Contractor shall review and understand the available environmental data 
on the excess soils to be generated, as provided within the Soil 
Characterization Report. 

(ii) The Contractor shall be responsible for finding appropriate receiving sites for all 
excess soil, and all source sites for imported fill, associated with the Project. 

(iii) The Contractor shall retain the services of the QP-C for the purposes of 
completing on-site excess soil, and imported fill, management based on the 
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O.Reg. 406/19 and applicable supporting regulations. The QP-C shall meet the 
following minimum requirements: 
(1) A minimum 10 years of work-related experience for projects of similar size, 

scope, and complexity to the Project. 
(2) A current license with a public body within Ontario such as Professional 

Engineers of Ontario or Professional Geoscientists of Ontario. 
(3) Knowledge of relevant federal and Ontario environmental policies, 

procedures, and legislation/regulations. 
(4) Experience liaising with other specialty consultants, Contractors, and 

Governmental Authorities. 
(5) Experience with similar projects in Ontario. 

(iv) The Contractor shall be responsible for the On-Site and Off-Site deposit of 
Excess Soils from the Project Area and will be responsible for executing the 
requirements of the Reuse Site in relation to import of Excess Soils originating 
from another site. This shall include all necessary sampling, documentation and 
reporting to support placement of material at the Reuse Site(s) including the 
identified submittals. If required, the QP-C will be responsible to supply the 
necessary planning documents for a notice on the Registry and update the 
registry as required, as identified in O.Reg. 406/19. 

(v) The Contractor is responsible for management of the imported fill, and on-site 
soil material, to ensure that the Soil Quality Standards of any imported fill and 
on-site Soil material is in accordance with O.Reg. 406/19, Applicable Laws, and 
the Contract Documents. 

(vi) The Contractor shall provide Excess Soil Management Monthly Monitoring 
Reports to the Contract Administrator. 

(vii) The Contractor shall be responsible for the design of any required On-Site 
storage areas, processing equipment and areas, testing, and transportation 
including Off-Site haulage and deposit of the Excess Soils. 

(viii) The Contractor shall submit a plan of any temporary On-Site storage areas for 
the duration of the project. The plan shall include the erosion and sediment 
controls. 

(ix) The Contractor shall comply with the requirements outlined in a Fill 
Management Plan, should it exist for the Reuse Site, Excess Soil Destination 
Assessment Report and/or site-specific Instrument of the Reuse Site where 
Excess Soil will be placed, as applicable. 

(x) The soil removed from site shall be dry. Otherwise, hauling of liquid soils will be 
in accordance with provisions in the soil rules. 

(xi) The Contractor shall determine the consistency, quality, and quantity of 
excavated material generated because of construction activities. Unless 
otherwise designated, the QP-C shall undertake any required additional 
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sampling and testing of the excavated materials supplemental to the available 
environmental data and to evaluate the suitability for Reuse either within the 
Project Area or at an Off-Site Reuse Site. 

(xii) Soil treatment will not be permitted within the Project Area unless otherwise 
noted in the Contract Documents. Should the Contractor elect to treat, and 
Reuse Excess Soils generated from the Project Area Off-Site, the Contractor 
shall be solely responsible for meeting all Regulatory requirements at the Off-
Site facility. 

(xiii) Prior to Completion, the Contractor shall provide every document and record 
created or acquired under O.Reg. 406/19 to the Contract Administrator, 
including, but not limited to, all reports prepared, hauling records, weigh 
bills/bills of landing for each load of Excess Soil and any contracts the 
Contractor entered into relating to the management of Excess Soil from the 
Project Area including transportation of Excess Soil. The Contractor shall also 
retain these documents and records for a period of at least seven years after 
Completion and provide to the Contract Administrator and Owner as requested 
at any time during this period. 

(b) Contractor’s Qualified Person Responsibilities 
The responsibilities of the QP-C shall include but are not limited to: 
(i) Review the Contract Documents and other documentation provided by the 

Contract Administrator and supplement as needed based on the Contractor’s 
construction plans. 

(ii) Preparation of a Soil Management Plan for the Project Area. 
(iii) Preparation of a Fill Management Plan for the Project Area if excess soils are 

intended to be received for beneficial reuse at the Project Area as part of the 
Work (also referred to as imported fill material). 

(iv) Preparation of an Excess Soil Destination Assessment Report for the Excess 
Soil. 

(v) Maintain the Owner’s tracking system during construction in relation to loads 
leaving the Project Area and being deposited at the reuse site. 

(vi) Undertake Soil sampling and analysis, management of Soil activities and 
deliverables in accordance with O.Reg. 406/19 and the Contract Documents. 

(vii) Obtain and review a copy of the Receiving Site’s Fill Management Plan to 
confirm that the soil quality at the Source Site is acceptable for reuse at the 
intended Receiving Site. Written documentation from the Receiving Site should 
be obtained to confirm that the soil was received, and the quality and quantity 
were acceptable. 

(viii) Complete the applicable declarations as outlined in the Soil Rules. 
(ix) Review the existing analytical soil data provided in the Contract Documents and 

compare it against the applicable Excess Soil Standards and determine 
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whether the existing data is sufficient. If the QP-C recommends additional 
sampling, the contractor shall undertake additional sampling, testing, analysis 
and reporting to the satisfaction of the QP-C/PL and as approved by the 
Contract Administrator. 

(x) If the owner or operator of the Receiving Site(s) require additional Soil sampling 
and analysis, beyond what has been provided in the Contract Documents, the 
QP-C/PL shall carry out all additional sampling, analysis and reporting as 
required. 

(xi) Comprehending and approving all soil management related submittals prepared 
by other personnel in the Contractor’s Project team prior to submitting to the 
Contract Administrator and coordinating all such submittals and activities to 
provide a coherent process. 

(xii) On projects requiring borrow material, prepare a Source Site Documentation for 
Imported Soil Review. If additional sampling and characterization prior to 
accepting the materials is required, the Contractor shall undertake additional 
sampling, testing, analysis and reporting to the satisfaction of the QP-C/PL. All 
costs associated with additional sampling, testing, analysis, and reporting shall 
be borne by the Contractor. 

(xiii) Ensuring regulatory compliance to applicable environmental legislation and 
laws for soil management. 

(xiv) Retain any document or record prepared by the QP-C or prepared under the 
oversight of the QP-C under this Contract for a period of at least seven years 
after the date that the document or record is prepared. 

(xv) Enforcing adherence within the Contractor’s organization, including 
subcontractors and suppliers, to the requirements for excess soils management 
identified in this specification. 

(xvi) Resolving recommended actions to mitigate hazards. 
(xvii) Documenting all environmental and compliance issues and resolution of 

follow-up actions related to soil management. 
(c) Additional Sampling, Testing, and Analysis 

(i) Reuse or Disposal Site Requirements Supplementary to the Regulation 
(1) If, for the purpose of accepting Excess Soils, the Reuse or Disposal Sites 

selected by the Contractor require additional sampling, testing and analysis 
beyond what is required by O. Reg 406/19, the QP-C shall complete such 
work prior to removing the material from site. 

(ii) Regulation Compliance 
(1) If, for the purpose of accepting Excess Soils, the Reuse or Disposal Sites 

selected by the Contractor identifies the need for additional sampling, 
testing and analysis to comply with O. Reg 406/19, the QP-C shall 
complete such work prior to removing the material from site. 
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(iii) Additional Contaminated Material 
(1) If, after the start of construction, areas of potentially contaminated material 

are encountered that were not identified in the Soil Characterization 
Report, the QP-C shall determine if it is necessary to conduct additional 
sampling, testing and analysis within the Project Area to comply with O. 
Reg 406/19 requirements and shall undertake such work. 

(2) Prior to proceeding with any additional sampling, testing and analysis, the 
QP-C shall outline the work required for review and acceptance by the 
Contract Administrator. 

(3) Samples to be tested shall be collected under the direction of the QP-C. 
(4) Testing services shall be performed by a testing agency approved by the 

QP-C. 
(5) Test reports, including results and interpretations of results compared to 

the applicable criteria, and certification of conformance with specified 
requirements, shall be transmitted directly from the testing agency to the 
QP-C. Copies of the analytical data shall be appended to the body of the 
report in an electronic data delivery (EDD) format acceptable to the Owner. 

(6) Testing reports shall be prepared under the direction QP-C and submitted 
to the Contract Administrator. 

(7) The QP-C will be responsible for updating the Soil Characterization Report 
as necessary. 

(d) Storage, Processing, Site Transport and Off-haul 
(i) Storage, processing, site transport and off-haul shall be undertaken in 

accordance with the Soil Rules and the reviewed submittals. 
(ii) Storage, transportation, and processing of liquid soils shall be undertaken by 

the Contractor in accordance with O.Reg.406/19, including the requirements 
detailed within the Soil Rules. No more than 10,000 m3 of liquid soils, 
processed or dewatered or solidified soil and process residues may be present 
at the site at any one time. Liquid soils shall be stored in a leak-proof container 
on an impermeable surface to contain and prevent the material from leaking 
into the natural environment. 

(iii) Transport and disposal of classified hazardous materials shall be handled in 
accordance with applicable regulations including O.Reg.347 and the 
Transportation of Dangerous Goods Act. 

(e) Excess Soils Tracking 
(i) Soil Tracking System and Data Management Plan  

(1) The Contractor and/or the QP-C shall develop a tracking system to track 
each load of Excess Soils, during the transportation and deposit at an On-
Site or Off-Site Reuse Site, or at a disposal site if soil is unsuitable for 
Reuse. 
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a) The plan will be submitted to the Contract Administrator no later than 
20 working days before commencement of any operations that will 
result in the generation of excess soil.  

b) The Soil Tracking System and Data Management Plan shall meet the 
requirements of O. Reg 406/19 and the “Soil Rules” and shall also 
include the following: 
i) Project team and their qualifications. The team should be led by 

the QP-C with adequate support. 
ii) Description of soil tracking relational database (the Database) and 

any hardware or software requirements including primary, backup 
and/or redundant systems required to execute the work. 

iii) Description of data storage and back-up processes to protect 
collected data. 

iv) Description of data security measures to be implemented. 
v) Description and live demonstration of the tracking system, 

including accessibility and passwords to be used by various 
parties, including Owner, Contract Administrator, and imported 
soil supplier (when applicable). 

vi) Using example data, a description of column headers, including 
units of measurement, assumptions, and any formulas required to 
calculate or transform the raw data into useable real-world data. 

vii) Demonstrate how the following will be accounted for: 
1) Details of daily tracking truck weigh tickets for material 

transported to a Ministry-approved licensed Off-Site facility 
and tracking documentation to the Contract Administrator 
daily during excavation activities. 

2) Details of daily tracking of excavated soil volumes for Reuse 
in the Project Area, or for transfer to an Off-Site Reuse 
Site(s). 

3) Details of daily tracking of imported soils for use in the Project 
Area. 

4) Details of daily tracking of sampling results from soil samples 
collected by the Contractor or by others from Off-Site 
facilities. 

5) Details of daily tracking of imported soil sampling results from 
soil samples collected by Others from Off-Site facilities (when 
applicable). 

6) Details of tracking On-Site soil stockpiles, including location 
on site, stockpile type (imported, exported, re-use, and/or 
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treated soils) and change management related to stockpile 
closures or re-use (when applicable). 

viii) Process by which soil approval and rejection between Contractor 
and QP-C will be managed and communicated to the various 
parties. 

ix) Details of tracking Environmental Compliance Approvals, 
operating licenses, or permits for the Ministry-approved licensed 
Off-Site facility, soil transportation company. 

x) Details of process and documentation demonstrating acceptance 
of soil by the receiving facility. 

xi) Anticipated difficulties and proposed resolutions. 
(2) A person who is operating a vehicle for the purpose of transporting the 

Excess Soils, shall provide the tracking information to any provincial officer, 
upon request to ensure compliance O. Reg 406/19. 

(3) The Contractor and the QP-C shall determine the appropriate means of 
estimating the quantities of Excess Soils loaded, transported, and received. 

(f) Reuse and Disposal Sites 
(i) For greater certainty, the Owner has not designated or identified specific 

haulers, receivers, Reuse Sites and/or disposal sites for excess materials 
generated under this Contract. The Contractor is solely responsible for 
identifying and selecting appropriate haulers, receivers, and/or disposal sites 
required to complete the work of this Contract. 

(ii) The Contractor shall confirm the Receiving Site of any hauled material is 
governed by an instrument (i.e. permit). If the Receiving Site is not governed by 
an instrument, refer to the Excess Soil Regulations for compliance. 

(g) Excess Earth Quantity Report 
The Contractor shall have Form OPSF 180-6 (July 2021 or as amended), Excess 
Earth Quantity Report, completed during construction by the QP-C and made 
available to the Contract Administrator upon request within 3 Business Days of such 
request being made, for information purposes only. The form shall account for all 
excess earth managed as disposable fill, by stockpiling, and by re-use. Revisions 
shall be highlighted. The form shall confirm the submission date of the 
corresponding Notification of Site Selection and Property Owner Release forms. The 
Contractor shall have the QP-C provide a final completed Quantity Report Form 
OPSF 180-6, to the Contract Administrator prior to Contract Completion, for 
information purposes only. 

(h) Verification of Excess Soil Reuse Plan 
Within 14 Days of the completion of the excess soil reuse plan, the Contractor shall 
have the QP-C provide a report to the Contract Administrator verifying that excess 
soil has been placed to the correct reuse site(s) for the quantity and the beneficial 
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purpose identified in the excess soil reuse plan, as amended, for information 
purposes only. Amendments to the plan shall be identified in the report. 

37.07 Basis of Payment 
a) Excess Soil Management 
The lump sum price bid shall encompass full compensation for all labour, materials, and 
equipment required to ensure compliance with this specification. Fifty (50) percent of the 
lump sum price will be released on the first progress payment, with the remaining 
balance distributed proportionally over the course of the work period. 
b) Additional Sampling, Testing and Analysis 

(i) Reuse or Disposal Site Requirements Supplementary to the Regulation 
No additional payment will be made for this work. 

(ii) Regulation Compliance 
Separate payment for this work shall be approved by the Contract Administrator 
in advance of undertaking the additional sampling, testing and analysis. 

(iii) Additional Contaminated Material  
Separate payment for this work shall be approved by the Contract Administrator 
in advance of undertaking the additional sampling, testing and analysis. 

B38 - Excess Soils Tracking Software 
In addition to the conditions stipulated in the Niagara Peninsula Standard Contract 
Document, Item B37 the following shall apply: 
 
The Owner will be utilizing SoilFlo software to undertake the tracking of excess soils in 
accordance with the Ontario Regulation O.Reg. 406/19. The use of this software is 
mandatory for this project. 

38.01 Excess Soil Tracking Software License 
The Contractor will be required to obtain a license with SoilFlo for this project. An 
allowance is included in the Schedule of Tender Unit Prices (Pricing Form) for the 
purpose of covering costs for the SoilFlo license. 

38.02 Excess Soil Tracking Software Management 
(a) The Contractor and/or the Contractor’s Qualified Person (QP-C) (if applicable) will 

be responsible for the day-to-day documentation (i.e. truck information, load tickets, 
etc.) for all loads leaving the project site, and delivered to the re-use site using 
SoilFlo software. The Contractor shall update truck information (i.e. trucking 
company, license plate, truck number, driver, etc.) daily. 

(b) The Contractor shall arrange to have competent and consistent staff, with reliable 
devices (i.e. daily charged phone, tablet, computer, etc. with back up external 
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charging devices or the ability to recharge), to properly log the truck tickets for loads 
leaving the project site and arriving at the re-use site(s). The Contractor’s staff 
responsible for the soil tracking shall: be adequately trained in the use of the 
software; be adequately trained to discern between the different soil types; and 
coordinate any segregation of soils with the Site Inspector, Contract Administrator, 
and/or the Qualified Person. 

(c) The Contractor and/or the QP-C (if applicable) shall coordinate with the Contract 
Administrator to determine an appropriate method of logging loads arriving at the re-
use site(s). At the end of each working day, the Contractor shall be responsible for 
reconciling in SoilFlo (i.e. closing open tickets) all loads arriving at the re-use site(s) 
at the end of each working day. The Contractor shall be able to provide suitable 
documentation to verify the chain of custody requirements in accordance with 
O.Reg. 406/19. The Contractor shall coordinate daily with the re-use site(s) to 
ensure the efficient transfer of excess soil. 

(d) A mandatory training session, included in the cost of the license, will be provided for 
any, and all, of the Contractor’s staff that will be utilizing the software. SoilFlo is 
readily available during the tendering process for demonstrations/trials/support prior 
to bid submission and during the active project. 

SoilFlo Contact: 
Stephanie Bell 
President, SoilFlo 
www.soilflo.com 
Phone: 1 365-809-0921 
Email: stephanie.bell@soilflo.com 

(e) A person who is operating a vehicle for the purpose of transporting the excess soils, 
shall provide the tracking information to any provincial officer, upon request to 
ensure compliance O. Reg 406/19. 

38.03 Basis of Payment 
(a) Excess Soil Tracking Software License 
An allowance is included in the Schedule of Tender Unit Prices (Pricing Form) for the 
purpose of covering costs for the SoilFlo license. Payment for the software license will be 
made on a monthly or lump sum basis based on the provision of a paid invoice and will 
be applied against the allowance amount. Payment will be made on the value of the 
invoice with no mark-up applied. 
(b) Excess Soil Tracking Software Management 
The lump sum price bid shall be full compensation to ensure compliance with this 
specification. Fifty (50) percent of the lump sum price will be released on the first 
progress payment, with the remaining balance distributed proportionally over the course 
of the work period. 
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SEWERS 

C1 - Sewers 
The provisions of OPSS 410 apply except as amended or extended herein. 
The work under this item shall include, without limitation, all labour, material and 
equipment required for the supply and installation of storm and sanitary sewers in the 
material, sizes and classes as specified herein and to the elevations, grades and 
locations as detailed on the contract drawings.  Installation (unless otherwise specified) 
shall be vertical trench open cut method and shall include all sheeting, shoring, 
dewatering, excavation in the trench in all types of soils and disposal of surplus 
excavated materials and backfill. 
All sewers shall be installed in a supported excavation (vertical trench) in accordance 
with OPSD 802.010, 802.013, 802.014, and 802.020 for flexible pipe and OPSD 
802.030, 802.031, 802.032, or 802.033 for rigid pipe. The width of trench shall be 
approved by the Contract Administrator. The work under this item shall include any form 
of trench support required. Such trench support, if used, shall be approved by the 
Ministry of Labour under the Occupational Health and Safety Act and Regulations prior 
to its use.  All  
Unless otherwise specified, sewer pipe may be PVC or concrete as follows: 
PSM type polyvinylchloride (PVC) sewer pipe - smooth wall (CSA B182.2) - 100mm - 
600mm inclusive. 
Reinforced Circular Concrete Sewer Pipe – CSA A257.2 
All PVC fabricated and molded fittings shall be CSA Certified. 
All bedding and cover material shall be virgin Granular ‘A’, recycled materials will not be 
accepted. Trench backfill under the travelled portion of the road, sidewalks and 
driveways shall be Granular A’ conforming to OPSS 1010 and compacted to 100% 
S.P.D. unless specified otherwise. Select native material, as approved by the Contract 
Administrator, shall be used for backfill for all other areas and shall be compacted to 
95% S.P.D. 
The Contractor shall trace and confirm the location and depth, at the R.O.W. limit, of all 
existing sanitary laterals for each residence prior to placing the pre-manufactured tee on 
the proposed sanitary sewer. 
All catchbasin leads shall be 250 mm (10”) dia. or 300 mm (12”) dia. PVC DR-35 at a 
minimum slope of 0.5% unless specified otherwise. 
During sewer installations, the Contractor shall be responsible to maintain the proper 
functioning of each sanitary, storm and water service lateral located in the field or shown 
on the construction drawings. Should the Contractor choose to make temporary 
connections to ensure the same, these connections shall be removed in full. 
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Where the new pipe installation crosses or is adjacent to an existing pipe or structure, 
the Contractor shall support the existing pipe or structures.  In the event the existing pipe 
or structure becomes disturbed or damaged, the Contractor shall replace or repair the 
same regardless of the material. 
Upon completion, all sewers shall be flushed, and CCTV inspected. Payment for the 
CCTV inspection and flushing of sewers shall be included under the appropriate contract 
item. Should the CCTV inspection reveal a defect in the sewer or either of the deflection 
tests (flexible sewer pipe only) fail, the Contractor shall be responsible for the repair of 
the sewer and shall bear the cost of the repair, including all reinstatements. re-testing 
and a second CCTV inspection. The method of repair shall be approved by the Contract 
Administrator. 
Payment for granular material specified for backfill, cover and bedding shall be included 
under the appropriate granular item. 
Measurement for payment under this item shall be as per OPSS 410.09.01.01. Payment 
at the tendered unit price shall be full compensation for all related costs, including 
sawcutting. 
The following provisions shall apply to flexible or rigid sewer pipes respectively: 

Flexible Sewer Pipe 
For the purpose of this specification, flexible storm sewer pipe shall be treated in the 
same way as flexible sanitary sewer pipe. Accordingly, all work shall be carried out in 
accordance with OPSS 410 and OPSD 802.0 10. 
All flexible sewer pipes, 200 mm (8”) dia. and greater, shall be PVC class DR35 (or 
approved equal) unless specified otherwise. All flexible sewer pipes, less than 200 mm 
8”) dia., shall be PVC class DR28. 
All connections to structures, manholes or other pipes shall he made with Kor’n’Seal 
adaptors or approved equivalent. 
All service and/or catchbasin Lead connections to the proposed flexible sewer pipe shall 
be made with pre-manufactured tees (or as specified on OPSD 1006.020). 
The work under this item shall include deflection testing, generally in accordance with 
OPSS 410.07.1605. A mandrel or pig, not less than 95% of the base inside diameter (as 
defined in the CSA or ASTM standard to which the pipe is manufactured), shall be 
successfully drawn through the flexible sewer pipe installed under this contract. A total of 
two tests shall be completed: one upon substantial performance and the second at the 
end of the one-year maintenance period. All tests shall be carried out in the presence of 
the Contract Administrator, or their representative. 

Rigid Sewer Pipe 
The work shall conform to OPSS 410, 514 and 516 and OPSD 802.030 — Class B’. 
All rigid sewer pipe shall be concrete CL 65-D, Type 50 cement unless specified 
otherwise. 



NIAGARA PENINSULA STANDARD CONTRACT DOCUMENT SPC 101 
   

 

 
 
Special Provisions – Contract Items Rev. 27, 2026-04 

All connections to manholes shall be affected by use of non-shrink fill in accordance with 
OPSD 708.020. 
All service and/or catchbasin lead connections to the proposed rigid sewer pipe shall be 
made with pre-manufactured tees (or as specified on OPSD 1006.010). 

C2 - Sewer Laterals  
The provisions of OPSS 410 and Special Provision C1 shall apply except as amended or 
extended herein. 
Connections to the sewer shall be made by a proper tee or approved saddle and shall 
allow for the following: 
 
• Vertical risers, where the angle of the lateral at the main sewer is 30 degrees or more 

from horizontal. 
• Sweep bends for required bends. 

• Connections to the existing lateral and/or sewer main are paid for under item C4. 
Measurement for payment shall be as per OPSS 410.09.01.02. 

C3 - Sanitary Sewers Low Pressure Air Testing 
For New Sewers 
LOW PRESSURE AIR TESTING 
Where an item is included in the form of tender, a low-pressure air test shall be 
conducted on all sanitary sewer systems and all laterals as per OPSS 410.07.16.04.03.  
In addition to the procedure outlined in this section, the Contractor will be required to 
seal each of the sanitary lateral cleanouts making them airtight for the test and to notify 
the residents in writing of the time and date of the test.  Any and all defects discovered 
during this testing shall be immediately repaired as directed and the system retested to 
the satisfaction of the Contract Administrator. 

PAYMENT 
Payment shall be defined per length of each section between two consecutive 
Maintenance Holes.  

C4 - Reconnect Existing Sewer Laterals 
The provisions of OPSS 410 and Special Provisions C1 and C2 apply except as 
amended or extended herein. 
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Bedding conforming to OPSD 802.010 shall be used and a watertight connection to the 
existing lateral is to be made with an approved rubber coupler with stainless steel 
connecting bands.  
It is the intention of this contract to provide one (1) new sanitary sewer service 
connection to each property along the new sanitary sewer main within the limits of this 
contract.  It is possible that some buildings may have more than one active existing 
service.  Additional ‘extra’ connections shall not to be made until it is completely 
reviewed, inspected, and approved by the Contract Administrator 
The Contractor shall notify all affected residents or businesses of any scheduled 
disruption of their sanitary service at least 24 hours in advance and shall endeavour to 
minimize the disruption to a maximum four (4) hours.  
 
The unit price bid for this item shall include the reconnection of the sewer lateral at the 
main sewer or riser and at the existing sewer lateral with the appropriate couplings. The 
Contractor is advised that records of existing pipe diameter and material types may be 
inaccurate and thus the true quantity of replacement materials may be uncertain.  As 
such, it is advisable to have couplings of varying diameters available on site to facilitate 
an efficient reconnection. The Contractor shall make due allowance in the unit prices to 
account for this. 
The unit price shall also allow for up to two metres of additional sewer piping and 
suitable size coupling. Additional piping required for the sewer lateral reconnection 
beyond two metres will be paid under the sewer lateral item. 

Reconnect Sewer Laterals 
Once exposed and confirmed to be active, the Contractor shall connect the new lateral 
pipe to the existing lateral with all necessary connectors and adapters, including but not 
limited to sweep bends and eccentric reducers if necessary.  The new lateral shall be a 
minimum of 2.0 m deep, or as deep as possible given the grade of the main sewer.  

CCTV Lateral for Investigation 
The work for this item shall include the supply of all labour, equipment and materials 
necessary to undertake, the closed circuit television (CCTV) inspection of sewer laterals 
as identified by the Construction Inspector in order to determine connectivity of the 
lateral.  Connectivity is to be confirmed prior to the lateral being reconnected. No digital 
report is required for this item. 

Dye Test Building to Confirm Connectivity 
If the T.V. inspection of the sanitary lateral is not conclusive about where the source 
connection is, the Contractor shall be required to Dye Test the sanitary lateral. 
Prior to any work being undertaken, and for each building designated by the Contract 
Administrator, the Contractor shall confirm with dye testing which sewer the building is 
connected to.  The Contractor shall arrange with the building owner (or occupant) to 
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investigate the internal plumbing of each building and dye test as many fixtures as 
necessary to confirm the connectivity. 

Plug Abandoned Laterals 
Any exposed laterals deemed to be abandoned shall be plugged with concrete.  
Measurement for payment will be for each lateral that is plugged. 
Measurement for payment under this item shall be for each lateral reconnected. 

C5 - Flush and T.V. Inspect Sewers 
The provisions of OPSS 409 apply except as amended or extended herein. 
Upon completion of installation, the sewer main will be flushed and T.V. inspected.  The 
contractor will be fully responsible for the materials supplied and workmanship; including 
the supply of two (2) copies of the written reports and digital video files in approved 
format, after completion of each inspection.  The written report shall include a 
photograph at every service connection.  
The basis of payment for this item shall be per metre for mainline sewer inspection and 
flushing; the TV inspection of sanitary sewer laterals shall be per individual lateral 
inspected (e.g. each), irrespective of the length, condition or outcome of the lateral 
inspection and it will be paid, as identified in the Schedule of Quantities. 
The Contractor’s price bid shall represent the entire cost to complete this testing, any 
required retesting and all necessary equipment, labour and materials until the Contract 
Administrator deems the entire system satisfactory.  No further payments will be made 
for these requirements. 

PAYMENT 
Payment for flushing and TV inspection, will be withheld until the final report is completed 
and submitted. 
Completion will not be established until reports have been submitted, reviewed, and 
accepted by the Contract Administrator.  

C6 - Pre-Cast Concrete Manholes Catch Basins 
and Ditch Inlets 
The provisions of OPSS 407 apply except as amended or extended herein. 
A minimum clearance of 500mm shall be provided between the concrete structure and the 
trench wall to facilitate proper compaction of the specified backfill material. 
All structures shall be founded on a 300mm (min.) thick layer of compacted Granular ‘A’.  
All Granular material shall be placed in maximum 300mm loose lifts and compacted to 
100% of Standard Proctor Maximum Dry Density (SPMDD) at optimum moisture content. 
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A 20 MPa concrete cradle shall be provided from and around the manhole to the first pipe 
joint of inlet and outlet pipes (OPSD 708.020). 
Kor’n Seal adapters or an approved equivalent shall be used in all cases where PVC pipe 
is to be connected to concrete structures (excluding catchbasin connections).  Unless 
specifically noted, catchbasins do not require pre-manufactured water tight connections. 
For sanitary sewer maintenance holes, in addition to the maintenance hole manufacturer’s 
rubber gaskets, each section of the manhole shall be sealed with an approved bituminous 
tape material, a minimum 1mm thick and 150mm wide, wrapped around the outside of joint, 
75mm overlap on each side of the joint. 
The unit price bid for this item shall be complete compensation for all labour, equipment 
and material (frames, covers and/or grates, aluminium safety rungs, safety gratings, 
bulkheads, adjustment units, couplings) to complete the work, including any bypass 
pumping, dewatering, sheathing, shoring and bracing to complete the work.  Excavation, 
removal, and disposal of surplus excavated materials shall also be included in the unit 
price.  The removal and disposal of any existing structure shall be paid under the 
appropriate item. 

C7 - Cleanouts 
The unit price bid shall cover the supply and installation of cleanout units at or near the 
property line, all as detailed in the municipality's standard drawing, and shall include the 
cost of all connections to the sanitary sewer laterals and reinstatement of the site. 
 
Cleanout units shall consist of PVC class SDR 28 pipe material and shall be delivered 
complete of all components such as cap, stem, tee, reducers, couplings etc. 
 
Cleanout caps shall be Crawl type or as manufactured by Duratron Systems Limited or 
similar approved types. 
 
Cleanouts installed within paved areas shall have caps consisting of flat metal plates with 
no protruding bolts or nuts and shall be installed flush with the surrounding asphalt or 
concrete surface.  In all other areas caps shall be placed approximately 50 mm below the 
ground surface. 
 
Prior to the cleanout installation the Contractor shall submit a sample of the cleanout unit to 
the Contract Administrator for approval. 
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WATERMAINS 

D1 - Watermains 
The provisions of OPSS 441, the Niagara Peninsula Contract Document – Item D1, D4, 
D5, D6, and D7 apply, except as amended or extended herein. 
 
All watermain fittings, pipe and fixtures are to be “lead free” and shall comply with 
NSF/ANSI 61: Drinking Water System Components – Health Effects (2016 as amended) 
and with NSF/ANSI 372: Drinking Water System Components – Lead Content (2016 as 
amended).  All fittings must be certified as compliant by an industry recognized and 
accredited third party per the requirements of NSF/ANSI 61 and NSF/ANSI 372. 
 
At the request of the contract administrator, the contractor shall supply manufacturers’ 
documentation stating their compliance with said standard. 
 
Any pipes, fittings or fixtures installed where documentation of NSF/ANSI 61 and 
NSF/ANSI 372 compliance is not provided shall be removed and replaced by contractor at 
their cost No additional costs will be entertained for any works associated with the 
replacement of a non-conforming component. 
 
The work under this item shall include, without limitation, all labour, material, and 
equipment required for the supply and installation of watermains in the material, sizes and 
classes as specified and to the elevations, grades and locations as detailed on the contract 
drawings. 
 
All watermains shall be installed in a supported excavation (vertical trench) in accordance 
with OPSD 802.010, 802.013, 802.030, 802.031, 802.032, 802.033, or 806.060.  The width 
of trench shall be approved by the Engineer.  The work under this item shall include any 
form of trench support required.  Such trench support, if used, shall be approved by the 
Ministry of Labour under the Occupational Health and Safety Act and Regulations prior to 
its use. 
 
All bedding and initial backfill to 300 mm above the pipe shall be granular material, not 
greater than 25 mm in size. 
 
All reinstatements to match existing conditions including driveways and sodded areas. 
 
All connections, bends, etc., which cannot be adequately blocked shall be secured utilizing 
retaining glands and/or tie rods acceptable to the pipe manufacturer and the Contract 
administrator.  The rods shall be protected with an approved bituminous material and 
waterproof wrapping. 
 
Trench backfill under the travelled portion of the road, sidewalks and driveways shall be 
granular "A" compacted to 100% standard Proctor density unless otherwise indicated.  
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Select native material will be allowed for all other areas and shall be compacted to 95% 
standard Proctor density. 
 
Disinfection of watermains shall be conducted in accordance with the most recent MECP’s 
watermain disinfection procedure, as amended. 
 
The Contractor shall take due precaution during the chlorination testing, charging, and 
flushing of the watermain so as not to cause contamination to the municipalities distribution 
system.  The Contractor shall also take all necessary precautions to prevent freezing of all 
exposed mains and laterals.  The unit price bid shall be deemed to have made due 
allowance for these requirements. 
 
The Contractor shall notify all business and property owners 48 hours prior to plant 
disruption and shall ensure that these properties and businesses are inconvenienced as 
little as possible. 
 
The following shall apply for watermains installed by means of boring and jacking: 
 
• For the installation of watermains 100 mm in diameter or larger, a full-bore augering 

method shall be used rather than a “torpedo” or soil displacement method. 
 
• The size of the bore and the method for pulling the pipe through the bore shall be in 

accordance with the pipe manufacturers’ specifications.  Skids shall be used to support 
the pipe and prevent it from resting on the bells. 

 
The unit price bid shall be for the complete supply and installation of the watermains with 
minimum cover as specified on the contract drawings, by the vertical trench open-cut 
method, and shall include all necessary sheeting, shoring, dewatering, excavation in the 
trench in all types of soils and disposal of surplus excavated materials, and backfill.  The 
unit price bid shall also allow for the supply and installation of all special pipe sections, 
reducers, bends, couplings, crosses, tees, fittings, adaptors, concrete thrust blocks, tie rods 
or retainer glands, connections to the existing mains, and temporary and permanent 
support of all utilities encountered in the trench. 
 
Payment for granular material specified for backfill, cover and/or bedding will be included 
under the appropriate granular item. 
 
Once a watermain has been disinfected and approved by the contract administrator, it 
should be connected to the live system within seven (7) calendar days.  Should the 
watermain not be connected within seven (7) calendar days, the watermain shall require re-
flushing with source water. 

D2 - Valves 
OPSS 441 and Special Provision D1 - apply to this item and shall include the following: 
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• Installation of valve and valve box. 

• All valves to open left-handed with a 50 mm square operating nut. 

• Gate valves shall be either Canada Valve 55, Mueller Limited No. A2360-23, McAvity 
No. 20075-R or Clow F6100 or per the owner’s approved materials list as amended. 

Gate valves and valve boxes shall be installed level and plumb and supported by concrete 
blocking.  The anchor block shall secure the valve or tee or cross and shall be sized as for 
bulkhead thrust blocks. 
Backfilling shall be conducted so the valve box will not be knocked off plumb.  Backfill 
material will be the same as that used for backfilling the watermain pipe in the immediate 
area. 
The valves shall be subjected to pressure test of 1035kPa (150 psi), at the same time as 
the watermain is tested. 
Prior to acceptance, the operation of all valves shall be confirmed by the Contract 
Administrator or designate. 
The unit price bid shall allow for the supply of new 130 mm I.D. valve boxes and making the 
final adjustment to the valve boxes. 
Measurement for payment will be as per OPSS 441.09.01.02.  

D3 - Hydrant Sets 
The provisions of OPSS 441, Special Provisions D1 and OPSD 1105.01 apply except as 
amended or extended herein. 
 
Hydrant valves to open left-handed with a 50 mm nut. 
 
The fire hydrant supplied shall: 
 
• be two-piece barrel and stem; 
• have two - 2-1/2-inch hose outlets with CSA threads; 
• have steamer nozzle with thread Gauge No. 36B (4-13/16 O.D. x 5 T.P.I.); 
• The type of hydrant shall be as specified on the Contract Drawings or in the Schedule of 

Tender Unit Prices and shall be painted in the Owner’s standard colour. 
 
The unit price bid shall allow for a hydrant installation with a standard cover depth of 1.8 m 
(unless otherwise shown on the drawings) and extension of 150mm or less.  The above noted 
shall be full compensation for all equipment, labour and materials required to complete the 
work. 
 
The cost for any extension pieces necessary beyond 150mm due to a change in elevation 
shall be carried as a separate item for different lengths at intervals of 150mm. 
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Measurement for payment will be as per OPSS 441.09.01.03 

D4 - Water Services 
The provisions of OPSS 441 and Special Provisions D1 apply except as amended or 
extended herein. 
The unit price bid for this item shall be complete compensation for the supply and 
installation of a water service with a minimum of 1.5 m depth of cover from the new main 
stop to the curb stop at the property line.  Main stops and curb boxes installed, if required, 
shall be paid for separately under the appropriate item(s) in the Form of Tender. 
All water services shall be laid in one continuous length (i.e.: no joints) between the 
main stop and the curb stop. 
The tenderer shall note that all couplings shall be one piece type, Mueller or Cambridge 
Brass compression type or approved equal. 
For non-metallic services, the Contractor shall include the installation of a 10-guage, 7 
strand insulated wire placed along the spring-line of the service and connected to the 
fittings as specified by the manufacturer. 
All water services shall have an approved zinc anode installed, (12lb anode on curb 
boxes are required, anodes will be paid under the appropriate unit rate. 

Services installed by Boring & Jacking and Horizontal Direction Drilling (HDD) 

OPSS 416 shall also apply to Boring and Jacking. 
OPSS 450 shall also apply to Horizontal Directional Drilling. 
For the installation of water services and watermains 100mm in diameter or larger, a full 
bore augering method shall be used rather than a “torpedo” or soil displacement method. 
The size of the bore and the method of pulling the pipe through the bore shall be in 
accordance with the pipe manufacturer’s specifications.  Skids shall be used to support  
The unit price bid for this item shall also include the complete supply and installation of 
service saddles for the main stop, as shown in OPSD 1104.01 and 1104.02. The saddles 
shall be stainless steel Cambridge Brass, Robar, Mueller or approved equal. 

D5 - Main Stop 
OPSS 441, Special Provisions D1 and related Special Provisions apply to this item except 
as amended or extended herein.  The unit price bid for this item shall include the complete 
supply and installation of new corporation main stops or replacement of existing main 
stops. 
 
Tenderers shall note that all main stops shall be either Mueller II Ori-seal, Cambridge 
Series 301 (Ball Style) or approved equal, utilizing stainless steel service saddle with 
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double stainless-steel bolts as noted in OPSD 1104.01 and 1104.02.  The quantity of main 
stops to be paid for will be the number of main stops installed. 
 
Payment shall be full compensation for all equipment, labour and materials required to do 
the work. 

D6 - Curb Stops 
OPSS 441, Special Provisions D1 and related Special Provisions apply to this item and 
shall include the following: 
 
• Installation of new curb stops or the replacement of existing stops.  Replacement of 

curb stops shall include suitable adaptors to re-connect existing services as well as the 
removal and disposal of surplus material. 

 
The quantity of curb stops to be paid for will be the number of curb stops installed based on 
field measurements. 
 
The Contractor shall not leave existing curb stops on any new water service installations.  
There shall not be multiple curb stops left on any new water service installation. 
 
Payment shall be full compensation for all equipment, labour and materials required to do 
the work. 

D7 - Curb Box 
OPSS 441, Special Provisions D1 and related Special Provisions apply to this item and 
shall include the following: 
 
• Installation of new curb boxes or the replacement of existing curb boxes. 

 
 
The curb boxes shall be Mueller A726, Clow #8D1, Bibby VSB1-6 or approved equal. 
 
The quantity of curb boxes to be paid for will be the number of curb boxes installed based 
on field measurements. 
 
Payment shall be full compensation for all equipment, labour and materials required to do 
the work. 

D8 - Reconnect Water Services 
(Note:  It is recommended to have separate items for varying sizes of water services, where 
known, in the Form of Tender.) 
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OPSS 441, Special Provisions D1 and any details indicated on the Contract Drawings, 
apply to this item, and shall include the following: 
 
The Contractor shall reconnect all water services to the new watermain with approved 
water service pipe.  The size of the connecting pipe, coupling, main stop, and saddle must 
match the existing service.  Water services less than 20mm diameter shall be replaced with 
minimum size of 20mm including all appurtenances. 
The unit price shall include all exploratory excavations to determine the location, size, and 
type of water service, disconnection of existing service, including turning off main stop on 
abandoned watermain (if required). 
 
The unit price bid shall also allow for up to two metres of additional water service piping and 
suitable size coupling.  Additional piping required for the service reconnection beyond two 
metres will be paid for under the water service item. 
 
Measurement for payment will be based on the number of water service reconnections 
undertaken. 

D9 - Insulation of Services/Watermain 
The unit price bid for this item shall include the insulation of the services/watermain where 
directed by the Contract Administrator or as shown on the contract drawings. 
 
Where less than the minimum specified cover over services/watermain is to be provided or 
as otherwise directed by the Contract Administrator, the Contractor shall provide sufficient 
insulation to prevent freezing of such sections of services or watermain. 
 
Unless otherwise specified, services with less than 1.2 m of cover at any location along the 
length shall be insulated.  The width and thickness of insulation used shall be as specified 
in the following table. 

*Depth of Cover (m) 

Depth of Cover Width of Insulation (m) Thickness of Insulation (m) 
1.40 1.2 50 
1.20 1.2 65 
1.05 1.2 75 
0.90 1.5 100 

 
*Depth of Cover is the distance from the ground surface to the top of the service/watermain 
or the distance from a culvert, large storm sewer, unheated chamber, etc., to the closest 
point on the service/watermain. 
 
The insulation material shall be Styrofoam HI 40 as manufactured by the Dow Chemical 



NIAGARA PENINSULA STANDARD CONTRACT DOCUMENT SPC 111 
   

 

 
 
Special Provisions – Contract Items Rev. 27, 2026-04 

Company or approved equal.  The material shall be rigid type, high density board with 
minimum compressive strength of 240 kPa as tested in accordance with ASTM D1621-64 
or latest revision thereof and manufactured by the extrusion of expanded polystyrene to 
produce a board with maximum water absorption of 0.7% by volume when tested in 
accordance with ASTM D2842.  When installed underground, the insulation shall be 
protected on both faces by a layer of 6 mm plywood, unless installed against a formed 
surface. 
 
The quantity of insulation to be paid for will be the number of square metres based on field 
measurements of each thickness unless otherwise specified. Square meters shall be the 
total of both vertical and horizontal faces. 
 
Payment shall be full compensation for all equipment, labour and materials required to do 
the work. 

D10 - Cathodic Protection of Watermains & 
Appurtenances 
Cathodic protection is to be provided at fittings, valves, water services and hydrants. 
 
The provisions of OPSS 442 apply except as amended or extended herein. 
 

1. Zinc Anode Specifications 
a. Zinc anode material shall be made from high grade electrolytic zinc 99.99% pure and 

conform in composition to ASTM B418-73 Type II.  The zinc casting shall be supplied 
with a minimum 3.1 mm diameter core wire though its length. 

 
b. The zinc casting and its backfill shall be contained in a moisture absorbent container 

such as cardboard tube or jute bag, packed in appropriate, removable shipping bags.  
The backfill material shall have the following composition by nature: 

 
Gypsum 77% (±2) Bentonite 15% (±1) Sodium Sulphate 8% (±1). 
 
c. The packaged zinc anode shall be supplied with 2.0 m of AWG #10/7 strand copper 

cable having white TWH insulation. 
 
d. Bituminous coating material Tapecoat MC Mastic or approved equal shall be used on all 

exposed bolts and anode connections. 
 
The backfill material shall have an electrical resistivity between 40 and 200 ohm-cm when 
wet. 
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2. Anode Installation 
a. The anode shall not be lowered into the trenches by its lead wire. 
 
b. The anodes shall be installed in accordance with the detailed drawings provided with 

this specification. 
 
c. The anode shall be placed a minimum distance of 0.5 m from the watermain, water 

service or other underground utility plant in a horizontal position at approximately the 
same elevation and parallel to the watermain, water service or hydrant branch. 

 
d. At least 300 mm of backfill shall be packed uniformly around the anode to eliminate 

voids of air pockets adjacent to the anode. 
 
e. The anode lead shall be wrapped around the watermain/fitting/valve/hydrant/water 

service and knotted prior to connection of anode. 
 
f. (The anode shall be thermite welded to the watermain/fitting/valve/hydrant, using an 

Erico model CAHAA-1G welder and suitable cartridges (#CA 15 for ductile iron and 
#XF19 for cast iron) or approved equal.  The thermite weld shall be tapped with a 
hammer to ensure that a strong connection has been accomplished and coated using 
approved brush applied bituminous coating material. 

 
g. The anode lead cable shall be connected to copper water services by doubling over the 

end of the lead cable and utilizing an approved brass or stainless-steel band and clamp, 
properly coated with an approved brush applied bituminous coating material. 

3. Anode Bank Installation 
a. The anodes shall not be lowered into the augured hole by its lead wire.  The augured 

hole shall be a minimum 200 mm to a maximum 300 mm diameter and shall be a 
minimum of 1.8 m in depth to provide a minimum of 300 mm of cover at ground 
elevation. 

 
b. The anodes shall be installed in accordance with the detailed drawings provided with 

this specification and at location as shown on the contract drawings. 
 
c. The anodes shall be placed a minimum distance of 0.6 m from the watermain, water 

service or other underground utility plant in a vertical position. 
 
d. At least 300 mm of backfill shall be packed uniformly around the anode to eliminate 

voids or air pockets adjacent to the anode. 
 
e. The anode lead shall be wrapped around the watermain/fitting/valve hydrant/water 

service and knotted prior to connection. 
 
f. The anode lead shall be thermite welded to the watermain/fitting/valve/hydrant, using an 
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Erico model CAHAA-1G welder and suitable cartridges (#CA15 for ductile iron and 
#XF19 for cast iron) or approved equal.  The thermite weld shall be tapped with a 
hammer to ensure that a strong connection has been accomplished and coated using 
approved brush applied bituminous coating material. 

 
g. The anode lead cable shall be connected to copper water services by doubling over the 

end of the lead cable and utilizing an approved brass or stainless-steel band and clamp, 
properly coated with an approved brush applied bituminous coating material. 

 
h. Where the anode lead cable is required to cross the road or driveways to make the 

necessary connections, it shall be bored. 

D11 - Abandon Old Watermains 
OPSS 441, Special Provisions D1 and related Special Provisions - apply to this item and 
shall include the following: 
 
The Contractor shall abandon the old watermain after the new watermain is in service 
and all water services have been connected to it.  This work shall include sawcutting, 
excavating and removal of any surplus material as per Special Provisions General - Item 
in order to carry out the following works: 
 
a. Where the abandoned watermain is disconnected from an in-service watermain, the 

abandoned connection at the in-service watermain shall be properly repaired.  If the 
connection was by means of a cross, the abandoned leg of the cross shall be 
plugged with an approved mechanically restrained cap and a thrust block.  If the 
connection was by means of a tee, the tee shall be removed and the in-service 
watermain repaired with an appropriate size closure pipe with approved sleeves.  The 
unit price bid shall include all necessary caps, closure pieces, sleeves, mechanical 
restraints and thrust blocks as necessary. 

 
b. Where only the removal of the valve box is required on the abandoned watermain, the 

valve shall be closed before the valve box is removed.  The valve box shall be returned 
to the municipality. 

 
c. All fire hydrant assemblies, including branch valves and valve boxes connected to the 

abandoned watermains, shall be removed, and returned to the municipality. The end of 
the pipe remaining in the ground shall be sealed with concrete and the costs for this 
item shall be included under this item. 

 
d. Where the old watermain is abandoned and no longer connected to an existing 

watermain, the end of the pipe remaining in the ground shall be sealed with watertight 
seal plugs. Concrete for concrete seals shall be according to OPSS 1350 with minimum 
specified 28-Day compressive strength of 30 MPa. 

 



NIAGARA PENINSULA STANDARD CONTRACT DOCUMENT SPC 114 
   

 

 
 
Special Provisions – Contract Items Rev. 27, 2026-04 

Measurement for payment will be based on field measurements for each plug 
installed, valve or valve box removed, or fire hydrant assembly removed, or each 
sealed pipe as outlined in items (a), (b) (c) and (d) above. 

 
e. Where the abandoned watermain is to be grouted as noted on the contract drawings 

or otherwise directed by the Contract Administrator, sections of the existing watermain 
are to be plugged at both ends with watertight seal plugs and the pipe grouted with 
concrete, where: 

 
Concrete for concrete seals shall be according to OPSS 1350 with minimum specified 
28-Day compressive strength of 30-MPa. 

 
Concrete for filling abandoned pipes shall be according to OPSS 1350 with minimum 
specified 28-Day compressive strength of 15 MPa. 
 
Access points shall be provided to allow for confirmation that the pipe has been 
completely filled. 

 
Measurement for payment will be per linear meter. 
 
Payment shall be full compensation for all equipment, labour and materials required to 
do the work. 

D12 - Temporary Water Supplies 
The provisions of OPSS 493 and Special Provisions D1 apply except as amended or 
extended herein. 
 
Contractor's tender price shall include for the provision of temporary water supplies to all 
premises affected whenever such water supplies are interrupted, cut off, or turned off by 
the Contractor during the course of the work. 
Temporary water lines shall be chlorinated, protected, and removed upon completion of the 
work. 
 
It will be the responsibility of the Contractor to notify one day in advance all water users 
who will be affected by shutting off the water supply. 
 
The Contractor shall be solely responsible for all damages and claims that may result from 
inadequate water supplies or failure to give proper notice to all water users in the area. 

D13 - Watermain Disinfection and Testing 
The provisions of OPSS 441 shall apply except as amended or extended herein. 
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Connection to an Existing Distribution System 

For a new watermain installation, the “source” connection to the existing distribution 
system shall only be made with a new tapping sleeve and valve or cut-in tee and valve.  
A new main shall not be pressure tested against an existing valve.  All pipe sections and 
associated fittings associated with the final connections and tie-ins shall be spray 
disinfected or swabbed with a 1-5% solution of chlorine.  The source valve shall only be 
operated by the Owner, unless otherwise approved. 

Testing and Acceptance of Watermains 

Prior to the commencement of any watermain construction, the Contractor shall submit a 
chlorine residual and bacteriological test sampling plan to the Owner for approval.  This 
plan shall detail the source water locations, the final connection locations and the 
sampling locations.  The Contractor shall allow 2 weeks for approval.  Appropriate coding 
or labelling must be provided on the plan to clearly collate the sample results to the 
sampling locations.  All samples shall be taken by the Owner or his designate.  Samples 
shall only be taken between the hours of 8:00 a.m. and 2:30 p.m., Monday to Friday, 
unless otherwise approved by the Owner.  The Contractor shall be responsible for the 
scheduling of all samples and shall provide the Owner at least 24 h notice. 
 
In order for a watermain to be considered for acceptance by the Owner, the following 
procedures and tests must be successfully completed in the presence of the Contract 
Administrator.  A “Disinfection and Testing Checklist”, similar in form shall be prepared 
for each sample location.  All checklists shall be maintained on-site and available for 
review.   

Swabbing 

Prior to disinfection, all sections of watermain shall be swabbed using a minimum of four 
new foam swabs.  Swabs shall be polyurethane with a density of 24.7 kg/m3, have a 
minimum diameter 50 mm larger than the inside diameter of the watermain and have a 
minimum length of one and one half times its diameter.  The Contractor shall mark, 
number and demonstrate to the Contract Administrator that all swabs, or parts thereof, 
have been retrieved. 

Hydrostatic Testing 

Hydrostatic pressure testing shall be in accordance with OPSS 441. 

Chlorination for Disinfection 

Upon successful completion of the hydrostatic testing for the new watermain, the main 
shall be flushed with source water.  After flushing is complete, source water shall be 
allowed to flow, at a controlled rate, into the new main.  Liquid chlorine shall be applied 
so that the chlorine solution is a minimum of 50 mg/L throughout the entire section. 
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The main shall be left charged with the chlorine solution for a minimum of 24 h.  After 24 
h, the chlorine residual shall be tested if the chlorine residual is less than 25 mg/L, the 
chlorination procedure shall be repeated. If the chlorine residual is greater than 25 mg/L, 
the main shall be flushed with source water to clear the chlorinated water.  Prior to 
disposal into the environment, an approved neutralizing chemical shall be applied to all 
chlorinated water used for disinfecting, testing or flushing. 

Bacteriological Testing 

Upon successful completion of the chlorination procedure, the main shall be flushed and 
recharged with source water until the chlorine residual is equal to that of the source 
water or between 0.2 mg/L and 4 mg/L.  The main shall be left charged for a minimum of 
24 h.  After 24 h, samples will be taken for bacteriological testing.  The main is not to be 
flushed prior to taking these samples.  Chlorine residuals may also be taken at this time; 
however, they are not necessary. 
 
Samples for bacteriological testing shall be taken from points every 350 m along the new 
main, including one sample at each end of the new main and every branch greater than 
6 m in length. 
 
If the bacteriological tests indicate contamination, the entire chlorination procedure shall 
be repeated. If the tests pass, prior to reconnecting any services, the chlorine residual 
shall be checked and, if required, the new main shall be flushed with source water again 
to establish a chlorine residual greater than 0.2 mg/L. 

Disinfection and Testing Checklist 

A disinfection and testing checklist, similar to the following, shall be completed for each 
sample location.  The sample plan and all checklists shall be maintained on-site and 
available for review.  
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NEW WATERMAIN DISINFECTION AND TESTING CHECKLIST 

Project Name: Project Number: 

Contractor:  Site Supervisor: 

Contract Administrator: Construction Inspector: 

SAMPLE LOCATION: 

Procedure Step Approval 
Date 

Contractor’s 
Signature 

Contract 
Administrator’s 
Signature 

Results/ 
Comments 

1. Sampling Plan 
(Attached)     

2. Swabbing     

3. Hydrostatic 
Pressure Test     

4. Chlorine 
Residual 
(Initial) 

    

5. Chlorine 
Residual 
(24-Hour) 

    

6. Chlorine 
Residual 
(Post Flushing) 
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NEW WATERMAIN DISINFECTION AND TESTING CHECKLIST 

Project Name: Project Number: 

Contractor:  Site Supervisor: 

Contract Administrator: Construction Inspector: 

SAMPLE LOCATION: 

Procedure Step Approval 
Date 

Contractor’s 
Signature 

Contract 
Administrator’s 
Signature 

Results/ 
Comments 

7. Bacteriological 
Test 
(Sample Taken) 

    

8. Bacteriological 
Test 
(Result Received) 

    

 
Payment shall be full compensation for all equipment, labour and material necessary to 
provide the required sample locations including the installation and removal of any 
temporary valves, blow-offs and services. 
 
Measurement for payment will be lump sum and include all sampling taken on the new 
main. 

D14 – Tracer Wire 
This specification covers the requirements for installation of tracer wire on all new non-
metallic watermains or forcemains. 
 
The provisions of the latest revisions of OPSS 412, OPSS 441, and Special provisions 
D1 shall apply except as amended or extended herein. 
 
Tracer wire shall be either 8-gauge, 7 strand copper insulated wire or #10 AWG Solid 
steel core soft drawn high strength tracer wire as supplied by Copperhead, or approved 
equal, as specified in the Form of Tender.  For directional drilling, auguring or boring 
installations, tracer wire shall be 12 AWG Solid EHS-CCS Horizontal Directional Drill 
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tracer wire as supplied by Copperhead, or approved equal. 
 
Install electrically continuous trace wire on all water mains, force mains, hydrant laterals 
and service laterals except where such pipe is of copper material. The wire shall be 
installed in such a manner as to be easily accessible and able to properly trace all water 
mains, force mains, hydrant laterals and services without loss or deterioration of signal or 
without the transmitted signal migrating off of the tracer wire.  
 
All tracer wire welds shall be made to ensure zero pull-out and must be completely 
sealed using a mastic sealer specifically manufactured for underground use (T.C. Mastic 
or reviewed equal).  The mastic sealer must be applied in a thick coat (min. 12m thick) 
and shall be protected from contamination by backfill material with the use of a plastic 
membrane.  
Tracer wire shall be installed in the same trench and inside bored holes and casings 
during pipe installation. It shall be secured to the top of the pipe for its entire length and 
strapped to the pipe at a minimum of 3 meter intervals.  The wire shall be extended and 
made continuous through all valve chambers, and brought to the surface at each 
hydrant, valve box, or tracer wire test station in accordance with the standard detail 
provided by the Owner. 
 
All spliced or repaired wire connections in the tracer wire shall be made using a silicone 
filled enclosure designed for direct bury applications, (Dryconn, model no:  90750 or 
approved equal)  
 
At all water main end caps, a minimum, of 2 meters of tracer wire shall be extended 
beyond the end of the pipe, coiled and secured for future connections.  
 
For directional drilling, auguring or boring installations, three separate lengths of tracer 
wire shall be installed with the pipe and connected to the direct buried tracer wire at both 
ends, or cad welded to the existing iron pipe at both ends. 
 
Prior to the final connection of the watermain/forcemain to the existing system, the 
Contractor shall carryout a continuity test of the tracer wire and submit the test results.  
Contractor shall hire a certified Damage Prevention Technician (DPT) to perform the 
continuity test on all tracer wire access locations in the presence of the Engineer or the 
Engineers designate.  The results of this continuity test are to be documented using the 
following form and submitted to the Contract Administrator.  If the tracer wire is found to 
be not continuous after testing, Contractor shall repair or replace the failed segment of 
wire. 
 
No separate payment shall be made to meet the requirements of this specification.  
Costs are to be included as part of the appropriate pipe item in the Schedule of Tender 
Prices. 
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TRACER WIRE INSPECTION SHEET 
 
Project Name and Contract No.:   
 
Damage Prevention Technician Name: ______________________________________ 
 
Company: __________________________________ 
 
Telephone Number: ____________________________ 
 
Date: _______________ 
 
Are you certified by the Ontario Regional Common Ground Alliance as a Damage 
Prevention Technician (DPT)? 
 
 Yes    No 
 
Date of DPT Certification: __________________________ 
 

Tracer Wire 
Test Station # 

UTM Northing 
Location 

UTM Easting 
Location 

Continuity Test Results 

    Pass                   Fail 
    Pass                    Fail 
    Pass                    Fail 
    Pass                    Fail 
    Pass                    Fail 
    Pass                    Fail 
    Pass                    Fail 
    Pass                    Fail 
    Pass                    Fail 
    Pass                    Fail 
    Pass                    Fail 
    Pass                    Fail 
    Pass                    Fail 
    Pass                    Fail 
    Pass                    Fail 

 
 
Damage Prevention Technician Signature _____________________________________ 



NIAGARA PENINSULA STANDARD CONTRACT DOCUMENT SPC 121 
   

 

 
 
Special Provisions – Contract Items Rev. 27, 2026-04 

D15 - Petrolatum Tape Corrosion Protection 
The provisions of the latest revisions of OPSS 442 and AWWA C217 shall apply except 
as amended or extended herein. 
 
Petrolatum Tape Systems shall be applied in three (3) parts comprising of a Primer, 
Profiling Mastic, and Petrolatum Tape for low temperature application.  The supplied 
system shall meet International Organization for Standardization 9001 (ISO 9001 
Standards), and, prior to application, the contractor shall provide proof to the contract 
administrator that the supplied system meets this standard. 
 
The Petrolatum Tape System is to be applied on all direct buried metallic pipes, valves, 
fittings, and appurtenances. 
 
Application of the Petrolatum Tape System will be in accordance with the manufacturer’s 
recommendations and specifications.  The contractor is to ensure that all persons 
installing the petrolatum tape receive proper training, and obtain certification, from the 
manufacturer. 
 
Payment at the lump sum contract price for the above tender items shall be full 
compensation for all labour, equipment, and material to do the work. 

D16 - Chambers 
The provisions of the latest revisions of OPSS 407, OPSS.MUNI 441, and Special 
Provisions C6 and D2 shall apply except as amended or extended herein. 
 
The work under this item shall be for the installation of an operational valve/meter 
chamber as indicated on the contract drawings up to a minimum of 1000mm outside of 
the chamber, or to the limits indicated on the contract drawings, including all: precast 
concrete chambers, valves, meters, fittings, restraints, couplings, seals, piping, supports, 
waterproofing, thrust restraint, steps, ladders, and all other appurtenances as indicated. 
 
No products shall be supplied to site prior to the engineer returning reviewed shop 
drawings. 
 
All concrete chambers will be constructed using sulphate resistant cement (i.e. Type 
HS). 
 
All piping, fittings and equipment are to have flanged connections unless otherwise 
indicated on the contract drawings.  Piping and fittings shall be of material and class 
indicated on the contract drawings unless otherwise specified herein. 
 
Payment shall be full compensation for all labour, equipment, and material required to do 
the work to the limits indicated on the contract drawings. 
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